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Preface
This document is the Technical Design Re-
port covering the two large spectrometer
magnets of the PANDA detector set-up. It
shows the conceptual design of the magnets
and their anticipated performance. It pre-
cedes the tender and procurement of the
magnets and, hence, is subject to possible
modifications arising during this process.
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The use of registered names, trademarks, etc. in this publication
does not imply, even in the absence of specific statement, that
such names are exempt from the relevant laws and regulations
and therefore free for general use.
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1Executive Summary
Physics Case
The microscopic structure of dense matter is gov-
erned by one of the four fundamental forces in na-
ture, the strong force. This force dominates the in-
teraction between nucleons (protons and neutrons)
in atomic nuclei, as it determines the interaction be-
tween quarks and gluons inside nucleons and other
hadrons. Achieving a quantitative understanding of
matter at this microscopic level is one of the excit-
ing challenges of modern physics. The underlying
fundamental theory, Quantum Chromo Dynamics
(QCD), is elegant and deceptively simple. It gener-
ates a remarkable richness and complexity of phe-
nomena, which are far from being completely un-
derstood.
The fundamental building blocks of QCD are point-
like quarks, which interact by exchanging gluons,
the messenger particles (intermediate bosons) of
QCD. At very high energies, or distances much
smaller than 1 fm, quarks interact only weakly.
Hence, QCD offers simple perturbative solutions.
At nuclear energy scales, or distances of about the
size of a nucleon, 1 fm, the interaction between
quarks becomes very strong and a perturbative ap-
proach is no longer applicable. Solving QCD be-
comes very involved, and is either done by formu-
lating effective field theories that preserve certain
features of QCD, or solving QCD on the lattice.
At larger distances, the attractive force between
quarks becomes so strong, that it is impossible to
separate them - free quarks have never been ob-
served. Rather they are confined to “their” hadron.
This very unusual behaviour of the strong force,
as compared to other fundamental forces like grav-
ity or electromagnetism, is attributed to the self-
interaction of gluons. Not only do gluons mediate
the force between quarks, they also interact among
themselves, thus forming “strings” or “flux tubes”.
Consequently, the strongly interacting particles we
observe in nature, such as baryons and mesons, are
complex systems of confined quarks and gluons.
Quarkonia, which are states of a quark and an an-
tiquark of the same flavour, are among the simplest
QCD states and therefore well suited to study con-
finement. The charmonium system offers a unique
opportunity to study quarkonia, since the low den-
sity of states and their narrowness reduces mix-
ing among them. The best understanding has so
far been achieved for the charmonium states with
JPC = 1−−, because they can be directly formed
at electron-positron colliders. The big advantage of
using antiproton beams is that charmonium states
of all quantum numbers (not only JPC = 1−− as at
e+e− colliders) can be formed directly and that the
precision of the mass and width measurement only
depends on the beam quality. (For these so-called
formation processes, the detector resolution is less
important. Still, the detector response needs be
optimised to reject background efficiently for rare
events.) Data on the excited non-ψ states, the
D states of charmonium, will be very instrumen-
tal to improve our theoretical understanding fur-
ther. PANDA’s p¯p scans of charmonium states will
be much superior to the experiments performed at
e+e− colliders, because of much smaller statistical
and systematic errors. Hence, PANDA’s discovery
potential will be significantly higher.
An important consequence of the gluon self-
interaction is the predicted existence of particles
with gluonic degrees of freedom. These particles
would be so-called hybrids consisting of quarks, an-
tiquarks and gluons, or may even consist of pure
“glue”. Their discovery would provide another
highly relevant test of QCD in the non-perturbative
regime. The additional degrees of freedom carried
by gluons would allow glueballs and hybrids to have
spin-exotic quantum numbers JPC that are forbid-
den for normal mesons, by which they could then
be identified uniquely.
The properties of glueballs and hybrids are deter-
mined by the long-distance (low-energy) features of
QCD, and their study will yield fundamental in-
sight into the structure of the QCD vacuum. The
most promising results regarding gluonic hadrons
have come from antiproton annihilation experi-
ments. Two particles, first seen in piN scattering
with exotic JPC = 1−+ quantum numbers, the
pi1(1400) and pi1(1600), are clearly seen in annihi-
lation at rest. The search for glueballs and hybrids
has so far been restricted mainly to the mass region
below 2.2 GeV/c2, where the density of ordinary
quark-antiquark states is high. Experimentally, it
will be very rewarding to go to higher masses, be-
cause above 2.5 GeV/c2, heavy quark states are few
in number and hence can easily be resolved. (The
light quark states form a structureless continuum.)
This is particularly true for the charmonium re-
gion. It is expected that there are a number of
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exotic charmonia in the 3 to 5.5 GeV/c2 mass re-
gion, which is accessible to PANDA, and where they
could be resolved and unambiguously identified.
The current quarks inside the nucleon are very light
point-like particles, which contribute only a few per-
cent to the mass of the nucleon or nucleus/universe.
Nearly all of the mass is thought to be generated
dynamically, the mechanism being related to the
spontaneous breaking of chiral symmetry, one of
the fundamental symmetries of QCD in the limit
of massless quarks, or confinement. However, up
to now the detailed structure of hadrons such as
protons and neutrons is far from being understood
quantitatively. Antiproton annihilations leading to
electromagnetic final states will provide new infor-
mation, complementary to the classical approach of
elastic lepton scattering. There are several ways in
which PANDA will be able to investigate the struc-
ture of the proton. The most promising approaches
are the measurements of time-like form factors
and of time-like Compton Scattering, crossed chan-
nel Deeply Virtual Compton Scattering (DVCS),
and the extraction of the Boer-Mulders structure
function from Drell-Yan data. The proton time-
like form factors have previously been measured
in several experiments in the low four-momentum-
transfer, Q2, region down to threshold. At high
Q2, the only measurements are those performed by
E760 and E835 at Fermilab up to Q2 values of about
15 GeV2/c2. However, the magnetic and electric
form factors |GM | and |GE | could not be measured
separately, due to limited statistics. This will be
possible at PANDA.
The phenomenon of confinement, the existence or
non-existence of hybrids and glueballs, the origin
of hadron masses and the structure of the nucleon
are long-standing puzzles in contemporary physics.
They will be addressed by the PANDA experiment
at the Facility for Antiproton and Ion Research,
FAIR.
The PANDA Experiment
The PANDA collaboration proposes to build a state-
of-the-art universal detector system to study reac-
tions of anti-protons impinging on a proton or nu-
clear target internal to the High Energy Storage
Ring (HESR) at the planned FAIR facility at GSI,
Darmstadt, Germany. The detector aims at taking
advantage of the extraordinary physics potential of-
fered by a high-intensity, phase-space cooled anti-
proton beam colliding with a flexible arrangement
of targets.
The PANDA detector (see Fig. 1) will consist of a
4 m long, 2 T superconducting target solenoid spec-
trometer and a 2 Tm resistive dipole magnetic spec-
trometer at forward angles. PANDA will incorpo-
rate the latest detector technology to achieve excel-
lent mass, momentum, energy and position resolu-
tion, superior particle identification and large solid
angle coverage.
One obtains the maximum acceptance for the
physics channels of interest when placing the de-
tector system around a target internal to the ring
that stores the antiprotons. Experimentally, this
is a challenge. Antiproton beams of superior qual-
ity and intensity are difficult to produce. Although
FAIR will provide the best anti-proton beams world-
wide, its intensity will still be low compared to
conventional particle beams. An appropriate tar-
get technology has to be developed to achieve high
luminosity. Studying the decay of charmed parti-
cles requires a precise micro-vertex tracking detec-
tor system close to the interaction region as well as
a powerful particle identification system. The lat-
ter should be able to discriminate hadron species as
well as providing an excellent hadron/electron sep-
aration and muon identification. A central tracker
will provide charged particle tracking. The Tar-
get Spectrometer detector system will be completed
by a high-resolution electromagnetic calorimeter.
A large solid angle coverage will be achieved by
adding a Forward Spectrometer of similar capabili-
ties. This complex detector arrangement will ensure
the measurement of complete sets of observables,
thus enabling PANDA to reach its physics goals.
Large Aperture Magnetic
Spectrometers
The detection concept for the PANDA experiment
is based on the reconstruction of charged parti-
cle tracks in magnetic fields in conjunction with
calorimetry for neutral particles and muons. Only
with this combination it will be possible to iden-
tify the reaction channels of interest unambiguously.
The PANDA Target Spectro meter (TS) will consist
of a superconducting solenoid, which will feature
a 1.9 m free inner diameter to house a variety of
tracking, particle identification and calorimetric de-
tectors. The large-aperture resistive dipole magnet
plus a set of analogous detectors will constitute the
PANDA Forward Spectrometer (FS).
The Target Spectrometer will be the central part
of the PANDA detector, and will enclose the inter-
action point. The solenoid magnet must provide a
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Figure 1: Schematic layout of the proposed PANDA Experiment at FAIR. The antiproton beam enters the
detector from the left. The Target Spectrometer is complemented by a Forward Spectrometer to ensure full phase
space coverage.
field of 2 T in the central region, where the track-
ers will be located, with a homogeneity of ±2% and
very small radial field components, so that a 1.5 m
long Time Projection Chamber (TPC) can be op-
erated reliably. This translates to the requirement
that the integral of the radial component along the z
axis
∫
Br(z)/B0dz from any point inside the tracker
to the read-out plane of the TPC must be less than
2 mm. At this level of precision the field is strongly
dependent on many parameters, like details of the
yoke geometry and coil arrangement, which in turn
influence the design of several critical detectors in-
side the solenoid. Above requirements called for
an extensive optimisation process in designing the
solenoid, with many iterations.
For the PANDA TS magnet we chose to use a su-
perconducting coil. The TS design is based on an
aluminium stabilised, indirectly cooled supercon-
ducting solenoid using internal winding in an alu-
minium alloy mandrel. Aluminium stabilised cables
give high stability against quenches due to the large
electrical conductivity of aluminium at low temper-
ature. The coil cable will withstand large thermal
perturbations (energy releases) before a normal con-
ducting zone starts to grow, leading to a quench.
In addition, when a quench occurs it spreads more
evenly than in other cable types, thus reducing
high thermal stresses which could potentially lead
to damages to the magnet.
By using internal winding, the cable will be pressed
against the outer mandrel keeping to a minimum
the stress on the epoxy glass insulation. Internal
winding and indirect cooling will greatly reduce the
amount of liquid helium, the cryostat design will be
simplified and, since there will be no liquid helium
bath, no pressure vessel will be needed. The he-
lium will be contained in standard aluminium pipes
rated to the maximum pressure that occurs during
a quench or a major failure of the refrigerator. The
use of internal winding and aluminium stabilised
cables has been the technology chosen for many 4pi
spectrometer solenoids from Cello in the early 80s
to CMS at LHC today.
All detectors of the Target Spectrometer will be ac-
commodated inside the solenoid, most of them in-
side the bore of the cryostat. This is a challenge for
the design of the detectors, of their supports and
supplies, and the magnet itself. A particular chal-
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lenge is the accommodation of the target, which
requires a vertical pipe traversing the magnet up-
stream of its centre. Consequently, the coil will be
divided into three sub-coils, which renders the de-
sign of the coil former and of the cryostat much
more difficult than those of other solenoid magnets.
The target pipe will pass in between the first two
sub-coils through a warm bore in the cryostat. The
iron of the flux return yoke of the solenoid will act as
an active muon range system. This is to be achieved
by segmenting the yoke into 13 iron layers in the
barrel and 5 iron layers in the downstream end cap
interleaved with Mini Drift Tubes (MDTs).
It will be possible to open the flux return yoke
from both upstream and downstream sides by slid-
ing doors to give access to all detectors inside the
solenoid. The whole TS, with all detectors in place,
was designed to be movable from the in-beam posi-
tion to a maintenance position.
Extensive studies regarding the electrical and me-
chanical properties of the solenoid were performed.
Stresses and temperature gradients in the coil were
analysed in detail. A quench protection system
was designed and the behaviour of the coil during
a quench was evaluated. Detailed Finite Element
Model (FEM) calculations for the coil, cryostat, flux
return yoke and support structures showed that all
parts can be safely operated. Field studies showed
that all fields fulfil the given requirements; and a
powering and emergency shut-down procedure was
developed.
The main purpose of the Forward Spectrometer is
to reconstruct particles emitted from the target at
angles below 5◦ vertically and 10◦ degrees horizon-
tally. The large aperture resistive dipole magnet
will provide a field integral of 2 Tm, allowing for a
momentum reconstruction of charged particles to
a precision of better than 1%. The dipole will
have an aperture of about 1 × 3 m2 to cover the
aforementioned angular acceptance at about 3.5 m
downstream from the interaction point. Inside this
gap, two large tracking chambers and scintillation
counters will be housed on a dedicated support
frame which will allow their retraction for main-
tenance. In addition, support structures were de-
signed, which will allow to mount the drift cham-
bers at the entrance and exit of the dipole. The
remaining detectors of the FS will be mounted on a
platform that can be moved by a drive system from
the maintenance and assembly position in the hall
to the in-beam position. Between the TS solenoid
and the FS dipole 5 instrumented layers of iron will
add to the muon detection system and will decouple
the magnetic fields of the solenoid and the dipole.
The decision to use resistive race-track coils for the
dipole magnet was taken after evaluating alterna-
tive options in great detail. This choice proved to
be the safest and most economic option both with
respect to the investment as well as the running
costs. The design was optimised to satisfy the re-
quirements concerning the bending power, field ho-
mogeneity and acceptance providing sufficient space
for the tracking detectors in the gap. A thorough
mechanical analysis of the coil and frame stability
was carried out. Extensive field studies showed that
the bending of tracks traversing the magnet on dif-
ferent trajectories will vary no more than 10%. This
can easily be handled by the track reconstruction
software of PANDA. Since the dipole magnet will be
part of the HESR lattice, its current must increase
during the acceleration of antiprotons. Therefore
the magnet was designed to ramp the current from
25% to 100% of its maximum value within 60 s. It
was shown that a lamination of 20 cm is enough to
keep the eddy currents at an acceptable level.
The design of the two large spectrometer magnets
plus their support structures has been performed
in a collaborative effort by seven groups from Ger-
many, Italy, Poland, Russia and the UK. In Ta-
ble 5.1, the institutes leading the design of specific
items are listed.
• Coil and cryostat of the TS solenoid – INFN,
Genoa.
• Instrumented flux return yoke of the TS
solenoid – JINR, Dubna.
• Large aperture FS dipole magnet – University
of Glasgow.
• Support structures for the FS detectors – CUT
and UJ, Krakow.
• Rail systems and movement of the TS and the
FS detector platform – GSI, Darmstadt and
CUT, Krakow.
The Forschungszentrum Ju¨lich (FZJ) takes care
of the PANDA spectrometers’ integration into the
HESR, which is particularly important for the
dipole, since it will be part of the accelera-
tor/storage ring lattice. A detailed list of institu-
tions and work packages can be found in Chapter 5.
Both spectrometer magnets will act as mounting
structures for the detectors. Therefore the two mag-
nets will need to be in place before any mounting
of the detectors can be started. We have taken this
into account regarding the timelines, which fore-
see that all magnet components will be shipped to
Darmstadt in 2012.
51 Introduction
The physics of strong interactions is undoubtedly
one of the most challenging areas of modern sci-
ence. Quantum Chromo Dynamics (QCD) is re-
producing the physics phenomena only at distances
much shorter than the size of the nucleon, where
perturbation theory can be used yielding results of
high precision and predictive power. As the cou-
pling constant rises steeply at nuclear scales (see
Fig. 1.1) perturbative expansions diverge and a dif-
ferent theoretical approach is required. However,
the strong interaction keeps providing new exper-
imental observations, which were not predicted by
“effective” theories. The latter retain the funda-
mental symmetries of QCD, but have problems in
describing all the observed phenomena simultane-
ously.
Figure 1.1: Coupling constant of the strong interac-
tion as a function of distance. The data points represent
experimental values [1]. For distances between quarks
comparable to the nucleon size the interaction becomes
so strong that quarks cannot be further separated (con-
finement) and hadrons are formed. PANDA will investi-
gate the properties of the strong interaction in this key
region for the understanding of matter.
The physics of strange and charmed quarks holds
the potential to connect the two different energy
domains interpolating between the limiting scales
of QCD. In this regime only scarce experimental
data are available, most of which have been ob-
tained with electromagnetic probes.
One possible single issue that may greatly advance
our understanding of hadronic structure is the pre-
dicted existence of states outside of the two- and
three-quark classifications, which for example could
arise from the excitation of gluonic degrees of free-
dom. Recent findings from running experiments at
B-factories (see e.g. Refs [2, 3]) show that, indeed,
unexpected narrow states unaccounted for in the
na¨ıve quark models exist. Experiments focused on
the abundant production and systematic studies of
these states are needed. Preferably, these should be
performed using hadronic probes because the cross
sections are expected to be very large in such sys-
tems. Results of high precision are a decisive el-
ement to be able to identify and extract features
of these exotic states. Hadron beams are advanta-
geous also for the production of hadrons with non-
exotic quantum numbers, as these can be formed
directly with high cross sections. Phase space cool-
ing of the antiproton beam furthermore allows high
precision determination of the mass and width of
such states. Using heavier nuclei as targets enables
us to investigate in-medium properties of hadrons
and to produce hypernuclei, even those containing
more than one strange quark, copiously.
The PANDA (Antiproton Annihilation at Darm-
stadt) experiment (see also Sec. 2 and Refs. [4, 5]),
which will be installed at the High Energy Storage
Ring for antiprotons of the upcoming Facility for
Antiproton and Ion Research (FAIR) [6], features a
scientific programme devoted to the following key
areas.
• Charmonium spectroscopy.
• Search for gluonic excitations (hybrids and
glueballs).
• Multi-quark states.
• Open and hidden charm in nuclei.
• Open charm spectroscopy.
• Hypernuclear physics.
• Electromagnetic processes.
These and selected further topics will be studied
with unprecedented accuracy.
1.1 Topics Addressed at
PANDA
In the following major physics topics are briefly in-
troduced. See also Fig. 1.2 for an overview. A de-
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Figure 1.2: Mass range of hadrons that will be accessible at PANDA. The upper scale indicates the corresponding
antiproton momenta required in a fixed-target experiment. The HESR will provide 1.5 to 15 GeV/c antiprotons,
which will allow charmonium spectroscopy, the search for charmed hybrids and glueballs, the production of D
meson baryon pairs for pairs and the production of hypernuclear studies.
tailed discussion and further references can be found
in Ref. [7].
Charmonium Spectroscopy. The cc spectrum is
often referred to as the positronium of QCD, be-
cause the properties of the states can be cal-
culated precisely within the framework of non-
relativistic potential models. More recently, re-
sults from quenched Lattice QCD emerged describ-
ing the known spectrum rather well. Recent find-
ings of states around 4 GeV/c (X(3872), Z(3931),
X(3940), Y(3940), Y(4260), Y(4320), to name only
a few) [8, 9, 10, 11] show that the spectrum, which
was believed to be well understood, in fact yields
much more than has been expected.
PANDA will not only be able to measure those
states in a different production channel, which may
reveal more unexpected states, but also allow for
scans over the width of those states with a preci-
sion of 10−5 relative to its mass. This is because
one can produce these states directly in formation
and make use of the precisely determined antipro-
ton momenta in HESR. At full luminosity PANDA
will be able to collect several thousand cc states per
day. Thus properties and branching ratios will be
determined to a unprecedented precision.
Search for Gluonic Excitations (Hybrids and Glue-
balls). One of the main challenges of hadron
physics is the search for gluonic excitations, i.e.
hadrons in which the gluons can act as principal
components. In other words, the state cannot be
fully described in terms of quantum numbers by
solely taking its valence-quark content into account.
These gluonic hadrons fall into two main categories
described in the following. Glueballs are states
where only gluons contribute to the overall quan-
tum numbers while hybrids consist of a valence
quarks as in ordinary hadrons plus one or more glu-
ons which contribute to the overall quantum num-
bers.
The additional degrees of freedom carried by gluons
allow these hybrids and glueballs to have JPC ex-
otic quantum numbers. In this case mixing effects
with nearby qq states are excluded and this makes
their experimental identification easier. The prop-
erties of glueballs and hybrids are determined by
the long-distance features of QCD and their study
will yield fundamental insight into the structure of
the QCD vacuum. Antiproton-proton annihilations
provide a very favourable environment to search for
gluonic hadrons.
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Multi-Quark States. These are states which can-
not be assigned to an arrangement of tree quarks
or a quark-antiquark pair as the classical baryons
and mesons. Similarly to the gluonic excitations
mentioned above they would show up as states out-
numbering the multiplets and their clearest signa-
ture would be possible exotic quantum numbers.
They could be interpreted as hadronic molecules
or octet couplings. The well known states a0(980)
and f0(975) are suspected to have admixtures of
KK¯ components. Here, however, mixing is large
and clear statements on their nature are difficult
to draw. In the charmonium region all states are
narrower and positive identification is much more
likely. This can also be seen from the current discus-
sion on the nature of the X(3872) and other states
recently found at the B-factories [8, 9].
Open and Hidden Charm in Nuclei. The study
of medium modifications of hadrons embedded in
hadronic matter is aimed at understanding the ori-
gin of hadron masses in the context of spontaneous
chiral symmetry breaking in QCD and its partial
restoration in a hadronic environment [12]. So far
experiments have been focused on the light quark
sector. The high-intensity p beam of up to 15
GeV/c will allow an extension of this programme
to the charm sector both for hadrons with hidden
and open charm. The in-medium masses of these
states are expected to be affected primarily by the
gluon condensate.
Another study which can be carried out in PANDA
is the measurement of J/ψ and D meson production
cross sections in p annihilation on a series of nuclear
targets. The comparison of the resonant J/ψ yield
obtained from p annihilation on protons and differ-
ent nuclear targets allows to deduce the J/ψ-nucleus
dissociation cross section, a fundamental parameter
to understand J/ψ suppression in relativistic heavy
ion collisions interpreted as a signal for quark-gluon
plasma formation.
Open Charm Spectroscopy. The HESR running
at full luminosity and at p momenta larger than 6.4
GeV/c would produce a large number of D meson
pairs. The high yield (e.g. up to 100 charm pairs
per second around the ψ(4040)) and the well de-
fined production kinematics of D meson pairs will
allow to carry out a significant charmed meson spec-
troscopy programme which will include, for exam-
ple, the rich D and Ds meson spectra.
Hypernuclear Physics. Hypernuclei are systems
in which up or down quarks are replaced by strange
quarks. In this way a new quantum number,
strangeness, is introduced into the nucleus. Al-
though single and double Λ-hypernuclei were dis-
covered many decades ago, only 6 events of double
Λ-hypernuclei were observed up to now. The avail-
ability of p beams at FAIR will allow efficient pro-
duction of hypernuclei with more than one strange
hadron, making PANDA competitive with planned
dedicated facilities. This will open new perspectives
for nuclear structure spectroscopy and for studying
the hyperon-nucleon and in particular the hyperon-
hyperon interaction.
Electromagnetic Processes. In addition to the
spectroscopic studies described above, PANDA will
be able to investigate the structure of the nucleon
using electromagnetic processes, such as Wide An-
gle Compton Scattering (WACS) and the process
pp → e+e−, which will allow the determination of
the electromagnetic form factors of the proton in
the time-like region over an extended q2 region. In
addition the Drell-Yan process will allow to access
the transverse nucleon spin structure.
1.2 Experimental Approach
Conventional as well as exotic hadrons can be pro-
duced by a range of different experimental means.
Among these, hadronic annihilation processes, and
in particular antiproton-nucleon and antiproton-
nucleus annihilations, have proven to possess all
the necessary ingredients for fruitful harvests in the
hadron field.
• Hadron annihilations produce a gluon-rich en-
vironment, a fundamental prerequisite to copi-
ously produce gluonic excitations.
• The use of antiprotons permits to directly form
all states with non-exotic quantum numbers
(formation experiments). Ambiguities in the
reconstruction are reduced and cross sections
are considerably higher compared to producing
additional particles in the final state (produc-
tion experiments). The appearance of states in
production but not in formation is a clear sign
of exotic physics.
• Narrow resonances, such as charmonium
states, can be scanned with high precision in
formation experiments using the small energy
spread available with antiproton beams (cooled
to ∆p/p = 10−5).
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• Since exotic systems will appear only in pro-
duction experiments the physics analysis of
Dalitz plots becomes important. This requires
high-statistics data samples. Thus, high lu-
minosity is a key requirement. This can be
achieved using an internal target of high den-
sity, large numbers of projectiles and a high
count-rate capability of the detector. The lat-
ter is mandatory since the overall cross sections
of hadronic reactions are large while the cross
sections of reaction channels of interest may be
quite small.
• As reaction products are peaked around angles
of 0◦ a fixed-target experiment with a mag-
netic spectrometer is the ideal tool. At the
same time a 4pi coverage is mandatory to be
able to study exclusive reactions with many
decay particles. The physics topics as sum-
marised in Fig. 1.2 confirm that the momentum
range of the antiproton beam should extend up
to 15 GeV/c with luminosities in the order of
1032 cm−2s−1
To take full advantage of the HESR beam features,
a compact, high resolution and high angular cover-
age spectrometer was designed. To cope with the
need of 2 Tm bending power both at a very wide an-
gular range in the laboratory reference frame, two
magnets are necessary. A solenoid magnet provides
the required bending power for particles exiting at
5−140◦ in vertical direction and at 10−140◦ in hor-
izontal direction, whereas a dipole magnet provides
bending power for particles exiting at angles smaller
than 5◦ in vertical direction and 10◦ in horizontal
direction. The requirements for both magnets are
discussed in Sec. 2.4, the superconducting solenoid
magnet is described in detail in Chapter 3 and the
dipole magnet is described in Chapter 4.
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92 Spectrometer Overview
This chapter introduces the facility and the stor-
age ring at which the PANDA experiment will be
located. A brief overview over the detector and
its components is given before concluding with the
requirements which are imposed specifically to the
two large spectrometer magnets in Sec. 2.4.
2.1 Facility for Antiproton and
Ion Research – FAIR
The Facility for Antiproton and Ion Research
(FAIR) will be an accelerator facility leading the
European research in nuclear and hadron physics
in the coming decade. It will address a wide range
of physics topics in the fields of nuclear structure,
nuclear matter, studies using high energy and very
slow antiprotons, atomic and plasma physics. Sev-
eral topics in applied science and accelerator de-
velopment will be addressed as well. FAIR builds
on the experience and technological developments
from the existing GSI facility, and incorporates new
technological concepts. In this document we briefly
summarise aspects relating to the production of an-
tiprotons for the use by the PANDA experiment.
Please refer to Refs. [1, 2] for more details.
Figure 2.1: Layout of the FAIR facility. Shown are:
synchrotrons with bending powers up to 18, 100 and
300 Tm the SIS 18, 100 and 300, respectively; the Col-
lector Ring CR; the Accumulator Ring RESR; the low
and high energy experimental storage rings NESR and
HESR, respectively; and the Fragment Separator FRS.
The existing GSI accelerators will be upgraded by
the addition of a proton-linac and used as injectors
for the newly built complex of storage rings to form
the FAIR facility. An overview of the layout is given
in Fig. 2.1. To the left, the existing GSI facility
is shown. New proposed beam lines and acceler-
ator structures are shown in red. This facility will
provide intense secondary beams of antiprotons and
rare isotopes which will be used for research at the
main experimental setups labelled in green.
PANDA will make use of antiprotons, which will be
produced as follows. Protons will be accelerated
to 70 MeV in a new linear accelerator and injected
in several turns into the existing synchrotron SIS18
and accelerated to 2 GeV with a repetition rate of
5 Hz. After four SIS18 cycles and subsequent trans-
fers to the SIS100 synchrotron, the protons will be
accelerated to 29 GeV with a ramp rate of 4 T/s.
Up to 2 × 1013 protons will be compressed into a
single short bunch of less than 50 ns length in order
to minimise the heating in the antiproton produc-
tion target. The proton bunch will be directed onto
a nickel target of about 60 mm length followed by
a magnetic horn. The cycle of proton acceleration
will be repeated every 10 s. (An upgrade allowing
for a cycle time of 5 s is foreseen.) This scheme is
expected to produce a bunch of at least 1× 108 an-
tiprotons in the phase space volume which can be
accepted by the magnetic separator and the Collec-
tor Ring (CR). The CR will be used for pre-cooling
of the antiprotons. Thereafter, the antiprotons will
be moderately compressed to a single bunch and
transferred to the RESR storage ring. The an-
tiprotons will be accumulated to high intensities in
the RESR by a dedicated stochastic cooling system
with a rate that matches the speed of cooling in the
CR. The antiprotons will then be transferred at a
momentum of 3.8 GeV/c to the High Energy Stor-
age Ring (HESR), which hosts PANDA and will be
discussed in detail in the following.
2.2 High Energy Storage Ring –
HESR
The HESR is dedicated to supply PANDA with high-
quality anti-proton beams over a broad momen-
tum range from 1.5 to 15 GeV/c. In storage rings
the complex interplay of many processes like beam-
target interaction and intra-beam scattering deter-
mines the final equilibrium distribution of the beam
particles. Electron and stochastic cooling systems
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Figure 2.2: Layout of the High Energy Storage Ring HESR. The following colour code is used for the active
components: dipole magnets – red, quadrupoles – blue, solenoids – yellow, and cavities, pickups, kickers and septa
– rose´ or grey. The beam is injected into the lower straight section. Stochastic cooling (P0− 4 and K0− 3) and
electron cooling (“ecool”) is foreseen. The location of the PANDA target is indicated with an arrow at the bottom
of the figure. A detail of this section is shown in Fig. 2.15 later in this document.
are required to ensure that the specified beam qual-
ity and luminosity for experiments at HESR [3, 4]
is achieved. Two different operation modes have
been worked out to fulfil these experimental require-
ments. (Please also refer to Ref. [5] and references
therein.)
2.2.1 Lattice Design and Experimental
Requirements
The HESR lattice is designed as a racetrack shaped
ring with a maximum beam rigidity of 50 Tm (see
Fig. 2.2). The basic design consists of FODO cell
structures in the arcs. The arc quadrupole magnets
will be grouped into four families, to allow a flexi-
ble adjustment of transition energy, horizontal and
vertical betatron tune, and horizontal dispersion.
One straight section will mainly be occupied by the
electron cooler. The other straight section will host
the experimental installation with internal H2 pellet
and cluster jet target, RF cavities, injection kick-
ers and septa. Four stochastic cooling pickup and
kicker tanks will also be located in the straight sec-
tions, opposite to each other.
Special requirements for the lattice are low disper-
sion in straight sections and small betatron ampli-
tudes in the range between 1 and 15 m at the inter-
nal interaction point (IP) of the PANDA detector.
In addition, the betatron amplitude at the electron
cooler must be adjustable within a large range be-
tween 25 and 200 m. There are by now four de-
fined optical settings: Injection, γtr = 6.2, γtr =
13.4, γtr = 33.2. Both betatron tunes will roughly
be 7.62 for different optical settings and natural
chromaticities will be ranging in X from -12 to -17
and in Y from -10 to -13. Examples of the opti-
cal functions of the γtr = 6.2 lattice are shown in
Fig. 2.3.
The large aperture spectrometer dipole magnet also
deflects the antiproton beam. To compensate for
this two further dipole magnets surrounding the
setup of the PANDA experiment will be used to cre-
ate a beam chicane. To provide space for PANDA,
the two chicane dipoles will be placed 4.6 m up-
stream and 13 m downstream the PANDA IP. This
gives a boundary condition for the placement of the
quadrupole elements closest to the experiment. For
symmetry reasons, they have to be placed at ±14 m
with respect to the IP. The asymmetric placement
FAIR/PANDA/Technical Design Report – Magnets 11
 0
 50
 100
 150
 200
 250
 300
 0  100  200  300  400  500
-2
 0
 2
 4
 6
 8
B e
t a
 f u
n c
t i o
n  
[ m
]
D
i s p
e r
s i o
n  
[ m
]
Length [m]
Dispersion X
Beta X
Beta Y
Figure 2.3: Optical functions of HESR lattice for γtr
= 6.2 optical setting. Plotted are the horizontal dis-
persion, horizontal and vertical betatron function. The
electron cooler is located at a length of s= 222 m, and
the target at s=509 m, where a kink in the horizontal
dispersion is generated by the PANDA dipole chicane.
of the chicane dipoles will result in the experiment
axis occurring at a small angle with respect to the
axis of the straight section.
Special equipment like multi-harmonic RF cavities,
electron and stochastic cooler will enable a high
performance of this antiproton storage ring to be
achieved, and therefore make high precision experi-
ments feasible. Key tasks for the HESR design work
to fulfil these requirements are:
• Design and testing1 of multi-harmonic RF cav-
ities. One cavity is required for barrier-bucket
operation to compensate the mean energy loss
due to beam-target scattering. The second cav-
ity is needed for bunch rotation, acceleration
and deceleration of the beam. In addition, this
second cavity will provide for bunch manipula-
tion during refill to increase the average lumi-
nosity.
• Technical design study and prototyping of crit-
ical elements for high-voltage electron cool-
ing system. An electron beam with up to
1 A current, accelerated in special accelera-
tor columns to energies in the range of 0.4 to
4.5 MeV is planned for the HESR. The 24 m
long solenoidal field in the cooler section has a
longitudinal field strength of 0.2 T with a mag-
netic field straightness in the order of 10−5.
This arrangement allows beam cooling between
1.5 GeV/c and 8.9 GeV/c. Since its design is
modular, a future increase of high-voltage to
8 MV is possible, which would make electron
cooling feasible in the whole HESR momenta
range.
• Development and testing of high-sensitivity
stochastic cooling pickups for the frequency
range 2 – 4 GHz. The main stochastic cooling
parameters have been determined for a cool-
ing system utilising pickups and kickers with a
band-width of 2 – 4 GHz and the option for an
extension to 4 – 6 GHz. Since stochastic filter-
cooling is specified above and stochastic time-
of-flight cooling below 3.8 GeV/c, the whole
HESR momentum range can be covered by the
stochastic cooling system.
Table 2.1 summarises the specified injection pa-
rameters, experimental requirements and operation
modes. Demanding requirements for high inten-
sity and high quality beams are combined in two
operation modes: high luminosity (HL) and high
resolution (HR), respectively. The HR mode is de-
fined in the momentum range from 1.5 to 9 GeV/c.
To reach a relative momentum spread down to a
few times 10−5, only 1010 circulating particles in
the ring are anticipated. The HL mode requires
an order of magnitude higher beam intensity with
reduced momentum resolution to reach a peak lu-
minosity of 2×1032cm−2 s−1 in the full momentum
range up to 15 GeV/c.
2.2.2 Beam Dynamics
2.2.2.1 Closed orbit correction
The most serious causes of closed orbit distortions
are angular and spatial displacements of magnets.
Alignment and measurement errors of beam posi-
tion monitors also contribute to closed orbit distor-
tions. Both types of errors have been included in
the simulations.
The goal of the orbit correction scheme is to reduce
maximum closed orbit deviations to below 5 mm
while not exceeding 1 mrad of corrector strength.
The inverted orbit response matrix method was
utilised to obtain the necessary corrector strengths.
In this simulation the correction scheme consists of
64 beam position monitors and 36 orbit correction
dipoles. In order to verify the possibility to improve
the closed orbit, Monte-Carlo methods have been
used. More than 1000 different sets of displace-
ment and measurement errors have been applied.
1. Prototype cavities have been built and barrier-bucket
operation was performed with stochastic cooled beams at
COSY. Simulated and measured beam equilibria are in good
agreement.
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Injection Parameters
Bunch length 150 m long bunches from RESR
Transverse emittance 0.25 mm × mrad (RMS) for 3.5× 1010 particles,
scaling with number of accumulated particles: ∼ N4/5
Relative momentum spread 3.3× 10−4 (RMS) for 3.5× 1010 particles,
scaling with number of accumulated particles: σp/p ∼ N2/5
Injection momentum 3.8 GeV/c
Injection type Kicker injection using multi-harmonic RF cavities
Experimental Requirements
Ion species Antiprotons
p¯ production rate 2× 107/s (1.2× 1010 per 10 min)
Momentum / Kinetic energy range 1.5 to 15 GeV/c / 0.83 to 14.1 GeV
Number of particles 1010 to 1011
Target thickness 4× 1015atoms/cm2 (H2 pellets)
Beam size (radius) at IP ∼ 1 mm (RMS)
Betatron amplitude at IP 1 – 15 m
Betatron amplitude E-Cooler 25 – 200 m
Operation Modes
High resolution (HR) Peak Luminosity of 2×1031cm−2 s−1 for 1010 p¯
RMS momentum spread σp/p ≤ 4× 10−5,
1.5 to 9 GeV/c
High luminosity (HL) Peak Luminosity up to 2×1032cm−2 s−1 for 1011 p¯
RMS momentum spread σp/p ∼ 10−4,
1.5 to 15 GeV/c,
Table 2.1: Injection parameters, experimental requirements and operation modes.
For all defined optical settings the effectiveness of
the developed closed orbit correction scheme could
be demonstrated.
Additionally, the influence of the electron cooler
toroids had to be investigated. Toroids are used in
beam guiding systems of the electron cooler to over-
lap the electron beam with the antiproton beam.
Since antiprotons are much heavier than electrons,
the deflection of the antiprotons by toroids is much
smaller. The deflection angles are different for the
two transverse directions. To compensate this de-
flection four additional correction dipoles have to
be included in the HESR lattice around the elec-
tron cooler. The inner ones need to be placed very
close to the toroids to keep orbit deviations as small
as possible.
There are a few positions in the straights of the
HESR where orbit bumps will have to be used, e.g.
at the target. Therefore, all closed orbit correction
dipoles in the straights are designed to provide an
additional deflection strength of 1 mrad. Investiga-
tions have shown that this is sufficient to set angle
and position of the circulating beam in the desired
ranges.
2.2.2.2 Beam equilibria and luminosity
estimates
Beam equilibria with electron cooling
The empirical magnetised cooling force formula by
V.V. Parkhomchuk is generally used for electron
cooling [6], and an analytical description for intra-
beam scattering [7]. Beam heating by beam-target
interaction is described by transverse and longitu-
dinal emittance growth due to Coulomb scatter-
ing and energy straggling [8, 9]. Beam equilibria
with electron cooled beams in the HESR have been
investigated in detail [10]. In the HR mode an
RMS relative momentum spreads are ranging from
7.9 × 10−6 (1.5 GeV/c) to 2.7 × 10−5 (8.9 GeV/c),
and 1.2× 10−4 (15 GeV/c).
Beam equilibria with stochastic cooling
Beam equilibria have been simulated based on a
Fokker-Planck approach. Applying stochastic cool-
ing with a band-width of 2 – 6 GHz one can achieve
an RMS relative momentum spread of 5.1 × 10−5
(3.8 GeV/c), 5.4× 10−5 (8.9 GeV/c) and 3.9× 10−5
(15 GeV/c) for the HR mode. In the HL mode RMS
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Beam momentum 1.5 GeV/c 9 GeV/c 15 GeV/c
Rel. loss rate τ−1loss
[s−1]
Hadronic Interaction 1.8× 10−4 1.2× 10−4 1.1× 10−4
Single Coulomb 2.9× 10−4 6.8× 10−6 2.4× 10−6
Energy Straggling 1.3× 10−4 4.1× 10−5 2.8× 10−5
Touschek Effect 4.9× 10−5 2.3× 10−7 4.9× 10−8
Total 6.5× 10−4 1.7× 10−4 1.4× 10−4
Beam lifetime tpbar [s] ∼ 1540 ∼ 6000 ∼ 7100
Max. luminosity Lmax [1032cm−2 s−1] 0.82 3.22 3.93
Table 2.2: Upper limits for relative beam loss rate, beam lifetime (1/e) tpbar, and maximum average luminosity
Lmax for a H2 pellet target.
relative momentum spread of roughly 10−4 can be
expected. Transverse stochastic cooling can be
adjusted independently to ensure sufficient beam-
target overlap.
The relative momentum spread can be further im-
proved by combining electron- and stochastic cool-
ing.
Beam losses and luminosity estimates
Beam losses are the main restriction for high lumi-
nosities. Three dominating contributions of beam-
target interaction have been identified: Hadronic
interaction, single Coulomb scattering at large an-
gle and energy straggling of the circulating beam
in the target. In addition, single intra-beam scat-
tering due to the Touschek effect has also to be
considered for beam lifetime estimates. Beam losses
due to residual gas scattering can be neglected com-
pared to beam-target interaction for a vacuum of
10−9 mbar. A detailed analysis of all beam loss pro-
cesses in the HESR was carried out [11, 12].
The relative beam loss rate for the total cross sec-
tion σtot is given by the expression
τ−1loss = ntσtotf0 (2.1)
where τ−1loss is the relative beam loss rate, nt the
target thickness and f0 the revolution frequency of
the reference particle. In Table 2.2 calculated up-
per limits for beam losses and corresponding life-
times are listed for transverse beam emittances of
1 mm×mrad, betatron amplitudes of 1 m at the in-
ternal interaction point, a longitudinal ring accep-
tance of ∆p/p = ±10−3, and 1011 circulating an-
tiprotons.
For beam-target interaction, the beam lifetime is
calculated to be independent of the beam intensity,
whereas for the Touschek effect it is found to depend
on the beam equilibrium. Beam lifetimes ranging
from 1540 s to 7100 s are found. Beam lifetimes at
low momenta strongly depend on the beam cooling
scenario and the ring acceptance. Less than half
an hour beam lifetime is too small compared to the
planned antiproton production rate.
The maximum average luminosity depends on the
antiproton production rate dNpbar / dt = 2×107/s
and loss rate
Lmax =
dNpbar/dt
σtot
. (2.2)
Estimates of the maximum average luminosities are
listed for different beam momenta in Table 2.2. The
maximum average luminosity for 1.5 GeV/c is below
the specified value for the HL mode.
Cycle averaged luminosity
To calculate the cycle averaged luminosity, machine
cycles and beam preparation times have to be spec-
ified. After injection, the beam is pre-cooled to
equilibrium (with target off) at 3.8 GeV/c. The
beam is then accelerated or decelerated to the de-
sired beam momentum. A maximum ramp rate of
25 mT/s is specified. After reaching the final mo-
mentum beam steering respectively focusing in the
target and in beam cooler region will take place.
Total beam preparation time tprep will range from
120 s for 1.5 GeV/c to 290 s for 15 GeV/c.
In the HL mode, particles should be re-used in the
next cycle. Therefore the used beam will be con-
verted back to the injection momentum and merged
with the newly injected beam. A bucket scheme
is planned for beam injection and refill procedure,
utilising the second cavities. During acceleration
1% and deceleration 5% beam losses are assumed.
The cycle averaged luminosity reads
L¯ = f0Ni,0nt
τ
[
1− e−texp/τ ]
texp + tprep
, (2.3)
where τ is the 1/e beam lifetime, texp the experi-
mental time (beam on target time), and tcycle the
total time of the cycle, with tcycle = texp + tprep.
Ni,0 is the number of available particles after the
target is switched on. The dependence of the cycle
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averaged luminosity on the cycle time is shown for
different antiproton production rates in Fig. 2.4.
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Figure 2.4: Cycle averaged luminosity vs. cycle time
at 1.5 GeV/c (top) and 15 GeV/c (bottom). Assum-
ing unlimited maximum number of particles inside the
HESR ring one obtains the dashed lines with a produc-
tion rate of 1 or 2×107p¯/s (blue or red, respectively). In
a more realistic scenario the number of particles which
can be stored is limited to 1011 (solid lines).
With a limited number of antiprotons restricted
to 1011, as specified for the HL mode, cycle aver-
aged luminosities of up to 1.6× 1032cm−2s−1 can
be achieved at 15 GeV/c for cycle times of less than
one beam lifetime. If one does not restrict the num-
ber of injected antiprotons, cycle times should be
chosen longer to reach maximum average luminosi-
ties close to 3×1032cm−2s−1. This is a theoretical
upper limit, since the larger momentum spread of
the injected beam would lead to higher beam losses
during injection due to limited longitudinal ring ac-
ceptance. Due do short beam lifetimes, more than
1011 particles can not be provided at the lowest mo-
mentum. This means that, at low momenta, cy-
cle averaged luminosities are expected to be below
1032cm−2s−1.
2.3 The PANDA Detector
The main objectives of the design of the PANDA
experiment are to achieve 4pi acceptance, high
resolution for tracking, particle identification and
calorimetry, high rate capabilities and a versatile
readout and event selection. To obtain a good mo-
mentum resolution the detector will be composed of
two magnetic spectrometers: the Target Spectrome-
ter (TS), based on a superconducting solenoid mag-
net surrounding the interaction point, which will
be used to measure at large angles and the For-
ward Spectrometer (FS), based on a dipole magnet,
for small angle tracks. A silicon vertex detector
will surround the interaction point. In both spec-
trometer parts, tracking, charged particle identifica-
tion, electromagnetic calorimetry and muon iden-
tification will be available to allow to detect the
complete spectrum of final states relevant for the
PANDA physics objectives.
2.3.1 Target Spectrometer
The Target Spectrometer will surround the interac-
tion point and measure charged tracks in a highly
homogeneous (better than ±2%) solenoidal field of
2 T. In the manner of a collider detector it will con-
tain detectors in an onion shell like configuration.
Pipes for the injection of target material will have to
cross the spectrometer perpendicular to the beam
pipe.
The Target Spectrometer will be arranged in three
parts: the barrel covering angles between 22◦ and
140◦, the forward end cap extending the angles
down to 5◦ and 10◦ in the vertical and horizon-
tal planes, respectively, and the backward end cap
covering the region between about 145◦ and 170◦.
Please refer to Fig. 2.5 for an overview.
2.3.1.1 Target
The compact design of the detector layers nested
inside the solenoidal magnetic field, combined with
the request of minimal distance from the interac-
tion point to the vertex tracker, leaves only a very
restricted space for the target installations. In
order to reach the design luminosity of 2 × 1032
s−1cm−2 a target thickness of about 4 × 1015 hy-
drogen atoms per cm2 is required assuming 1011
stored anti-protons in the HESR ring.
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Figure 2.5: Artistic side view of the Target Spectrometer (TS) of PANDA. To the right of this the Forward
Spectrometer (FS) follows, which is illustrated in Fig. 2.10.
These conditions pose a real challenge for an in-
ternal target inside a storage ring. At present, two
different, complementary techniques for the internal
target are being developed further: the cluster-jet
target and the pellet target. Both techniques are ca-
pable of providing sufficient densities for hydrogen
at the interaction point, but exhibit different prop-
erties concerning their effect on the beam quality
and the definition of the interaction point. In ad-
dition, internal targets also of heavier gases, like
helium, deuterium, nitrogen or argon can be made
available.
For non-gaseous nuclear targets the situation is dif-
ferent, in particular in the case of the planned
hyper-nuclear experiment. In these studies, the
whole upstream end cap and part of the inner de-
tector geometry will be modified.
Cluster-Jet Target The expansion of pressurised
cold hydrogen gas into vacuum through a Laval-
type nozzle leads to a condensation of hydrogen
molecules forming a narrow supersonic jet of hy-
drogen clusters. The cluster size varies from 103 to
106 hydrogen molecules tending to become larger at
higher inlet pressure and lower nozzle temperatures.
Such a cluster-jet with density of 1015 atoms/cm2
acts as a very diluted target since it may be seen
as a localised and homogeneous monolayer of hy-
drogen atoms being passed by the antiprotons once
per revolution.
Fulfilling the luminosity demand for PANDA still re-
quires a density increase compared to current appli-
cations. Additionally, due to detector constraints,
the distance between the cluster-jet nozzle and the
target will be larger than usual. The great advan-
tage of cluster targets is the homogeneous density
profile and the possibility to focus the antiproton
beam at highest phase space density. Hence, the in-
teraction point is defined transversely but has to be
reconstructed longitudinally in beam direction. In
addition the low β-function of the antiproton beam
keeps the transverse beam target heating effects at
the minimum. The possibility of adjusting the tar-
get density along with the gradual consumption of
antiprotons for running at constant luminosity will
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be an important feature.
Pellet Target The pellet target features a stream
of frozen hydrogen micro-spheres, called pellets,
traversing the antiproton beam perpendicularly.
Typical parameters for pellets at the interaction
point are the rate of 1.0 − 1.5 × 104 s−1, the pel-
let size of 25− 40µm, and the velocity of about 60
m/s. At the interaction point the pellet train has
a lateral spread of σ ≈ 1 mm and an interspacing
of pellets that varies between 0.5 to 5 mm. With
proper adjustment of the β-function of the coasting
antiproton beam at the target position, the design
luminosity for PANDA can be reached in time aver-
age. The present R&D is concentrating on minimis-
ing the luminosity variations such that the instan-
taneous interaction rate does not exceed the rate
capability of the detector systems. Due to the large
number of interactions expected in every pellet, and
thanks to the foreseen pellet tracking system, a res-
olution in the vertex position of 50µm will be pos-
sible with this target.
Other Targets are under consideration for the
hyper-nuclear studies where a separate target sta-
tion upstream will comprise primary and secondary
target and detectors. Moreover, current R&D is be-
ing undertaken for the development of a liquid he-
lium target and a polarised 3He target. A wire tar-
get may be employed to study antiproton-nucleus
interactions.
2.3.1.2 Solenoid Magnet
The magnetic field in the Target Spectrometer will
be provided by a superconducting solenoid coil with
an inner radius of 105 cm and a length of 2.8 m.
The maximum magnetic field needs to be 2 T. The
field homogeneity is foreseen to be better than 2%
over the volume of the vertex detector and central
tracker. In addition the transverse component of
the solenoid field should be as small as possible, in
order to allow a uniform drift of charges in the time
projection chamber. This is expressed by a limit of∫
Br/Bzdz < 2 mm for the normalised integral of
the radial field component.
In order to minimise the amount of material in front
of the electromagnetic calorimeter, the latter will
be placed inside the magnetic coil. The tracking
devices in the solenoid will cover angles down to
5◦/10◦ where momentum resolution is still accept-
able. The dipole magnet with a gap height of 1.4 m
provides a continuation of the angular coverage to
smaller polar angles.
The cryostat for the solenoid coils is required to
have two warm bores of 100 mm diameter, one
above and one below the target position, to allow
for insertion of internal targets.
The proposed PANDA Target Spectrometer
solenoid is comparable by dimensions and field to
the solenoid built in the late eighties for the ZEUS
experiment at HERA, the proton electron collider
of the DESY laboratory at Hamburg.
The winding construction proposed for the solenoid
is based on the well proven technique used for the
superconducting coils used since the beginning of
the eighties in the High Energy Physics and nu-
clear physics experiments. We propose to use the
same technology used for superconducting solenoids
like CELLO and ZEUS (DESY), ALEPH, DELPHI,
ATLAS, CMS (CERN), BABAR (SLAC), CDF
(FERMILAB), BELLE (KEK), FINUDA, KLOE
(LNF INFN).
2.3.1.3 Micro-Vertex Detector
The design of the micro-vertex detector (MVD) for
the Target Spectrometer is optimised for the de-
tection of secondary vertices from D and hyperon
decays and maximum acceptance close to the in-
teraction point. It will also strongly improve the
transverse momentum resolution. The setup is de-
picted in Fig. 2.6.
Figure 2.6: The Micro-Vertex Detector (MVD) of the
Target Spectrometer surrounding the beam and target
pipes seen from upstreams. The outer barrel layers are
cut for visibility.
The concept of the MVD is based on radiation hard
silicon pixel detectors with fast individual pixel
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readout circuits and silicon strip detectors. The
layout foresees a four layer barrel detector with an
inner radius of 2.5 cm and an outer radius of 13 cm.
The two innermost layers will consist of pixel detec-
tors and the outer two layers will consist of double
sided silicon strip detectors.
Eight detector wheels arranged perpendicular to the
beam will achieve the best acceptance for the for-
ward part of the particle spectrum. Here again, the
inner four layers will be made entirely of pixel de-
tectors, the following two will be a combination of
strip detectors on the outer radius and pixel detec-
tors closer to the beam pipe. Finally the last two
wheels, made entirely of silicon strip detectors, will
be placed further downstream to achieve a better
acceptance of hyperon cascades.
2.3.1.4 Central Tracker
The charged particle tracking devices must handle
the high particle fluxes that are anticipated for a
luminosity of up to several 1032 cm−2s−1. The mo-
mentum resolution δp/p has to be on the percent
level. The detectors should have good detection
efficiency for secondary vertices which can occur
outside the inner vertex detector (e.g. K0S or Λ).
This will be achieved by the combination of the sil-
icon vertex detectors close to the interaction point
(MVD) with two outer systems. One system will
cover a large area and is designed as a barrel around
the MVD. This will be either a stack of straw tubes
(STT) or a time-projection chamber (TPC). The
forward angles will be covered using three sets of
GEM trackers similar to those developed for the
COMPASS experiment at CERN. The two options
for the central tracker are explained briefly in the
following.
Straw Tube Tracker (STT) This detector will
consist of aluminised Mylar tubes called straws,
which will be self supporting by the operation at
1 bar overpressure. The straws are to be arranged
in planar layers which are mounted in a hexago-
nal shape around the MVD as shown in Fig. 2.7.
In total there are 24 layers of which the 8 central
ones are tilted to achieve an acceptable resolution
of 3 mm also in z (parallel to the beam). The gap to
the surrounding detectors will be filled with further
individual straws. In total there will be 4200 straws
around the beam pipe at radial distances between
15 cm and 42 cm with an overall length of 150 cm.
All straws have a diameter of 10 mm. A thin and
light space frame will hold the straws in place, the
force of the wire however is kept solely by the straw
itself. The Mylar foil is 30 µm thick, the wire is
made of 20µm thick gold plated tungsten. This
design results in a material budget of 1.3 % of a
radiation length.
Figure 2.7: Straw Tube Tracker (STT) of the Tar-
get Spectrometer with beam and target pipes seen from
upstreams.
The gas mixture used will be Argon based with CO2
as quencher. It is foreseen to have a gas gain no
greater than 105 in order to warrant long term op-
eration. With these parameters, a resolution in x
and y coordinates of less than 150µm is expected.
Time Projection Chamber (TPC) A challenging
but advantageous alternative to the STT is a TPC,
which would combine superior track resolution with
a low material budget and additional particle iden-
tification capabilities through energy loss measure-
ments.
Figure 2.8: GEM Time Projection Chamber (TPC)
of the Target Spectrometer with beam and target pipes
seen from upstreams.
The planned TPC depicted in a schematic view
in Fig. 2.8 will consist of two large gas-filled half-
cylinders enclosing the target and beam pipe and
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surrounding the MVD. An electric field along the
cylinder axis separates positive gas ions from elec-
trons created by ionising particles traversing the gas
volume. The electrons drift with constant veloc-
ity towards the anode at the upstream end face
and create an avalanche detected by a pad read-
out plane yielding information on two coordinates.
The third coordinate of the track comes from the
measurement of the drift time of each primary elec-
tron cluster. In common TPCs the amplification
stage typically occurs as in multi-wire proportional
chambers. These are gated by an external trigger to
avoid a continuous back flow of ions in the drift vol-
ume which would distort the electric drift field and
jeopardise the principle of operation. In PANDA
the interaction rate will be too high and there is
no fast external trigger to allow such an operation.
Therefore a novel readout scheme will be employed
which is based on Gas Electron Multiplier (GEM)
foils as amplification stage.
From the viewpoint of the PANDA solenoid mag-
net, the compatibility with the TPC requires a very
good homogeneity of the solenoid field with a low
radial component. The solenoid magnet was de-
signed, anyhow, to comply with the most stringent
requirements coming from both solutions.
Forward GEM Detectors Particles emitted at an-
gles below 22◦ which are not covered fully by the
Straw Tube Tracker or TPC will be tracked by three
stations of Gas Electron Multiplier (GEM) detec-
tors placed 1.1 m, 1.4 m and 1.9 m downstream of
the target. The chambers have to sustain a high
counting rate of particles peaked at the most for-
ward angles due to the relativistic boost of the re-
action products as well as due to the small angle pp
elastic scattering. With the envisaged luminosity,
the expected particle flux in the first chamber in
the vicinity of the 5 cm diameter beam pipe will be
about 3× 104 cm−2s−1. Gaseous micro-pattern de-
tectors based on GEM foils as amplification stages
are chosen. These detectors have rate capabilities
three orders of magnitude higher than drift cham-
bers. In the current layout there will be three dou-
ble planes with two projections per plane.
2.3.1.5 Cherenkov Detectors and
Time-of-Flight
Charged particle identification of hadrons and lep-
tons over a large range of angles and momenta is
an essential requirement for meeting the physics
objectives of PANDA. There will be several dedi-
cated systems which, complementary to the other
detectors, will provide means to identify particles.
The main part of the momentum spectrum above 1
GeV/c will be covered by Cherenkov detectors. Be-
low the Cherenkov threshold of kaons several other
processes have to be employed for particle identifi-
cation. In addition a time-of-flight barrel will iden-
tify slow particles.
Barrel Time-of-Flight For slow particles at large
polar angles particle identification will be provided
by a time-of-flight detector. In the Target Spec-
trometer the flight path is only in the order of 50
– 100 cm. Therefore the detector must have a very
good time resolution between 50 and 100 ps.
As detector candidates scintillator bars and strips
or pads of multi-gap resistive plate chambers are
considered. In both cases a compromise between
time resolution and material budget has to be
found. The detectors will cover angles between 22◦
and 140◦ using a barrel arrangement around the
STT/TPC at 42 - 45 cm radial distance.
Barrel DIRC At polar angles between 22◦ and
140◦, particle identification will be performed by
the detection of internally reflected Cherenkov
(DIRC) light as realised in the BaBar detector [13].
It will consist of 1.7 cm thick fused silica (artificial
quartz) slabs surrounding the beam line at a radial
distance of 45 - 54 cm. At BaBar the light was im-
aged across a large stand-off volume filled with wa-
ter onto 11 000 photomultiplier tubes. At PANDA,
it is intended to focus the images by lenses onto
micro-channel plate photomultiplier tubes (MCP
PMTs) which are insensitive to magnet fields. This
fast light detector type allows a more compact de-
sign and the readout of two spatial coordinates.
The DIRC design with its compact radiator
mounted close to the EMC will minimise the con-
versions. Part of these conversions will be recovered
with information from the DIRC detector, as was
shown by BaBar [14].
Forward End-Cap DIRC A similar concept can be
employed in the forward direction for particles be-
tween 5◦ and 22◦. The same radiator, fused silica,
is to be employed however in shape of a disk. At
the rim around the disk the Cherenkov angle will
be measured either directly by focusing elements
or indirectly using time-of-propagation (ToP). In
the first option focusing will be done by mirroring
quartz elements reflecting onto MCP PMTs. Once
again two spatial coordinates plus the propagation
time for corrections will be read. In the ToP design
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Figure 2.9: Barrel and forward end cap of the Electro-Magnetic Calorimeter (EMC) with its mounting structures
and cooling pipes. These structures will be mounted directly inside the cryostat and forward end of the flux return
yoke.
this angle is reconstructed by using the known path
of the photon and its time of propagation. This
will be achieved by the use of alternating dichroic
mirrors transmitting and reflecting different parts
of the light spectrum . The disk will be 2 cm thick
and will have a radius of 110 cm. It will be placed
directly upstream of the forward end cap calorime-
ter.
2.3.1.6 Electromagnetic Calorimeters
Expected high count rates and a geometrically com-
pact design of the Target Spectrometer require
a fast scintillator material with a short radiation
length and Molie`re radius for the construction of
the electromagnetic calorimeter (EMC). Lead tung-
sten (PbWO4) is a high density inorganic scintilla-
tor with sufficient energy and time resolution for
photon, electron, and hadron detection even at in-
termediate energies [15, 16, 17].
The crystals will be 20 cm long, i.e. approximately
22X0, in order to achieve an energy resolution be-
low 2 % at 1 GeV [15, 16, 17] at a tolerable energy
loss due to longitudinal leakage of the shower. Ta-
pered crystals with a front size of 2.1× 2.1 cm2 will
be mounted in the barrel EMC with an inner ra-
dius of 57 cm. This implies 11360 crystals for the
barrel part of the calorimeter. The forward end cap
EMC will be a planar arrangement of 3600 tapered
crystals with roughly the same dimensions as in the
barrel part, and the backward end cap EMC com-
prises of 592 crystals. The readout of the crystals
will be accomplished by large area avalanche photo
diodes in the barrel and vacuum photo-triodes in
the forward and backward end caps. The light yield
can be increased by a factor of about 4 compared to
room temperature by cooling the crystals down to
-25◦C. The arrangement of the barrel and forward
end cap calorimeters is shown in Fig. 2.9.
The EMC will allow to achieve an e/pi ratio of
103 for momenta above 0.5 GeV/c. Therefore, e-
pi-separation will not require an additional gas
Cherenkov detector in favour of a very compact ge-
ometry of the EMC. For further details please refer
to Ref. [18].
2.3.1.7 Muon Detectors
In the barrel region the yoke is segmented and will
consist of 13 layers in total: the innermost layer
will have a thickness of 6 cm equal to the outermost
one, in between 11 layers of 3 cm thickness will be
located. The gaps for the detectors will be 3 cm
wide. This is enough material for the absorption of
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pions in the momentum range in PANDA at these
angles. In the forward end cap more material is
needed. Since the downstream door of the return
yoke has to fulfil constraints for space and accessi-
bility, the muon system will split in several layers.
Six detection layers will be placed around five iron
layers of 6 cm each within the door, and a remov-
able muon filter with additional five layers of 6 cm
iron is located in the space between the solenoid
and the dipole. This filter has to provide cut-outs
for forward detectors and pump lines and has to
be built in a way that it can be removed with few
crane operations to allow easy access to these parts.
The integration with the muon system was the most
challenging requirement for the instrumented flux
return yoke design.
As detector within the absorber layers rectangular
aluminum drift tubes will be used as they were con-
structed for the COMPASS muon detection system.
They are essentially drift tubes with additional ca-
pacitive coupled strips read out on both ends to
obtain the longitudinal coordinate.
2.3.1.8 Hypernuclear Detector
The hypernuclei study will make use of the mod-
ular structure of PANDA. Removing the backward
end cap calorimeter will allow to add a dedicated
nuclear target station and the required additional
detectors for γ spectroscopy close to the entrance of
PANDA. While the detection of anti-hyperons and
low momentum K+ can be ensured by the univer-
sal detector and its PID system, a specific target
system and a γ-detector are additional components
required for the hypernuclear studies.
Active Secondary Target The production of hy-
pernuclei proceeds as a two-stage process. First hy-
perons, in particular ΞΞ¯, are produced on a nuclear
target. In some cases the Ξ will be slow enough to
be captured in a secondary target, where it reacts
in a nucleus to form a double hypernucleus.
The geometry of this secondary target is determined
by the short mean life of the Ξ− of only 0.164 ns.
This limits the required thickness of the active sec-
ondary target to about 25–30 mm. It will consist
of a compact sandwich structure of silicon micro
strip detectors and absorbing material. In this way
the weak decay cascade of the hypernucleus can be
detected in the sandwich structure.
Germanium Array An existing germanium-array
with refurbished readout will be used for the γ-
spectroscopy of the nuclear decay cascades of hy-
pernuclei. The main limitation will be the load due
to neutral or charged particles traversing the ger-
manium detectors. Therefore, readout schemes and
tracking algorithms are presently being developed
which will enable high resolution γ-spectroscopy in
an environment of high particle flux.
2.3.2 Forward Spectrometer
The Forward Spectrometer (FS) will cover all par-
ticles emitted in vertical and horizontal angles be-
low ±5◦ and ±10◦, respectively. Charged particles
will be deflected by an integral dipole field of 2 Tm.
Cherenkov detectors, calorimeters and muon coun-
ters ensure the detection of all particle types. Please
refer to Fig. 2.10 for an overview.
2.3.2.1 Dipole Magnet
A 2 Tm dipole magnet with a window frame, a 1 m
gap, and more than 2 m aperture will be used for
the momentum analysis of charged particles in the
Forward Spectrometer. In the current planning, the
magnet yoke will occupy about 1.6 m in beam direc-
tion starting from 3.9 m downstream of the target.
Thus, it covers the entire angular acceptance of the
Target Spectrometer of ±10◦ and ±5◦ in the hor-
izontal and in the vertical direction, respectively.
The bending power of the dipole on the beam line
causes a deflection of the antiproton beam at the
maximum momentum of 15 GeV/c of 2.2◦. The de-
signed acceptance for charged particles covers a dy-
namic range of a factor 15 with the detectors down-
stream of the magnet. For particles with lower
momenta, detectors will be placed inside the yoke
opening. The beam deflection will be compensated
by two correcting dipole magnets, placed around
the PANDA detection system.
2.3.2.2 Forward Trackers
The deflection of particle trajectories in the field of
the dipole magnet will be measured with three pairs
of tracking drift detectors. The first pair will be
placed in front, the second within and the third be-
hind the dipole magnet. Each pair will contain two
autonomous detectors as described below. Thus,
in total, 6 independent detectors will be mounted.
Each tracking detector will consist of four double-
layers of straw tubes (see Fig. 2.11), two with ver-
tical wires and two with wires inclined by a few
degrees. The optimal angle of inclination with re-
spect to vertical direction will be chosen on the basis
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Figure 2.10: Artistic side view of the Forward Spectrometer (FS) of PANDA. It is preceded on the left by the
Target Spectrometer (TS), which is illustrated in Fig. 2.5.
of ongoing simulations. The planned configuration
of double-layers of straws will allow to reconstruct
tracks in each pair of tracking detectors separately,
also in case of multi-track events.
2.3.2.3 Forward Particle Identification
RICH Detector To enable the pi/K andK/p sepa-
ration also at the highest momenta a RICH detector
is proposed. The favoured design is a dual radia-
tor RICH detector similar to the one used at HER-
MES [19]. Using two radiators, silica aerogel and
C4F10 gas, provides pi/K/p separation in a broad
momentum range from 2 to 15 GeV/c. The two dif-
ferent indices of refraction are 1.0304 and 1.00137,
respectively. The total thickness of the detector is
reduced to the freon gas radiator (5%X0), the aero-
gel radiator (2.8%X0), and the aluminum window
(3%X0) by using a lightweight mirror focusing the
Cherenkov light on an array of photo-tubes placed
outside the active volume.
Time-of-Flight Wall A wall of slabs made of plas-
tic scintillator and read out on both ends by fast
photo-tubes will serve as time-of-flight stop counter
placed at about 7 m from the target. In addition,
similar detectors will be placed inside the dipole
magnet opening, to detect low momentum particles
which do not exit the dipole magnet. With the ex-
pected time resolution of σ = 50 ps pi/K and K/p
separation on a 3σ level will be possible up to mo-
menta of 2.8 GeV/c and 4.7 GeV/c, respectively.
2.3.2.4 Forward Electromagnetic Calorimeter
For the detection of photons and electrons a
Shashlyk-type calorimeter with high resolution and
efficiency will be employed. The detection is based
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Figure 2.11: Double layer of straw tubes with pream-
plifier cards and gas manifolds mounted on rectangular
support frame. The opening in the middle of the detec-
tor is foreseen for the beam pipe.
on lead-scintillator sandwiches read out with wave-
length shifting fibres passing through the block and
coupled to photo-multipliers. The technique has
already been successfully used in the E865 experi-
ment [20] and it has been adopted for various other
experiments like PHENIX and LHCb. An energy
resolution of 4%/
√
E [21] has been achieved. A view
of a 3x3 matrix of Shashlyk modules with lateral
size of 110 mm x 110 mm and a length of 680 mm
(= 20X0) is shown in Fig. 2.12. To cover the for-
ward acceptance, 351 such modules arranged in 13
rows and 27 columns at a distance of 7.5 m from the
target are required.
Figure 2.12: 3×3 matrix of prototype Shashlyk mod-
ules as they should be employed for the PANDA Forward
Electromagnetic Calorimeter.
2.3.2.5 Forward Muon Detectors
For the very forward part of the muon spectrum,
a further range tracking system consisting of inter-
leaved absorber layers and rectangular aluminium
drift-tubes is being designed, similar to the muon
system of the Target Spectrometer, but laid out for
higher momenta. The system allows discrimination
of pions from muons, detection of pion decays and,
with moderate resolution, also the energy determi-
nation of neutrons and anti-neutrons. The forward
muon system will be placed at about 9 m from the
target.
2.3.3 Luminosity monitor
In order to determine the cross section for physical
processes, it is essential to determine the time inte-
grated luminosity L for reactions at the PANDA in-
teraction point that was available while collecting a
given data sample. In the following we concentrate
on elastic antiproton-proton scattering as the ref-
erence channel. For most other hadronic processes
that will be measured concurrently in PANDA the
precision is rather poor with which the cross sec-
tions are known.
The basic concept of the luminosity monitor is to
reconstruct the angle of the scattered antiprotons in
the polar angle range of 3-8 mrad with respect to the
beam axis. Due to the large transverse dimensions
of the interaction region when using the pellet tar-
get, there is only a weak correlation of the position
of the antiproton at e.g. z = +10.0 m to the recoil
angle. Therefore, it is necessary to reconstruct the
angle of the antiproton at the luminosity monitor.
As a result the luminosity monitor will consist of a
sequence of four planes of double-sided silicon strip
detectors located as far downstream and as close to
the beam axis as possible. The planes are separated
by 20 cm along the beam direction. Each plane con-
sists of 4 wafers (e.g. 2 cm×5 cm × 200µm, with
50µm pitch) arranged radially to the beam axis.
Four planes are required for sufficient redundancy
and background suppression. The use of 4 wafers
(up, down, right, left) in each plane allows system-
atic errors to be strongly suppressed.
The silicon wafers will be located inside a vacuum
chamber to minimize scattering of the antiprotons
before traversing the 4 tracking planes. The lumi-
nosity monitor can be located in the space between
the downstream side of the forward muon system
and the HESR dipole needed to redirect the an-
tiproton beam out of the PANDA chicane back into
the direction of the HESR straight stretch (i.e. be-
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tween z = +11 m and z = +13 m downstream of
the target).
As pilot simulations show, at a beam momen-
tum of 6.2 GeV/c the proposed detector mea-
sures antiprotons elastically scattered in the range
0.0006(GeV)2 < −t < 0.0035 (GeV)2, which spans
the Coulomb-nuclear interference region. Based
upon the granularity of the readout the resolution
of t could reach σt ≈ 0.0001 (GeV)2. In reality
this value is expected to degrade to σt ≈ 0.0005
(GeV)2 when taking small-angle scattering into ac-
count. At the nominal PANDA interaction rate of
2× 107/s there will be an average of 10 kHz/cm2 in
the sensors. In comparison with other experiments
an absolute precision of about 3% is considered fea-
sible for this detector concept at PANDA, which will
be verified by more detailed simulations.
2.3.4 Data Acquisition
In PANDA, a data acquisition concept is being de-
veloped to be as much as possible matched to the
high data rates, to the complexity of the experiment
and the diversity of physics objectives and the rate
capability of at least 2× 107 events/s.
In our approach, every sub-detector system is a
self-triggering entity. Signals are detected au-
tonomously by the sub-systems and are prepro-
cessed. Only the physically relevant information
is extracted and transmitted. This requires hit-
detection, noise-suppression and clusterisation at
the readout level. The data related to a particle
hit, with a substantially reduced rate in the prepro-
cessing step, is marked by a precise time stamp and
buffered for further processing. The trigger selec-
tion finally occurs in computing nodes which access
the buffers via a high-bandwidth network fabric.
The new concept provides a high degree of flexi-
bility in the choice of trigger algorithms. It makes
trigger conditions available which are outside the
capabilities of the standard approach.
2.3.5 Infrastructure
The target for antiproton physics will be located in
the straight section at the east side of the HESR.
At this location an experimental hall with 43 m ×
29 m floor space is planned. To allow for access
during HESR operation the beam line is shielded
by a concrete radiation shield of 2 m thickness on
both sides and is covered on top by concrete bars of
1 m thickness. Within the elongated concrete cave
the PANDA detector together with auxiliary equip-
ment, beam steering, and focusing elements will be
housed. It is planned that it will be possible to open
the roof of the cave as well as its wall, so that heavy
components can be hoisted in by crane.
The shielded beam line area for the PANDA ex-
periment including dipoles and focusing elements
is foreseen to have 37 m × 9.4 m floor space and
a height of 8.5 m with the beam line at a height
of 3.5 m. The general floor level of the HESR is
planned to be 2 m higher. This level will be kept
for a length of 4 m in the north as well as the south
of the hall (right part in Fig. 2.13), to facilitate
transport of heavy equipment into the HESR tun-
nel.
The Target Spectrometer with electronics and sup-
plies will be mounted on rails which makes it re-
tractable to parking positions outside of the HESR
beam line area (i.e. into the eastern part of the hall
in Fig. 2.13). The experimental hall will provide
additional space for delivery of components and as-
sembly of the detector parts. With the concrete
blocks in place, this area will be sufficiently shielded
from radiation to allow access during commission-
ing and running of HESR. In the south corner of the
hall, a counting house complex with five floors is
foreseen. The lowest floor will contain various sup-
plies for power, high voltage, cooling water, gases
etc. The next higher level is planned for readout
electronics and data processing. The third level will
house the online computing farm. The fourth floor
will be at level with the surrounding ground and
will house the control room, a meeting room and
social rooms for the shift crew. Above this floor,
hall electricity supplies and ventilation is placed. A
crane spans the whole area with a hook at a height
of about 10 m. Sufficient (300 kW) electric power
will be available.
Liquid helium coolant may come from the main
cryogenic liquefier for the SIS rings. Alternatively,
a separate small liquefier (50 W cooling power at
4 K) would be installed. The supply point will be
at the north-east area of the building. All other
cabling, which will be routed starting at the count-
ing house, will join these supply lines at the end of
the rails system of the Target Spectrometer at the
eastern wall. The temperature of the building will
be moderately controlled. More stringent require-
ments with respect to temperature and humidity
for the detectors have to be maintained locally. To
facilitate cooling and avoid condensation, the Tar-
get Spectrometer will be kept in a tent with dry air
at a controlled temperature.
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Figure 2.13: Floor plan of the PANDA hall showing the location of the solenoid and dipole magnets. The
solenoid with its detectors and the platform with the FS detectors can be moved from the in-beam position inside
the HESR ring (western area) to a parking position depicted in the eastern area. In the maintenance position the
solenoid is shown with open doors, which is required for service access to the inner detector components. Please
also refer to Sec. 2.3.5.
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(a) Northern cross section
(b) Southern cross section
Figure 2.14: Cross sections of the Panda hall in the east-west plane. In the northern view the shielding of
the beam area and the entrance platform with the usage of the lower area for service technology (VT) and the
cryogenic interface is shown. The southern view shows the levels of the counting house together with the interface
block to the beam area.
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2.4 Requirements for the
Spectrometer Magnets
In this section we summarise the most relevant re-
quirements to the two spectrometer magnets. How
these requirements will be met is discussed in the
Performance and Detector Integration sections of
the respective chapter.
2.4.1 Overall Requirements
The major overall requirements are that the spec-
trometer magnets need to provide magnetic fields
such that the identification and momentum recon-
struction of charged tracks in PANDA becomes fea-
sible to the required level. Simulations have shown
that a 2 T field along the axis of the beam is required
for the Target Spectrometer, while an integral of
2 Tm bending power is needed at highest beam mo-
menta to obtain the required momentum resolution
of 1% in the Forward Spectrometer. Both magnets
need to leave enough free space to host all detectors
required for particle identification.
Space constraints both at the in-beam position in-
side the HESR tunnel as well as inside the hall
constrain the maximum extent of the magnets (see
Fig. 2.13). The installation of detectors and their
supplies within the magnets and the sequence of
their installation is an important constraint to the
design of the spectrometer magnets.
Concerning the PANDA solenoid, the main differ-
ence from the previously built solenoids of same
type is the need to accommodate the pipe for the
molecular hydrogen target (cluster or pellet). This
pipe needs to go through all the iron yoke, the
superconducting coil and all the detectors, not to
mention the cryostat housing the superconducting
coil and the thermal shields. To allow the passage
of the target pipe the coil needs to be wound leaving
a gap in the coil itself. The coil geometry needs also
to be chosen in a way to guarantee an easy track
reconstruction and eventually the use of a TPC as
central tracker.
The last two requirements call for good field unifor-
mity (±2%) and an integrated radial field compo-
nent Br (normalised to the normal operation field
of 2 T) lower than 2 mm for any path parallel to the
solenoid axis inside the central tracker volume.
In the PANDA Target Spectrometer we plan to meet
the requirements on field quality by opening a sec-
ond gap in the winding at a position fairly symmet-
ric to the “target pipe gap” and carefully adjusting
the sub-coil lengths. This solution will also allow
for the use of a single current density in all the coil
winding, with noteworthy simplification compared
to the two-current density design of earlier magnets
as in BABAR, or the use of additional compensat-
ing coils at the main coil end, as in ALEPH and
DELPHI.
The spectrometer resolution in the barrel part of
the detector (down to 22 degrees) will be fairly con-
stant, the bending power of the solenoid remain-
ing about 1 Tm for any track passing the central
tracker. For the end cap detector (from 22 to 5 de-
grees in the vertical plane) the bending power will
decrease with smaller angles due to the finite length
of the coil.
Another requirement on the Target Spectrometer
magnet is to be magnetically self screening, to al-
low the use of turbo-pumps close to the iron re-
turn yoke (for the hydrogen molecular beam and
the HESR pumping). The magnet design meets the
goal reducing the value of the stray fields at the
pump location down to less than 5 mT.
The requirements for the Forward Spectrometer can
be summarised by providing a momentum resolu-
tion of 1% or better for all charged particles emerg-
ing below 5◦ and 10◦ in the vertical and horizontal
planes, respectively. This can be achieved by pro-
viding a rigidity of about 2 Tm and space for track-
ing detectors within the aperture of the magnet. In
the horizontal plane the opening must be such that
particles with a factor of 15 lower momenta than
the beam can still traverse the full magnet and be
detected in the subsequent detectors. Neutral par-
ticles and muons will be either identified by the for-
ward calorimeters and range systems downstream of
the dipole or in the intermediate muon filter. More
details on the requirements are given in Sec. 2.4.4.
2.4.2 Accelerator Interface
The PANDA detector magnets will interact with the
antiprotons stored in High Energy Storage Ring
(HESR) through the magnetic field seen by the
beam circulating in the storage ring. For a smooth
operation of the storage ring the integral of the mag-
netic field, apart from the machine optics, seen by
the circulating beam in a complete round must be
zero. The asymmetric chicane which will accom-
plish this is sketched in Fig. 2.15.
In the Target Spectrometer (TS) the longitudinal
component of the magnetic field Bz of the solenoid,
oriented along the machine axis, is 2 T at maxi-
mum over a length of several metres. Thus, the
integral of the field along the beam of the PANDA
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Figure 2.15: Detail of the HESR layout showing the
straight section where the PANDA experiment is lo-
cated. The PANDA detectors will be within the “De-
tector area”. The PANDA solenoid and compensating
solenoid (to the left of it) are indicated in yellow, the
PANDA dipole and the 2 dipoles of the chicane in red,
and the quadrupoles in blue.
Target Spectrometer is ∼ 7 Tm and influences the
divergence of the beam significantly. To avoid cou-
pling effects between the beam motions in the trans-
verse planes a compensating coil of similar strength
will be installed as close as possible to the PANDA
solenoid, i.e. after the focusing quadrupoles and up-
stream of the PANDA solenoid. Due to the magnetic
field integral of 7 Tm a superconducting solenoid
with a magnetic length of less than 2.5 m is used,
sharing the refrigeration system with the PANDA
Target Spectrometer. Both solenoids are operated
such that a full compensation of the Bz integral is
reached. Normally, they will be set to the nominal
current at the beginning of a measurement period
and remain unchanged for the full period. A lower
field setting is only required for measurements at
some beam energies below injection energy.
In the Forward Spectrometer (FS) the dipole mag-
net deflects the whole of the beam. Thus the trans-
verse component By of the dipole field must be com-
pensated. This is realised using two dipole magnets
amounting to the same integral bending power of
the PANDA dipole. They are arranged asymmetri-
cally around the dipole in order to keep the neces-
sary space for the solenoidal magnets and detectors,
i.e. at 17.3 m and 9.3 m before and after the centre
of the dipole, respectively. Thus they form a chicane
in the straight section of the HESR with bending an-
gles of 14 mrad and 26 mrad, respectively. Thus the
beam reenters the straight section after the whole
chicane to the nominal orbit of the HESR, and the
total field integral in vertical direction By is bal-
anced to zero.
The HESR ring will provide PANDA with antipro-
tons with momenta between 1.5 and 15 GeV/c.
These will be injected at the fixed energy of
3.8 GeV/c and HESR will operate as a slow syn-
chrotron, ramping from the injection energy to the
final energy required for the experiment.
To keep the antiproton beam on the nominal orbit,
the chicane dipoles, including the Forward Spec-
trometer dipole, must ramp simultaneously with
the HESR magnets, hence the chicane being an in-
tegral part of the HESR accelerator. The ramp time
of the HESR of about 60 s would introduce too large
time delays of the magnetic field due to eddy cur-
rents if a solid iron core had been chosen for the
dipole. Therefore, a moderate lamination is manda-
tory.
2.4.3 Target Spectrometer
The requirements on the solenoid magnet are man-
ifold, the primary one being to deliver a 2 T field
parallel to the beam line. This field should be uni-
form to a high degree over the region of the PANDA
tracking detectors. In Sec. 3.5 the details of the in-
tegration of the target and detectors are discussed.
2.4.3.1 Magnetic Field Requirements
In addition to the main requirement that the mag-
netic field has to be 2 T in the solenoid centre, there
are several requirements for field homogeneity and
stray field, which are summarised in the following.
Tracker Region Three tracking systems will be
used to reconstruct charged particle tracks in
PANDA. (Please also refer to Fig. 2.5.) The inner
tracker will be an array of Micro Vertex Detectors
(MVD) surrounding the beam pipe closely and ex-
tending up to 12 cm radially. The central tracker
will either be a Straw Tube Tracker (STT) or Time
Projection Chamber (TPC). Any of the two track-
ing devices will occupy a length of 1.5 m extending
to a radius of 42 cm. In addition, three layers of
GEM detectors will be used to track particles exit-
ing at small angles. In the region occupied by the
MVD and the central tracker there are very strin-
gent requirements on the magnetic field homogene-
ity. The absolute magnitude of the field must not
vary by more than 2% from the nominal field of 2 T
over the whole tracker region. Furthermore, the
radial component of the magnetic field Br must re-
main as low that any integral along z to the central
tracker read-out plane, located at z = −400 mm,
results in a value below 2 mm if started from any
given point inside the central tracker. This ensures
that charges which are produced inside the TPC at
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Criteria Absolute Value Definition
Micro Vertex Detector
Dimensions, longitudinal: −0.25 m< z < 0.2 m, radial: 0.0 m< r < 0.12 m
∆B
B0
< 2% ∆B := |B(r, z)−B0| B0 := nominal field, i.e. 2 TB(r, z) := field at any point in given region
Central Tracker
Dimensions, longitudinal: −0.4 m< z < 1.1 m, radial: 0.15 m< r < 0.42 m
∆B
B0
< 2% ∆B := |B(r, z)−B0| B0 := nominal field, i.e. 2 TB(r, z) := field at any point in given region
IB(r, z0) < 2 mm IB(r, z0) :=
−400∫
z0
Br(r,z)
Bz(r,z)
dz
z0 := any z value in region
Br, Bz := radial, long. field components, resp.
Table 2.3: Criteria for the homogeneity of the solenoidal magnetic field in the region of the Micro Vertex
Detector (MVD) and central trackers of PANDA. The first respective rows for the MVD and central tracker show
the longitudinal (i.e. along the z axis) and radial dimensions of the trackers, and hence the validity region of the
give criteria. The criteria which must be kept are listed in the first column, where the definitions of the variables
are given in columns 2 and 3.
any z = z0 do not experience too large an offset to
be assigned to the right track. These requirements
on the magnetic field are summarised in Table 2.3.
Field Limits As much as fields are required in cer-
tain areas, some components, in particular certain
read-out electronics and vacuum pumps, restrict the
maximum tolerable field strength. Often this is di-
rectional, e.g. a photo-multiplier tube is able to
withstand different maximum fields along its axis
than perpendicular to it. This includes fields inside
and outside the flux return yoke. Clearly, the for-
mer fields will be generally strong while the latter
will be shielded largely by the return yoke. Stray
fields become important at the following places.
1. At the location of the readout of both DIRC
detectors inside the flux return.
2. At the location of the turbo-molecular pumps
for the target generator and dump. The latter
ones will be further from the solenoid centre
and hence experience smaller fields.
3. The pumping stations for the beam line before
and behind the solenoid are denoted by “s1”
and “s2” in Table 2.4, respectively.
The maximum allowable fields and the locations in
the PANDA coordinate system where those become
applicable are listed in Table 2.4.
2.4.3.2 Engineering Requirements
The overall dimensions are driven by the space
planned for the central detectors of PANDA and
Detector Item Radius z Bmax
[m] [m] [mT]
Disc DIRC 1 1.4 2 1200
Barrel DIRC 1 0.7 -1.6 1200
Target gen 2 2 0 5
Target dump 2 2.3 0 5
Pump s1 3 0 -2.3 5
Pump s2 3 1 3 5
Table 2.4: Summary of maximum tolerable magnetic
fields for sensitive detector components or pumps. The
item number from the list in Sec. 2.4.3.1 is given. The
radial and longitudinal extent z from the interaction
point are given as rough indication for their locations.
Most of the components actually cover extended non-
trivial volumes. (See also Sec. 3.5)
the field requirements discussed above. Radially a
free diameter of 1.9 m is required for the trackers,
time-of-flight counters, Barrel DIRC, and Electro-
Magnetic Calorimeter (EMC) surrounding the tar-
get pipe. Downstream of the interaction point, i.e.
in positive z direction, the length of 2485 mm is re-
quired to allow for good tracking capabilities, the
accommodation of a Disc DIRC, the end cap of the
EMC and a double layer of muon counters. This
takes into account the space requirements of the
coil cryostat and DIRC detector and is the result
of an iterative optimisation process. In upstream
direction, i.e. in negative z direction, 1585 mm are
required to allow for the installation of the read-
out of the Barrel DIRC. The central dimensions
of the magnet are driven by the need to provide
a good central field, to shield outside installations
from fringe fields, and to form a range system for
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the detection of muons in most of the angular range.
Simultaneously, the target and beam pipe require
pumping as close to the interaction point as pos-
sible. The fall-back solution for placing the Barrel
DIRC readout outside the yoke has been taken into
consideration. Thus a suitable compromise taking
into account performance and cost has been de-
rived, which is shown in the following. Table 2.5
summarises the overall boundaries of the solenoid.
Bounds radius axial length zmin zmax
of / mm / mm / mm / mm
Ci 950 3090 -1190 1900
Co 1340 3090 -1190 1900
Yi 1490 4070 -1585 2485
Yo 2300 4875 -1970 2905
Table 2.5: Summary of magnet and cryostat maximal
dimensions hereafter known as the Magnet Volumes.
Given are the radially inner and central bounds of the
cryostat and yoke, denoted by Ci, Co, Yi and Yo, respec-
tively. All major components of the magnet will be ac-
commodated within the given boundaries, whereas the
surrounding volumes are free for detector installations
with the exception of where mounting rods and sup-
ply lines for the magnet are placed. These are specified
in detailed drawings in the following sections. Within
these volumes space is foreseen for the placement of
muon detectors and the routing of cables and supplies.
In order to allow both installation but also routine
maintenance of the detectors the solenoid has to be
removed from the HESR ring, such that the machine
development with all the remaining components of
HESR can continue. That means that the whole
solenoid with all detectors placed inside needs to
be moved by more than 10 m and the procedure
should not take more than one week in total. It
should be guaranteed that the whole magnet can
be aligned at the operation position with respect to
some reference points to a precision of about 1 mm.
At the same time the beam axis with respect to
the floor level is fixed at 3.5 m. The available space
below the iron yoke is planned to be about 1.2 m
but it will be permissible to introduce grooves in the
PANDA Hall floor of less than 0.5 m depth, to place
rails. Another requirement concerns the access to
the target dump. Here an access route with a free
headroom of more than 85 cm and at least 1.5 m
width is required. The movement should aim at
minimising vibrations and deformations in order to
protect sensitive equipment.
2.4.3.3 Yoke & Cryostat Interaction
The solenoid yoke must support the weight of the
cryostat and the attached detectors within. The
unbalanced axial forces generated by the energised
coils should be transmitted to the yoke. This un-
balanced axial force should be minimised as far as
practicable and should not exceed 20 tonnes. All
cryogenic equipment mounted on top of the cryo-
stat should be located upstream of the target to
maximise available space for detectors and wiring
in the forward region. The cryostat chimney will
be located as far upstream as possible in order to
simplify cryostat insertion into the yoke.
2.4.3.4 Assembly and General Detector Access
The solenoid should be mounted on a movable rail-
guided carriage to be transported from the assembly
area to its operational position. The downstream
end cap of the solenoid should open up. The two
semi-segments should slide apart on skids. The up-
stream end cap of the solenoid should also open
in order to allow access for detector installation,
wiring and maintenance and to facilitate cryostat
installation.
2.4.3.5 Target Integration
A warm bore of 100 mm in diameter should be fore-
seen between the two parts of the magnet coils, and
a hole of 350 mm through the barrel yoke is required
to accommodate the internal target system. A rect-
angular recess is required from a radial distance of
2 m to the interaction point with dimensions of 1 m
× 1.2 m in x and z, respectively. The recess may
have rounded corners. Furthermore, in the remain-
ing part of the yoke the hole needs to be opened
further than 350 mm to accommodate the pumping
cross. In the region of the Turbo Molecular Pumps,
the magnetic field must not exceed 5 mT. The clos-
est pumps will be installed in the generation part
2 m vertically from the interaction point. The fore
pumps will be located such that they neither inter-
fere with the yoke iron nor with the foreseen support
construction.
The target generation system will be accessible dur-
ing normal maintenance to allow to switch between
pellet and cluster jet target. Only a partial mod-
ification of the target dump will be required when
the target system will be changed: anyhow, to make
the first installation of the target dump easier, a
minimum clearance of 85 cm between the floor and
the support structure of the yoke barrel is foreseen.
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Detector Supported Magnet Mass
via attachment Det. Cable Total
point [kg] [kg] [kg]
MVD Central Tracker Cryostat 15 100 115
Central Tracker direct Cryostat 45 100 145
Barrel TOF direct Cryostat 380 50 430
Barrel DIRC slabs direct Cryostat 360 – 360
Barrel DIRC read out direct Yoke (upstr.) 800 200 1000
Barrel EMC direct Cryostat 20,000 1500 21,500
Barrel Muon direct Yoke (uniform) 4,000 200 4,200
Forward GEMs direct Cryostat 110 40 150
Forward DIRC Forward EMC Yoke (downstr.) 1,000 200 1,200
Forward EMC direct Yoke (downstr.) 5,190 810 6,000
Forward Muon direct Downstr. door 1,000 50 1,050
Backward EMC plug direct Yoke (upstr.) 1,000 500 1,500
Totals
Supported by cryostat 22,700
Supported by upstream yoke 2,500
Supported by downstream yoke 7,200
Supported uniformly in yoke or door 5,250
Table 2.6: Detectors located inside the solenoid, their total masses and main support point on the solenoid. The
detectors are attached either to both ends of the cryostat simultaneously or the upstream or downstream ends of
the yoke. It should be noted that, where supplied with a possible mass range, only the upper limits are reported.
This clearance is foreseen over the whole width (in
x direction) of the support structure, such that any
equipment can be brought in from this direction.
The magnet weight is transferred to the floor with
two symmetric structures at the end of the barrel
and under the end doors.
2.4.3.6 Accommodation of Muon Detectors
In order to allow the detection of muons, to facil-
itate muon and pion separation, both the forward
doors and the main barrel of the solenoid yoke will
be laminated. Simulations have shown the need for
a range system of staggered muon detectors and
iron covering forward angles up to at least 70◦ az-
imuthal angle. Such a system becomes more effec-
tive the more layers are provided. In an iterative
process taking into account space and cost consid-
erations the following optimum solution was found
to provide a good overall muon reconstruction ef-
ficiency. In the barrel part in total 13 layers of
muon detectors will be placed, while 5 layers will
be accommodated in the downstream doors. The
innermost layer will be a double layer allowing to
reconstruct two coordinates, while the intermediate
layers will consist of single layers. Each layer of
muon detectors requires a free space of 25 mm.
To allow for the fact that the iron layers have a
typical flatness tolerance of the order of 3 mm per
metre, thus a 30 mm gap is foreseen for the muon
detectors between the layers of iron. Between the
cryostat and flux return a minimal space of 10 cm
will be left such that in addition to the double layer
of muon counters further space for supplies, toler-
ances and alignment are available. In the forward
region the 6 layers of detectors will be augmented by
a range system installed between the solenoid and
dipole magnets. The chosen solution is detailed in
the sections concerning the design of the flux return
yoke.
2.4.3.7 Detector Support
There are three distinct areas where mountings for
the detector support will be attached.
• At the upstream end of the yoke barrel, sup-
port structures will be mounted. These hold
cables and supply lines, and serve as mounting
points for the Barrel DIRC and the upstream
side of a frame to support the inner detectors
and the beam pipe.
• At the downstream end of the yoke barrel sim-
ilar support structures will be installed to hold
the forward end-cap detectors and their hous-
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ings and supplies. They will also hold the cable
and supply lines from parts of the EMC.
• Special ribs on the cryostat will serve as mount-
ing points for the Electromagnetic Calorime-
ter (EMC). The downstream side of the frame
holding the inner detectors will be mounted
such that part of the load is effectively resting
on the downstream rib of the cryostat.
The Electromagnetic Calorimeter (EMC) will be at-
tached, as shown in Figure 3.68, to the inner surface
of the cryostat shell via special ribs to which the
support structure of the EMC will be attached by
screws. The EMC and all of the other detectors in-
side the cryostat must be supported by attachment
to the solenoid yoke via the cryostat. Attachment
points for all other detectors will come from the
eight corners of the octagonal yoke. The currently
known detector weights and attachment points are
shown in Table 2.6.
2.4.3.8 Cable Routing
Signal cables and supply lines from all detectors
except the MVD and central tracker will require
to be fed to the outside of the yoke through cut-
outs at the upstream and downstream ends of the
barrel. The inner and central trackers will route
their supplies trough the upstream opening of the
door and hence do not affect the following consid-
erations. Apart from an integral cross section for
cables some supply line require a minimum clear-
ance. This is the case for the cooling lines of the
EMC which, including their insulation, have a di-
ameter of 12 cm. In Table 2.7 all the requirements
concerning the space for cable and supply routing
are listed. These space should preferably be dis-
tributed along the circumference of the flux return
yoke.
2.4.4 Forward Spectrometer
The Forward Spectrometer at PANDA is required
to cover particles emitted with angles below 5 and
10 degrees in vertical and horizontal direction, re-
spectively. A field integral of 2 Tm is necessary in
order to achieve the required resolution of 0.5 to
1% in ∆p/p for protons, pions and kaons with mo-
menta up to 12 GeV/c. This resolution is essential
to identify and study several benchmark channels,
e.g. to study conventional and exotic charmonium
states decaying into DD¯ and ΛΛ¯ production. The
dipole magnet of the Forward Spectrometer needs
to have a large aperture as it is located at 3.5 m
Detector Cross section
[mm2]
Downstream routing
GEM stations 40,000
Forward DIRC 40,000
Forward EMC 160,000
Muon counters 160,000
Total 400,000
Upstream routing
Barrel EMC 203,800
Barrel DIRC 20,000
Muon counters 200,000
Total 423,800
Table 2.7: Minimum required space for the routing of
cables and supply lines at the upstream and downstream
ends of the flux return yoke. Cross sections are given
by the area of packed cables and supplies. A minimum
dimension of 120 mm is given by the diameter of the
cooling lines of the EMC. This limits the geometrical
design of the cut-outs.
downstream of the interaction point. At the same
time the magnet needs to reach the field integral
over a length of less than 2.5 m.
Description Value
Field integral 2 Tm
Bending variation ≤ ±15%
Vert. Acceptance ±5◦
Horiz. Acceptance ±10◦
Ramp speed 1.25%/s
Total length in z ≤ 2.5 m
Table 2.8: Main requirements for the Forward Spec-
trometer. The field integral maximum variation of the
bending angle is valid for charged particles with mo-
menta of no lower than one fifth of the beam momentum
originating at the target within the given acceptance.
The dipole magnet will form part of the accelera-
tor lattice and, hence, will need to be ramped syn-
chronously with the ring magnets. To avoid orbit
changes and beam losses the synchronisation of the
field needs to be accurate during the whole ramp-
ing procedure. The maximum ramp speed will be
at 1.25% change of current per second relative to
the maximum current. The ramp will generally not
be started from zero current but rather at 25% of
the maximum current. Both ramp-up to full cur-
rent and ramp-down to 10% current will be required
as standard procedure. The main requirements are
summarised in Table 2.8.
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3 Target Spectrometer
The Target Spectrometer will form the central part
of the PANDA detector. The solenoid is designed
such that it will leave a warm bore of 1.9 m diam-
eter around the interaction point with more than
4 m free length. The asymmetric location of the in-
teraction point with respect to the magnet’s centre
will guarantee optimal track reconstruction capabil-
ities in the solenoidal field. As the target requires
vertical feed pipes the superconducting coil of the
solenoid will be split at this point and the cryostat
will exhibit a warm bore of 100 mm diameter. To
balance the forces and guarantee the required field
homogeneity the coil will, hence, be split in 3 inter-
connected parts. The flux return yoke is designed to
simultaneously act as a range system for the muon
detection for all angles below 70◦.
A particular challenge for the design of the magnet
has been the asymmetric design of the detection
systems inside the magnet. The interplay of the
coil arrangement and flux return yoke geometry has
been optimised in a detailed iterative process tak-
ing into account various limitations due to detectors
and supply lines. The most stringent constraints
were imposed by the DIRC detectors, as their read
out systems feature bulky optical systems. These
considerations led to an asymmetric design of the
yoke with respect to the coil. It has been a challenge
to design the coil, cryostat and flux return yoke such
that all these requirements were met without com-
promising on the field homogeneity in the region of
the central tracker.
An overview of the design of the magnet is pre-
sented in the following section, describing the main
topics guiding the conceptual design. In the fol-
lowing Secs. 3.2 and 3.3 the designs of the coil and
cryostat and the instrumented flux return are de-
tailed, respectively. This is followed by a section on
the integration of the targets and detectors into the
spectrometer. The chapter concludes with details
on the performance of the presented design.
3.1 Conceptual Design
3.1.1 General Concepts
The Target Spectrometer magnet has been de-
signed taking into account the requirements given
in Sec. 2.4.3. A superconducting solenoid with ex-
ternal iron return yoke has been chosen, which al-
lows to achieve a longitudinal field of 2 T and keep
enough space for the detectors surrounding the in-
teraction point. All barrel detectors, except the
muon chambers, will be hosted inside the warm bore
of the solenoid cryostat. The laminated flux return
yoke will operate as a range system for the detection
of muons and their discrimination against pions. An
overview of the solenoid with all the detectors in-
stalled can be found in Fig. 3.1.
The design was optimised in an iterative procedure
taking into account all the detector specific issues,
while simultaneously optimising the magnet design
in functionality, reliability and cost effectiveness.
The design has undergone a dedicated review by
independent international experts. This detailed
procedure and advice by companies building in the
past similar magnets led to the present design. The
main features are listed in Table 3.1.
Parameter Value
SC Material NbTi
Cable Type Rutherford
Stabilisation Pure Al
Operating Current ≤ 5000 A
Current Density < 60 A/mm2
Winding Layers 2
Residual Axial Force ≤ 30 t
Field in Iron ≤ 2 T
Table 3.1: Key features of the PANDA solenoid.
Though the magnet design is elaborated from the
requirements at PANDA it has many similarities
with existing and operating magnets at other re-
search institutions. A brief compilation of a few
magnets is given in Table 3.2. This shows that
it is technically possible to build such a magnet.
Moreover, the experience gained in those projects
helped in designing the PANDA solenoid. Though
these solenoids are quite similar, they all lack the
special feature of the PANDA solenoid that the ver-
tical target pipe is transversing the cold mass of the
cryostat at about 2/3 of its length.
3.1.2 Cable & Coil Design
The basic feature of the design is the use of a
Rutherford-type cable made of NbTi superconduc-
tor encased in an aluminum stabiliser that allows
34 PANDA - Magnet TDR, Feb. 2009
Figure 3.1: View of the Target Spectrometer with the away doors open. For illustration one quarter is cut on
this view revealing the cryostat, coil and inner detectors. The antiproton beam would enter from the left along
positive z. The cones originating at the interaction point indicate the acceptance regions of the different detection
systems.
ZEUS ALEPH BABAR BESIII PANDA
Location DESY CERN SLAC IHEP FAIR
Year completed 1988 1986 1997 2008 2012
Central field (T) 1.8 1.5 1.5 1.0 2.0
Inner bore (m) 1.85 4.96 2.8 2.38 1.9
Cold mass parameters
Length (m) 2.5 7 3.46 3.52 2.7
Energy (MJ) 12.5 137 25 9.5 20
Current (A) 5000 5000 4600 3250 5000
Weight (t) 2.5 60 6.5 4.0 4.5
Cable cross section (mm) 4.3× 15 3.6× 35 4.9× 20 3.7× 20 3.4× 25
Current density ( Amm2 ) 78 40 47 41 59
Yoke parameters
Length (m) 15 10.6 6.0 5.8 4.9
Outer radius (m) 4.20 4.68 2.92 ∼ 3 2.30
Iron layers 10 23 20 9 13
Total weight (t) 1962 2580 580 300
Table 3.2: Comparison of key parameters of some solenoid magnets and the proposed PANDA solenoid.
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Figure 3.2: Schematic view of part of the coil. The cryostat, coil former and 3 sub coils are shown, while the
thermal screens and cooling pipes are omitted.
for adequate quench protection. A schematic cross
section of the coil and cryostat section is shown in
Fig. 3.2. A aluminium-stabilised conductor is used
which is wound to the inside of the aluminum al-
loy coil former. The energy to cold mass ratio is
∼ 5.2 kJ/kg: this value is similar to many previ-
ously built magnets, such as TOPAZ [1], CDF [2],
ALEPH [3], ZEUS [4], H1 [5], DELPHI [6]. Since
we do not require high transparency for particles,
there has been no need to push this ration to even
larger values, as it was done for some other magnets
(e.g. [7]). This allows for a design which can safely
cope with a residual axial force of 30 t. The coil
former cross section is optimised to minimise the
stresses on the cable, while allowing the pre-stress
of the coil with the coil former end flanges. Cool-
ing will be achieved by liquid helium which runs in
pipes welded on the outside of the coil former.
Our concept has benefited from experience gained
over the past 25 years with thin superconducting
solenoids. The technique was first developed for
CELLO [8], the first thin solenoid, and has been im-
proved in subsequent designs. Although specifically
tailored to meet the requirements of PANDA, this
design is similar to many operating detector mag-
nets. Table 3.2 shows the main features of some of
these solenoids compared to the PANDA design.
3.1.3 Flux Return Yoke Design
3.1.3.1 Lamination
A cross section of the planned solenoid is shown
in Fig. 3.3. According to the muon range system
requirements, the barrel part will consist of 13 steel
plates interleaved by 30 mm gaps for allocation of
muon detector planes and signal amplifiers. The
thickness of the inner and outer steel plates will be
60 mm and of all intermediate plates 30 mm. The
downstream end cap will consist of 5 steel plates of
60 mm thickness with 30 mm gaps between plates
for accommodation of muon detector panels. The
upstream end cap will not be laminated. In order to
ensure the unhampered insertion of muon counters,
special templates will be used to control the gap
thickness between the steel plates during the yoke
manufacturing.
3.1.3.2 End Caps and Passages
The passages for cables and tubes across the yoke
are foreseen at the upstream and downstream ends
of the yoke barrel. The radial passages and steel
spacers between the end caps and the barrel are
shown in Fig. 3.4. These spacers are intended
to compensate possible gaps between some barrel
beams and the end caps. The spacers are designed
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Figure 3.3: Cross sections of the Target Spectrometer showing the yoke layout: a) upper half cross section in
the z − y plane showing the recess for the target generator at the top, b) half cross section in the z − x plane c)
top view of the upstream top surface showing the cut out for the cryogenic chimney and the target recess. The
detectors are indicated schematically for illustration only.
such that they can be taken out before moving
the doors to ensure an undisturbed opening of the
doors. Additionally a 1 degree deviation of the door
sliding direction from the line perpendicular to the
beam axis is foreseen. The gaps for cables will be
closed by lids to protect their contents from dam-
age when the doors are moving. The upper beam
of the yoke barrel will contain recesses for the tar-
get and for the cryostat chimney. The first recess
hosts turbo-molecular pumps which are sensitive to
magnetic fields, and the latter contains the cool-
ing pipes, current leads and wiring for gauges. The
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lower barrel beam will have a smaller recess for the
target dump.
Figure 3.4: Barrel part of the yoke seen from the up-
stream end. On top the target recess is visible and on
the front the face spacers are shown in light blue.
3.1.3.3 Support Frames
The barrel of the iron yoke is to be surrounded by
two outer support frames. Their positions and di-
mensions are shown in Sec. 3.3. The frames will
ease the mounting of the 8 segments of the yoke
and ensure the overall rigidity of the yoke, such
that both mechanical and magnetic loads result in
deformations of the yoke by only a few millimetres
(see Sec. 3.3.4). Simultaneously, these frames will
take the load of the whole Target Spectrometer and
transfer it to the 4 wheel carriages or 6 fixed sup-
port points which suspend the movable system on
two rails. The doors which can be opened indepen-
dently will be attached and supported by the same
system. An overview is shown in Fig. 3.1 while the
details are discussed in Sec. 3.3.
3.1.4 Model for Magnetic Analysis
During the project optimisation, several different
Finite Element Model (FEM) codes were used: An-
soft Maxwell [9], ANSYS [10] and TOSCA [11]. A
comparison of their results gave us an estimate of
the accuracy of the calculations. The iron prop-
erties used for computation are those of standard
AISI 1010 low carbon steel. We included the ma-
terial’s non-linear behaviour when saturating. The
dependence used for the magnetic induction B on
the field H is shown in Fig. 3.5.
Figure 3.5: Magnetic induction B versus field H for
AISI 1010 low carbon steel used for the magnetic calcu-
lations.
Figure 3.6: Partial model used for the 3D FEM cal-
culations.
The magnetic analysis is based on a two–
dimensional axially symmetric model and on a
complete three–dimensional model. These mod-
els include the solenoid, flux return yoke and the
doors. The three–dimensional calculations were
performed with an accurate 3D model of a quarter
of the system and adequate symmetry conditions
(see Fig. 3.6).
All the different calculations gave results which
showed deviations smaller than 0.1% in the tracker
region. This indicates that we, indeed, can trust
the results to such a level of accuracy.
3.1.5 Summary
Following the guidelines from the detector require-
ments, as laid out in Sec. 2.4, a detailed conceptual
design was developed for the PANDA solenoid. The
main parameters which were achieved during the
iterative optimisation procedure are listed in the
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following.
• Induction field in outer tracker region: 2 T ±
1.6%.
• Radial field integral ∫ Br(r, z)/Bz(r, z) dz in
the tracker region: 0− 2 mm.
• Residual axial force on the coil: 20 t.
• Design complies with all requirements from the
detectors, supplies, space and infrastructure re-
strictions.
The two following sections detail the proposed de-
sign of the coil, cryostat, flux return yoke and sup-
port structures. A detailed analysis of the perfor-
mances of the whole solenoid magnet will be laid
out in Sec. 3.4. Sec. 3.5 describes the target and
detector integration in the system.
3.2 Coil and Cryostat
3.2.1 Introduction
The magnet design provides a magnetic field of 2 T
with a uniformity of ±1.6% in the tracking region.
This will be obtained with a single current density
(i.e. a single cable cross section) in three sub-coils
connected in series. The coil will be split in three
connected sub-coils to leave a gap at the place where
the target pipe intersects the magnet. The second
sub-coil is needed for symmetry reasons to obtain
a good field homogeneity. The central coil will be
395.2 mm in length with 104 turns. Two end coils
will be 882.6 mm in length with 232 turns. A bet-
ter field uniformity may be obtained by reducing
the axial length of the two end regions and increas-
ing the current to generate the same field, but this
would cause a reduction in stability against thermal
disturbance.
For the initial design, the maximum allowed cur-
rent density in the conductor has been limited to
the maximum currently attainable for magnets of
this kind, i.e., 80 A/mm2 (ZEUS magnet). In these
conditions, a cross section of ∼ 80 mm2 for the
conductor corresponds to a maximum current of
∼ 6400 A: our choice of 5000 A will give a good
margin for operations. The main parameters of the
PANDA solenoid coil are listed in Table 3.3.
The coil will be symmetric w.r.t. its centre: the re-
sulting magnetic field will essentially be symmetric
inside the cryostat warm bore. The asymmetries in
the magnetic field will arise from the asymmetries
Parameter Value
Central Induction 2 T
Conductor Peak Field 2.8 T
Uniformity in the Tracking Region ±2%
Winding Length 2.8 m
Winding Mean Radius 1075 mm
Amp Turns 5.68 · 106
Operating Current 5000 A
Inductance 1.7 H
Stored Energy 21 MJ
Total Length of Conductor 8000 m
Table 3.3: The main parameters of the
PANDA solenoid winding.
of the instrumented flux return yoke, which cannot
be avoided due to the space requirements from the
detectors.
3.2.2 Coil and Cryostat Design
3.2.2.1 Aluminium Stabilised Conductor
The conductor will be composed of a superconduct-
ing Rutherford cable embedded in a very pure alu-
minium matrix by a co-extrusion process that en-
sures a good bond between aluminium and super-
conductor. Table 3.4 shows the main parameters of
the conductor.
Parameter Value
Conductor Type NbTi
Pure Al–stabilised
Co–extruded
Aluminum RRR > 500
Conductor Unit Length 1.6 km
Number of Lengths 5
Bare dimensions 3.4× 24.6 mm2
Insulated dimensions 3.8× 25 mm2
Superconducting Cable Rutherford type
Dimensions 8× 1.15 mm2
Strands Diameter 0.8 mm
Number of Strands 20
Cu:Sc 1.5 : 1
Filament Diameter 20µm
Ic(B = 2.5 T, T = 4.5 K) > 10 kA
Insulation Type Fibreglass Tape
Insulation Thickness 0.4 mm
Table 3.4: Conductor parameters.
The operating current for this conductor will be
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Figure 3.7: Superconducting cable work point calcu-
lation. The red line represents the current sharing vs.
magnetic field curve at 4.5 K calculated for our cable:
the cable was chosen to be critical at twice the current
and twice the magnetic field w.r.t. the work ones. The
blue line represents the sharing current vs. magnetic
field at the work condition (I = 5000 A, B = 2.8 T):
the sharing current temperature is here 6.3 K, giving us
a safety margin ∆T = 1.8 K.
50% of the critical current at twice the peak field,
giving a large safety margin. In the case of lo-
cal heating up to 5.2 K, there will still be a sig-
nificant margin on the critical current (I = 0.6Ic).
At 2.8 T, the conductor critical temperature will be
Tc = 8.15 K, and the current sharing temperature
will be 6.3 K. This values can be calculated us-
ing the following scaling functions, so-called Lubell
functions [12].
Tc(B) = 9.25 K
(
1− B[ T]
14.5 T
)0.59
(3.1)
describes the critical temperature as a function of
the magnetic field on the conductor, and
Jc(B) = J0
(
1− T
Tc(B)
)
(3.2)
describes the critical current density as a function
of the magnetic field on the conductor and of the
temperature. The working point curves are shown
in Fig. 3.7.
A simple method to evaluate the stability of the
winding consists of considering the enthalpy mar-
gin per unit length between the operating and the
sharing temperature. This stability parameter will
be 0.5 J/m for the PANDA solenoid, which is identi-
cal to the value obtained for the ALEPH and BaBar
magnets.
The required superconductor cross section is then
calculated to be 4 mm2, which means 18 strands are
needed, assuming α = 1.2 and a strand diameter
0.8 mm. Together the strands will form a Ruther-
ford cable, 80% compacted, with a cross section of
1.3× 8 mm2
The cross section of the bare cable will then be
3.4× 24.6 mm2. The coil winding can be made us-
ing six lengths of conductor, four 1600 m long and
two 800 m long, requiring five electrical joints in
total. Each joint must have a resistance of less
than 5 · 10−10 Ω. The length of each joint should
be optimised limiting the power dissipation to a
few milliwatts. It can be manufactured either by
tungsten-inert-gas (TIG) welding (as in the Atlas
barrel toroid and CMS), or soft soldering (after
electro–deposition of copper).
3.2.2.2 Electrical Insulation
Electrical insulation is an important aspect of
solenoid design and manufacture. Two categories
of insulation are required: ground plane insulation
between the coil and support cylinder, and turn–
to–turn insulation.
• The ground plane insulation must operate at
relatively high voltages during quench con-
ditions and will be subjected to strict qual-
ity assurance controls. The materials will be
fully characterised, electrically and mechani-
cally, before the coil manufacturing, and in-
sulation tests between the cable and the coil
former will be performed at 2000 V during the
whole winding process. The design of the
quench protection systems is based on a max-
imum voltage to ground of 500 V. The ground
plane insulation will be made by a 0.8 mm layer
of fibreglass fabric inserted between the sup-
port cylinder and the solenoid outer layer dur-
ing the winding. Summing up this insulation
layer to the cable insulation we deduce the need
for a ground insulation of ∼ 1 mm. We are con-
fident from the previous experience on similar
solenoids (BaBar, Zeus, CMS) that this ground
insulation thickness will be adequate to with-
stands the quench voltage of ∼ 500 V. The
insulation will be fully tested at 2 kV along the
winding process.
• The conductor will be insulated with a double
wrap of 0.125 mm fibreglass tape during wind-
ing to give an insulation thickness of 0.2 mm
(80% compacted). The resulting turn–to–turn
insulation thickness will be 0.4 mm and will
be fully impregnated in the bonding process.
Electrical tests will be carried out during wind-
ing to detect any failure of insulation. The tests
40 PANDA - Magnet TDR, Feb. 2009
Figure 3.8: The force distribution on the coils (beam
direction is left–to–right).
will include regular and continuous testing for
turn–to–turn and turn–to–ground insulation.
At the end of the winding process, the fibreglass
insulation will be fully vacuum impregnated with
high strength epoxy resin. The coil and coil former
compound, after the vacuum impregnation, will be-
have like a monolithic cylinder, making turn–to–
turn movements very unlikely.
3.2.2.3 Winding Support
The winding will be supported by an external alu-
minum alloy cylinder similar to other existing de-
tector magnets. The winding support is designed
for all aspects of force containment, i.e., its weight
and the radial and axial magnetic forces. Fig. 3.8
shows these magnetic forces on the solenoid.
The coil former will be built from a single rolled
plate of aluminum alloy. The plate will be made of
EN-AW 5083 aluminum alloy, heat treated to spec-
ification H111 or superior. The CMS experience
has demonstrated very good results by a combina-
tion of EN-AW 5083, H321 alloy and metal-inert-
gas (MIG) welding controlled procedure, being able
to avoid stress relieving. Further investigations are
under process on this subject.
The maximum radial pressure, ∼ 2.90 MPa, will be
generated in the first and last sub-coils. The alu-
minum alloy support cylinder surrounds the coiled
conductor to counteract these radial pressures and
prevent coil movement. An extended stress analysis
of the solenoid coil-support cylinder assembly has
been developed to investigate the behaviour of the
high-ductility pure aluminium stabiliser and epoxy
resin under the high radial pressures generated by
magnetic forces. The cable was thus simulated in-
cluding the material non-linear stress-strain curve.
As a result, plastic deformations are expected to oc-
cur in the coils during the first charge. The amount
of these deformations will be small and will en-
sure that the pure aluminum stabiliser will not be
stressed beyond the elastic limit in the subsequent
charges. This will help prevent premature quench-
ing during coil energising. Nevertheless, the sup-
port cylinder will be capable to contain the defor-
mations of the coils while remaining in the elastic
field.
An integrated compressive axial force of ∼ 8 MN
will be induced in the winding. According to
our calculations, the distribution of the axial force
within the coil will be complex. The central part
will be slightly axially stressed by a force of less
than 1 MN. For the calculations of the axial stress
inside the winding material we considered the maxi-
mum total force we for a sub-coil, i.e., 4.3 MN. This
would lead to an axial stress of 13 MPa on the pure
aluminum, with only the winding supporting the
axial forces. However, since the axial force will be
transmitted to the outer cylinder, the stress will be
considerably lowered. Due to that the shear stress
between the winding and outer supporting cylinder
will be less than 3 MPa. This low value of shear
stress will allow the winding and support cylinder
to be mechanically coupled through an epoxy im-
pregnation without applying any axial pre-stress to
the winding (as it was done for the ZEUS and BaBar
magnets). Epoxy impregnation can support a shear
stress higher than 30 MPa, providing a high safety
margin. This will lead to significant simplifications
and cost savings in the winding fabrication.
The current design causes axial de-centring forces
on the coil due to the iron asymmetry and a residual
force of 0.2 MN is applied to the winding. This force
will have to be supported by specifically designed
and calculated structures. For this purpose, 16 axial
bars, made of high-resistance Titanium alloy, have
been foreseen, together with 16 radial bars, which
account for the weight of the barrel and possible
forces due to a misalignment of the assembly with
respect to the central axis.
While the preliminary analyses described above de-
coupled the effects of radial and axial magnetic
forces on the coils and support cylinder, a compre-
hensive 3D FEM analysis has been made simulating
the coil and cylinder assembly under the effect of
the magnetic field during nominal operations. The
results of this calculation (see Fig. 3.9), confirming
previous analyses, are pointed out below:
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Figure 3.9: Calculated Von Mises stress on the
solenoid coil, coil former and supports during nominal
operations.
• The radial pressure generated in the windings
will cause the pure aluminium stabiliser to ex-
ceed its elastic limit, showing permanent de-
formations after the first charge. Neverthe-
less, the amount of the plastic deformations
will stay negligible and stresses will remain
within the elastic range during the subsequent
charges.
• The shear stress transmitted through the epoxy
resin to the aluminium support cylinder will be
fairly low if compared to the resin capabilities.
• The stability of the whole assembly is ensured
by the aluminium alloy barrel. The analyses
show that the cylinder is capable to contain the
radial and axial deformations of the windings
without showing permanent deformations.
• Axial and radial supports have also been in-
cluded in the model. The decentering forces
caused by the asymmetry of the return flux
and the weight of the assembly will be well sup-
ported by the suspension system, the stresses
calculated for the bars being well below the
elastic limit for titanium alloys (Ti 6Al 4V ELI
- grade 23 or Ti 5Al 2.5Sn ELI - grade 6).
Table 3.5 shows the main features of the cold mass.
The values are given at a temperature of 4.2 K. The
dimensions at room temperature are higher by a
factor of approximately 1.004.
Parameter Value
Winding:
ID 2100 mm
OD 2200 mm
Length 2780 mm
Weight 2.2 t
Supporting Cylinder:
Material Al alloy 5083
ID 2200 mm
OD 2260 mm
Length 2860 mm
Weight 1.8 t
Ground Insulation:
Material Fibreglass epoxy
Thickness 0.8 mm
Total Solenoid Weight: 4 t
Nuclear Interaction Length:
(Assuming Aluminum)
Maximum 0.2λint
Minimum 0.15λint
Table 3.5: Cold mass (4.5 K) parameters.
3.2.3 Quench Protection and Stability
3.2.3.1 Protection Concept
The solenoid will be protected by an external dump
resistor which will determine the current decay un-
der quench conditions and allow extraction of 75%
of the stored magnetic energy. The quench pro-
tection concept is shown in Fig. 3.10, and quench
parameters are given in Table 3.6. The protection
concept is based on two main criteria.
Parameter Value
Operating Current 5000 A
Stored Energy 21 MJ
Inductance 1.7 H
Quench Voltage 500 V
Protection Resistor 0.1 Ω
Time Constant ∼ 17 s
Adiabatic Peak Temperature 100 K
Overall Current Density 53 A/mm2
Aluminum Stabiliser RRR 1000
Table 3.6: Quench parameters.
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Figure 3.10: Solenoid power and and quench protection concept.
Since the calculated stored energy for the magnet
is ∼ 21 MJ at an operating current of 5000 A, an
inductance of 1.7 H is expected. To have a suffi-
ciently fast and effective quench spreading and en-
ergy extraction, a 0.1 Ω resistor was chosen. The
time constant of this circuit during a fast discharge
will therefore be 17 s.
• A voltage limit of 500 V across the solenoid
will apply during fast discharge. Centretapping
of the fast dump resistor to ground will limit
the voltage to ground to 250 V. The centre–
tapped resistor will also allow the measurement
of ground leakage currents as a safety and di-
agnostic tool.
• An upper temperature limit of 100 K will ap-
ply during quench conditions. This limit will
give very good safety margins against the peak
temperature and thermally induced stresses at
quench.
During a quench, it is foreseen that a large frac-
tion of the liquid helium present in the cooling cir-
cuit will boil off. The circuit is dimensioned to face
a possible failure of the supply system, which will
make the pressure in the pipes as high as at the
outlet of the liquefier, i.e. 20 bar. If the pressure
should get higher, a proper system of safety valves
will open to avoid damages.
The quench detection-protection circuit shown in
Fig. 3.10 will act also as emergency discharge sys-
tem, to be used any time a fast shutdown of the
solenoid would be needed and we would like to avoid
an excessive heating of the cold mass, which can
lead to a quench of the winding. This rapid dis-
charge will be used to protect the solenoid (or other
sub-detectors) against failure of any external infras-
tructure, such as power supply, main power and re-
frigeration failures.
When a failure in the infrastructure operation
was detected, the “slow dump breaker” (shown
in Fig. 3.10) would open, and the magnet cur-
rent would be dumped by the slow dump resistor
through the diode unit. The value of this resistor
is chosen to prevent the transition of the supercon-
ducting coil produced by the power dissipated by
the magnetic flux variation and the eddy currents
in the coil former. Simulations of the transient be-
haviour of the winding showed that a discharge time
constant of 600 s will prevent any unwanted heat-
ing effect. Given the solenoid inductance of 1.7 H,
the discharge time is fixed by the value of the slow
dump resistor: in our set-up, the resistor value is
3 mΩ, rated for a peak power dissipation of 15 kW.
3.2.3.2 Quench Analysis
A preliminary quench analysis of the
PANDA solenoid has been made using a code
developed for indirectly cooled solenoid design.
The code models the thermal and inductive
behaviour of the solenoid in order to account
for quench–back effects and heat transfer to the
support cylinder. This analysis shows that quench–
back is predicted about two seconds after opening
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Figure 3.11: Temperature evolution in the coil after a
quench, as a function of time. The coil was divided into
6 sectors, the 3 sub-coils divided into the 2 layers. The
calculation refers to the worst scenario, i.e. the quench
is generated in the downstream sub-coil, internal layer,
labelled as number 4. The coil sectors are numbered
this way: 1. external upstream; 2. external central;
3. external downstream; 4. internal downstream; 5.
internal central; 6. internal upstream (courtesy AS-G
Superconductors).
Figure 3.12: Voltage and current evolution in the coil
after a quench as a function of time. The coil was di-
vided into 6 sectors, the 3 sub-coils divided into the 2
layers. The calculation refers to the same scenario as
3.11 (courtesy AS-G Superconductors).
the protection circuit breakers.
Several different calculations were performed (cour-
tesy AS-G Superconductors, formerly known as
Ansaldo superconductors), simulating a local tem-
perature rise in different locations on the coil. It
was seen that the worst situation would be encoun-
tered when the quench was generated in the down-
stream, internal coil. The simulated temperatures
of the various windings are plotted in Fig. 3.11. In
no scenario the temperature on the superconducting
cable exceeded 65 K, and in every situation the tem-
perature, after a short period, will drop to ∼ 40 K.
The role of the coil former as a quench spreader has
been studied comparing the temperature rise with
and without the coil former itself: this case is simi-
lar to the one of a coil former made of a poor heat
and current conductor, such as stainless steel, car-
bon fibre or similar. Even in this configuration, the
quench would remain limited to the coil in which it
started and in the neighbouring one, and the tem-
perature would never exceed 80 K.
Fig. 3.12 shows the voltage at the ends of each wind-
ing and the current in the coil after a quench: a
time constant of ∼ 17 s is obtained, confirming the
value of inductance of ∼ 1.7 H obtained from pure
magnetic calculations.
3.2.3.3 Stability
The PANDA solenoid coil will be indirectly cooled
using the technology established for existing detec-
tor magnets such as DELPHI and ALEPH. Reliable
operation of those magnets has demonstrated that
safe stability margins can be achieved using high–
purity, aluminum–clad superconductors in a fully
bonded, indirectly cooled coil structure.
The conductor stability has been estimated using
an analysis code in order to establish the minimum
quench energy (MQE) for transient heat pulses.
The computed minimum quench energy is 1.4 J.
The computed minimum quench length (MQZ) is
0.6 m. These margins are considered to be safe for
the PANDA solenoid due to its low–stress design.
3.2.4 Cold Mass Cooling
3.2.4.1 Cooldown
The cold mass cool down will be accomplished by
circulating cold helium gas either directly from the
refrigerator or from a storage Dewar with gas mix-
ing.
3.2.4.2 Operating Conditions
.
Under operating conditions, the cold mass will be
cooled by circulating two–phase helium in pipelines
welded on the coil support cylinder. The cooling
circuit will be driven either by forced or natural
(thermo–syphon) convection. This technology is es-
tablished and yields the simplest operational mode.
The thermo–syphon cooling circuit is designed for
high flow rates to ensure the correct quality fac-
tor for the helium. The circuit will be fed through
a manifold at the bottom of the support cylinder.
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The cooling circuits will be welded to the support
cylinder surface with a spacing of ∼ 0.3 m to limit
the temperature rise. The cooling pipes will ter-
minate in an upper manifold. The circuit will be
designed to provide operation during quench condi-
tions. In order to confirm these assumptions, a fi-
nite element model of 1/8 (thanks to the axial sym-
metry) of the coil–barrel has been developed. The
maximum temperature rise will be equal to 0.31 K
compared to the design temperature of 4.5 K (see
Fig. 3.13). This assumes the estimated static heat
loads (reported in the next paragraph), a pipe di-
ameter equal to 20 mm and a liquid helium mass
flow of 28 g/s. The conceptual layout of the cold
mass cooling circuit (natural convection solution)
is shown in Fig. 3.14.
Figure 3.13: Temperature distribution in the coil dur-
ing normal operation. The calculation was performed
on a section of the assembly taking into account the coil
former assembly, all the heat leaks and the symmetry
of the system.
Figure 3.14: Cold mass cooling circuit. The cryogenic
supply chimney passes through a cut–out in the barrel
flux return (shown top left).
3.2.4.3 Heat Loads
The estimated static heat loads for the solenoid are
given in Table 3.8. Eddy current heating in the sup-
port cylinder will cause additional heat loads during
charging of the solenoid. However, for a solenoid
charging time of 30 min, the estimated transient
power will be 8 W, which is small compared to static
heat loads.
3.2.5 Cryostat Design
3.2.5.1 Vacuum Vessel
The cryostat consists of an annular vacuum ves-
sel equipped with radiation shields and super-
insulation. The vacuum vessel is designed to satisfy
a number of basic criteria listed in the following.
1. To support vacuum loads in accordance with
recognised pressure vessel codes.
2. To carry the cold mass and radiation shield
weight through the insulating supports.
3. To support magnetic loads (20 metric tons of
axial forces with a safety factor of 4, as fore-
seen for suspended loads) during nominal op-
erations.
4. To operate with deflections of less than 1 mm
under all loads when mounted in the flux return
barrel.
5. To carry the weight of the inner detectors.
(The Barrel EMC weight is already 20 metric
tons.) The calculation has been made assum-
ing a total weight attached to the cryostat of
50 metric tons.
The vacuum vessel is designed as two concentric
cylinders with thick annular end plates, all of alu-
minum alloy 5083; its basic parameters are given in
Table 3.7. A cross section of the downstream end
is shown in Fig. 3.15. The minimum thickness of
the different parts composing the cryostat has been
designed, will be fabricated and will be inspected
according to the intent of the EC Euronorm codes
for Unfired Pressure Vessels, EN 13445 [13], but
will not be code-stamped. For steel structures, the
allowable design stresses follow the standard guide-
lines of European standards [14]. Bolted connec-
tions and fasteners will conform to their recom-
mended torques and allowable stresses depending
on the connection.
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Figure 3.15: Cross section of the vacuum vessel detailing the downstream end where the rods which suspend
the cold mass inside the vessel are attached. These take the axial load during operation.
Envelope Dimensions
Inner Radius 950 mm
Outer Radius 1340 mm
Length 3200 mm
Inner Cylinder Thickness 10 mm
Outer Cylinder Thickness 30 mm
End Plates Thickness 50 mm
Materials AL5083, AISI 304
Design Loads
Vessel Weight 6 t
Cold Mass 4 t
Calorimeter 18 t
Other Detectors 3 t
Table 3.7: Vacuum vessel parameters.
A preliminary finite element structural analysis of
the vessel has confirmed that design criteria (1)÷(4)
can be met with reasonable safety factors. In our
model maximum vessel deflections are less than
1 mm, and stress levels peak up to 70 MPa with all
loads applied (see Fig. 3.16). The cryostat could
also be made of AISI 304 Stainless Steel; in this
case, a increased stiffness and increased stress lev-
els are expected.
3.2.5.2 Thermal Shielding
The cryostat will be equipped with radiation
shields, which will operate at 40–80 K, and super-
insulation. The shields are cooled by helium gas
supplied directly from the refrigerator. About 30
Figure 3.16: Cryostat FEM model, equivalent stress
with all loads applied.
layers of super-insulation separate the vacuum ves-
sel walls from the radiation shields. Another five
layers will be installed between the shields.
3.2.5.3 Services
Cryogenic supplies and current supplies will be con-
nected from a service turret to the cryostat through
the service chimney in a suitable slit at the back-
ward end of the yoke barrel. Current leads and
local control valves will be mounted in the services
turret.
We foresee to use standard copper counter-flow
cryogenic current leads rated to the running current
of the magnet: this corresponds to a liquid helium
consumption of 17 l/h. Cryogenic relief valves will
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also be mounted in the service turret for quench and
refrigeration failure conditions.
3.2.6 Coil Assembly and Transport
The coil will be assembled inside the cryostat at
the manufacturer’s plant. Electrical and cryogenic
connections will be made inside the chimney so that
the coil can be tested before shipping.
A complete cooldown will be carried out from room
temperature to the operating temperature of 4.5 K.
The cooldown will allow checking of cooling time,
temperature control, heat loads, and full operation
of sensors. A magnetic test will also be performed
at low field (30% of the operating current) to check
superconductor operation, the joint resistance, and
the additional losses due to the eddy currents in the
outer structural cylinder at the coil ramp-up.
Before delivering the magnet, but after the tests
at the factory, the end flanges will be dismounted
to allow a hard connection of the cold mass to
the cryostat walls. Depending on the transport
facilities, the cryogenic chimney may also be dis-
mounted. In this case, the electrical and cryogenic
connections also must be dismounted and protected
against breakage.
The setup of the yoke, cryostat and solenoid is com-
pulsory for the installation of all the detectors of the
Target Spectrometer. This is due to the fact that
the cryostat itself provides mechanical support for
the various detectors. Therefore, before the detec-
tor assembly, tests and commissioning of the mag-
net have to be completed.
3.2.7 Cryogenic Supply System and
Instrumentation
The operation of the superconducting solenoid re-
quires both liquid helium (4.5 K) and cold helium
gas (20 K − 100 K) for cooldown and refrigeration
of the thermal shields. Similar systems have been
used successfully throughout the HEP community.
A summary of the cryogenic loads is given in Ta-
ble 3.8.
The solenoid will be equipped with a full set of in-
strumentation sensors for monitoring, control, and
diagnostic purposes. Instrumentation includes tem-
perature sensors for the cold mass, shield cryo-
genic flow monitoring, and strain gauges in the
coil support cylinder. Voltage taps will monitor
the electrical resistance of the conductor joints and
will provide quench detection. The quench detec-
tion systems will be hardwired to interlocks. The
Magnet Heat Loads at 4.2K
Item Parameter Load
Cold Mass 4000 kg
Total Surface Area 44 m2
Radiation Heat Flux (Design) 0.07 W/m2
Radiation Heat Load (Design) 3.1 W
Conduction Heat Load 2.2 W
Cable Joints max 2 W
Cryogenic Chimney 10 W
Gas Load 1 W
Eddy Currents (1500 s ramp time) 10 W
Total 4.5 K (SF of 2) 57 W
Magnet Shield Heat Loads at 60K
Item Parameter Load
Shield Mass 1000 kg
Total Surface Area 44 m2
Radiation Heat Flux (Design) 1.3 W/m2
Radiation Heat Load (Design) 57 W
Conduction Through Supports 17 W
Conduction To Shields1 150 W
Diagnostic Wires 1 W
Gas Load 2 W
Eddy Currents (1500 s ramp time) 10 W
Total 60 K 237 W
Table 3.8: Cryogenic heat loads.
solenoid instrumentation and controls will be inte-
grated with the PANDA experiment and refrigera-
tion controls.
The fully automatic liquid helium plant will be
equipped with a process control system and all
required logic and software necessary for all op-
erational modes. Control and monitoring of the
cryogenic plant and the magnet coil, together with
remote control and monitoring of the compressor
room, will be carried out from a control room adja-
cent to the plant room. Main operating parameters
will be delivered to the PANDA data acquisition
and monitoring systems. A scheme of the proxim-
ity cryogenics is shown in Fig. 3.17.
3.2.8 Cryostat and Cryogenic System
Safety
3.2.8.1 Vacuum System Safety
The cryostat and cryogenic turret of the PANDA
solenoid, as reported in Section 3.2.5, will be built
according to the EC specifications for the Boiler and
FAIR/PANDA/Technical Design Report – Magnets 47
Figure 3.17: Proximity cryogenics scheme.
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Pressure-Vessel Code [13]. The worst case scenario
concerning the safety of the cryostat would arise,
if a leak evolved in the part of the liquid helium
(LHe) cooling circuit that runs through the vacuum
vessel. Only in this case the pressures balance could
actually be reversed, and the pressure inside the
cryostat could exceed the atmospheric pressure.
The cryostat vacuum vessel, turret and all connec-
tions was verified to be resistant resist up to a pres-
sure of 150 kPa from the inside. This provides a
good safety margin, as the the coolant circuit will
be working at an absolute pressure of 125 kPa and
we foresee safety valves (see below). For the outer
shell the stability against a pressure reverse is eas-
ily guaranteed, since it is designed to work with
100 kPa from the outside. This is naturally different
for the inner wall of the cryostat, which is designed
to keep, under normal operation, the atmospheric
pressure from inside. However, the inner wall of the
cryostat is designed to keep safely the full load of
the detector, mainly the weight of the EMC with a
minimum deformation. The extra thickness needed
to fulfil this requirement is more than enough to
guarantee the cryostat against buckling of the in-
ner wall in case of a pressure reversal due to a leak
in the helium circuit.
A system of safety valves has been foreseen to pre-
vent an excessive pressure rise in the cryostat ves-
sel and chimney. A relief valve opening at 130 kPa
(absolute pressure) is foreseen. This corresponds to
an over-pressure of 30 kPa relative to atmospheric
pressure to which the vessel is subject from the out-
side. In case of LHe vaporisation the relief valve
would open, venting the helium gas to the atmo-
sphere preventing damages to the cryostat vessel.
As a redundant safety measure, a burst disk open-
ing at 150 kPa is foreseen to cover the unlikely event
that the relief valve malfunctions.
3.2.8.2 Proximity Cryogenics Safety
The choice of indirect cooling of the solenoid will
greatly reduce the amount of liquid helium in the
cryogenic system. The pipes, guaranteeing the coil
refrigeration, will contain ∼ 60 l of refrigerant. This
includes the two manifold placed on the top and on
the bottom of the winding for the thermo syphon
circulation. Another ∼ 50 l of liquid helium will
be stored in the current leads bath housed in the
reservoir contained in the cryogenic turret of the
cryostat.
The operating pressure of the PANDA coil cryogenic
system will be 125 kPa, corresponding to a coolant
temperature of 4.5 K. The two phases liquid helium
used by the cooling system will be fed to the control
Dewar trough a transfer line from a 4000 l buffer-
storage Dewar, connected to the helium liquefier
during normal operation. This buffer tank will give
the coil cryogenic system the capability to operate
for more than a day in case of refrigerator shutdown.
The buffer storage will decouple also the refrigerator
from the solenoid cryogenics in case of refrigerator
failure.
In the worst case, the gas would be transferred into
the buffer-storage at the full pressure of the run
compressor of the liquefier (20 bar) rather than into
the cooling circuit of the solenoid. In this case it
would be vented to the air trough the relief valve
or burst disks. Furthermore, it will help that the
buffer-storage and the control Dewar will be con-
nected trough a long liquid helium transfer line.
This line will hydraulically decouple the two reser-
voirs in the scenario of a liquefier failure with the
20 bar helium gas at the temperature of the last heat
exchanger (∼ 20 K) transferred into the system.
As an additional safety measure, we decided to de-
sign all the cooling loops and distribution lines in-
side the cryostat (including the intermediate radi-
ation shields) for a nominal operating pressure of
20 bar.
The control Dewar in the cryo-chimney, operating
at 125 kPa, is designed for a pressure of 600 kPa
(6 absolute bar) and will be equipped with a relief
valve venting the vessel to the atmosphere for an
overpressure ∆p = 50 kPa (p = 1.5 bar) in case of
helium boiling off due to a quench or vacuum fail-
ure. A burst disc opening at 600 kPa protects the
inner vessel of the control Dewar in the extreme
case of a total malfunction of the relief valves.
3.2.8.3 Seismic Safety Considerations
The coil and cryostat of the PANDA solenoid are
designed to safely keep in operation static forces ex-
ceeding ten times the weight of the object. For this
reason, from a static point of view, these objects are
safe for earthquakes not exceeding magnitude of 3,
corresponding to the strongest event registered in
the Darmstadt surroundings in the last decades.
A static analysis gives only part on the informa-
tion needed to guarantee the seismic safety of a
complex and composite device as the PANDA de-
tector. To ascertain the seismic safety of the sys-
tem, a transient analysis of the system using an
excitation force reproducing the frequency spectra
of the Darmstadt seismic activity is needed. The
results of seismic analyses are strongly dependent
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from the component geometry, mechanical features
and suspensions. They will be performed as the
most important check once the detector layout fully
defined and the different options on the sub detec-
tor choice and mounting procedure are well defined
and frozen.
3.3 Instrumented Flux Return
3.3.1 Introduction
The main purpose of the iron yoke of the Target
Spectrometer will be to serve as flux return for
the magnetic flux produced by the superconducting
solenoid. The details of design of the return yoke
will contribute significantly to the shape and the
value of the field in the central region, where it is
needed for momentum determination. The effect on
the absolute value of the magnetic induction field is
due to the strong reduction of the reluctance of the
magnetic circuit, that enhances the field strength,
allowing for a smaller coil at equal fields. In the
region of the central tracker the contribution of the
yoke to the total magnetic field will be about 12%.
With a properly studied shape, in addition, it is
possible to adjust the field flux lines orientation,
reducing the radial components of the field itself.
Only with a dedicated and optimised design of the
flux return yoke, in close interplay with the coil de-
sign, the challenging requirements concerning the
radial field component in the central region (see
Sec. 2.4.3) can be reached.
Furthermore, the presence of this great amount of
iron provides the shielding of the outside area from
the strong fields produced by the coil. In this region
magnetic fields are unwanted and there are strict re-
quirements for the maximum allowable stray fields,
ranging 3 orders below the required field in the cen-
tral region.
The flux return yoke must serve as range system for
the identification of muons, too. A system of inter-
leaved detectors and absorbing material is ideally
suited for the detection of muons and their discrim-
ination versus pions. Thus, the whole barrel and
downstream door will be fully laminated, to allow
maximal instrumentation for muon detection. Be-
sides that, the yoke will provide a solid frame for
mounting the cryostat and the detectors.
The yoke will consist of a barrel part, with octago-
nal shape, which will be laminated in 13 layers. A
hole of 350 mm in diameter through the barrel part
of the yoke is foreseen to accommodate the internal
target system, and another one to host the cryostat
chimney. Both ends will be closed with end doors.
The downstream door will be laminated in 5 layers,
while the upstream door does not require lamina-
tion. The upstream door will have a central round
hole while the downstream door will feature a rect-
angular one which opens 5◦ and 10◦ in the vertical
and horizontal planes, respectively. Both end doors
will be separated into two halves. The end doors
will be sliding on skids. Thus they can be opened
independently to allow access for maintenance of
the inner detector systems.
At both ends of the barrel part, in the octagon cor-
ners, proper slits are foreseen, to allow the routing
of cables and services for the detector hosted inside
the yoke itself.
The Target Spectrometer, hence the instrumented
flux return and everything attached to it, will be
mounted as a whole on a movable rail-guided car-
riage to be transported from the assembly area to its
operation position. An overview of the full Target
Spectrometer from the downstream side is shown in
Fig. 3.18.
Figure 3.18: View of the Target Spectrometer from
downstream showing the yoke design and the opening
doors.
3.3.2 Structural Design
The flux return yoke will be divided in a barrel part
and end caps on each end which will be realised in
two halves each, such that they can be opened as
sliding doors. The barrel octagon with its support
frame will form an independent self supporting unit
which also carries the weight of the cryostat and all
the nested detectors. During operations, all parts of
50 PANDA - Magnet TDR, Feb. 2009
Figure 3.19: Cross-section of the flux return yoke and the support structure in the z−y plane. The beam would
come in from the left and interact with the target at the line crossing in the middle of the drawing. The recesses
for the target and the cut out for the cryogenic chimney are clearly visible. The view shows the door opening
mechanism to the left and right and the carriage on a rail system at the bottom.
the yoke, including the doors, will be rigidly fixed to
each other to provide the best mechanical stability.
3.3.2.1 Barrel Part
In our design the barrel in realised by joining eight
beams of 4.05 m length and a trapezoidal shape in
an octagon with an outer diameter of 4.6 m. The
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structural strength will be obtained with an exter-
nal support structure, consisting of two rings sur-
rounding the barrel on both ends. Two lower beams
under the rings and several perpendicular beams
will form a carriage, which suspends the whole sys-
tem. The cross section of the iron yoke is shown in
Fig. 3.19.
The beams will be constructed as stack of plates
which will be welded using spacers of 30 mm height
at both longitudinal edges (i.e. along the z axis).
This will ensure that the beams can be equipped
with detectors in all their section, except a small
area around the corners. As all connections will be
realised along the edge of the beams, the installa-
tion and service of the detectors can be done inde-
pendently of the mounting of the yoke. Please refer
to Fig. 3.20 for details. Each beam will be fixed to
the adjacent beam by means of eight bolts at every
butt of the inner and outer plates (Fig. 3.20). Ad-
ditionally, interlock connections will be used at the
barrel beam interfaces.
Figure 3.20: Cross-section and 2 details of one beam
of the octagonal barrel. View A shows a top view of
the recess for the mounting of the beam to the adjacent
neighbour. View B details the connection of the plates.
According to the requirements on the minimum di-
mensions of the cables and pipes crossing the bar-
rel part of the flux return (see Table 2.7), proper
recesses in the barrel are foreseen. These recesses
will be provided at the corners of the octagon, both
at the upstream and downstream ends of the bar-
rel. The size of each recess will be 140 × 420 mm2.
The shape and positions of the recesses were cho-
sen taking into account the required space for cables
and pipes, the maximum mechanical stability of the
flux return and the minimisation of space inside the
yoke that could not be occupied by muon counters.
At the same time, the influence of the recesses on
the magnetic field in the central tracker region will
be insignificant, as shown in Sec. 3.4. The recesses
will be closed by lids to protect their contents from
during doors closing and opening. The layout of the
upstream part of the yoke barrel with the cut-outs
for cables and pipes is shown in Fig. 3.21
Figure 3.21: Upstream part of the yoke barrel showing
the cut-outs for cables and pipes
3.3.2.2 Upstream and Downstream End Doors
The upstream end cap will consist of 13 steel plates
of 30 mm thickness consolidated in a package by
means of welding trough holes under pressure. The
beam consolidation of the solid yoke of the ALICE
magnet has been done in the same way. It will be
constructed in two parts and can be opened to the
sides.
An innovative element of the PANDA design is the
position of the readout plane of the DIRC: the pho-
ton detectors will be placed inside the iron yoke,
allowing shorter silica slabs and making the design
of the readout volume easier. On the other hand,
particular care must be put on the optimisation of
the magnetic field in the volume occupied by the
photon detectors. This constraint and the need to
shape the magnetic field in the central region, led
to a very accurate design of the upstream doors,
which where optimised not only to achieve a tolera-
ble field in the DIRC readout region and to achieve
a sufficient uniformity of the magnetic field in the
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Figure 3.22: Downstream end cap of the flux return yoke. A view in the x−y plane is shown in the upper panel,
while the lower panel shows a top view of the doors and the mounting rods. The rails for the door movement are
omitted in this figure for better visibility.
central tracker volume, but to minimise the residual
axial magnetic force too.
The chosen shape, position and thickness of the up-
stream end doors originate from an optimisation
process where the main focus was laid on the fol-
lowing topics:
• to optimise the field homogeneity in the central
tracker region, in particular to minimise the
integral over the radial component in the region
of the outer tracker;
• to minimise the net axial magnetic force on the
coil;
• to reduce the level of induction in the Barrel
DIRC readout area to a level where the elec-
tronic systems can reliably operate.
This process led to the current design which com-
plies with all requirements (see also Sec. 2.4.3) and
enables to foresee a fall back solution for the Bar-
rel DIRC, in which the slabs would be prolonged
through the door and the readout box would be
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Layer Thickness rmin. rmax.
/ mm / mm / mm
1 60 1490 1550
2 30 1580 1610
3 30 1640 1670
4 30 1700 1730
5 30 1760 1790
6 30 1820 1850
7 30 1880 1910
8 30 1940 1970
9 30 2000 2030
10 30 2060 2090
11 30 2120 2150
12 30 2180 2210
13 60 2240 2300
TOTAL 450 (iron) 1490 2300
Table 3.9: Table detailing the radial iron lamination
of the solenoid yoke. All dimensions are given in the ra-
dial direction, normal to the octagonal face of the yoke,
beginning from the innermost layer to the outermost.
The layers are counted accordingly outward from the
centre.
Layer
Axially Outward Thickness zmin. zmax.
from Centre / mm / mm / mm
1 60 2485 2545
2 60 2575 2635
3 60 2665 2725
4 60 2755 2815
5 60 2845 2905
TOTAL 300 2485 2905
Table 3.10: The axial iron lamination of the solenoid
yoke forward doors, beginning from the innermost layer
to the outermost.
placed outside the flux return yoke.
The downstream doors will provide gaps to accom-
modate detectors, to be used as range system for the
muons, similar to the barrel. Each doors consist of
5 steel plates, each of them being 60 mm thick. The
plates are separated by means of 30 mm thick spac-
ers and welded to each other. The positions of the
spacers are shown in Fig. 3.22. The thickness and
position of the downstream door will conform to the
space requirements for the detectors placed inside
it and close to it and to the magnetic field require-
ments in the tracker region. The downstream end
cap will also effectively shield the stray fields of the
solenoid into the Forward Spectrometer; and min-
(a) General view
(b) Side view
Figure 3.23: Upper part of the downstream end cap
showing the guiding rollers for the door opening
imise fields at the location of the sensitive turbo-
molecular pumps between the two spectrometers.
The axial lamination is summarised in Table 3.10.
3.3.2.3 Door Opening System
Both the upstream and downstream doors will be
mounted on rails, so that they can be opened
reliably on a regular basis. A system of load-
bearing wheels and horizontal guiding rollers will
be mounted at the top and bottom of each door
to provide the moving capabilities (see Figs. 3.23
and 3.24, respectively). The rollers systems for the
upstream and downstream doors will be identical.
In order to ensure a friction-less door opening spac-
ers will be mounted on the faces of the barrel which
can be (dis)mounted when the doors are closed. To
further ease the opening procedure a 1 degree open-
ing angle is foreseen with respect to the x axis, i.e.
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(a) General view
(b) Side view
Figure 3.24: Lower part of the downstream end cap
showing the load-bearing wheels for the door opening
89◦ w.r.t. the beam axis.
For safety reasons, the sliding doors will have to be
fixed to the barrel by bolts during the magnet op-
eration as well as during the transport of the whole
solenoid from the assembly area to the in-beam po-
sition or vice versa. In the process of assembly and
in the operation position, when the doors may be
opened, there will be additional skid supports to
bear the weight of the doors. The doors can be
opened after removing the attachment bolts.
A front view of the solenoid yoke with dimensions
for closed and fully open doors is shown in Fig. 3.25.
The suspension has been designed in a way that
stability is guaranteed both with closed and open
doors, while keeping the space occupied by the sup-
port structure minimal for access at the in-beam
position.
3.3.2.4 Weights of Yoke Parts
The total weight of the solenoid laminated flux re-
turn yoke will be 272 t. The weight of the carriage
and of the space frames will be about 20 t. The
weights of the yoke parts are given in the Table 3.11.
The total weight of the iron for the PANDA solenoid
will hence be 292 t.
Item Weight
[t]
Upstream door with
supports, wheels, rollers etc.
Left part 23.879
Right part 23.670
Total: 47.549
Octagonal barrel
Upper beam 20.117
Inclined side beams (4 pcs.) 22.298
Vertical side beams (2 pcs.) 22.298
Bottom beam 20.509
End face patch plates (16 pcs.) 0.243
Total: 178.302
Downstream door with
supports, wheels, rollers etc.
Left part 23.475
Right part 23.061
Total: 46.536
Support frames and carriage 19.685
Total weight of iron pieces: 292.072
Table 3.11: Summary of weights of the individual yoke
parts in tons.
3.3.3 Support and Transport
3.3.3.1 Support Frame
To ensure the stability of the yoke and to ensure
its geometry to remain precisely under control after
long operation and many power cycles, an outside
space frame is necessary. This will also ensure that
sizable seismic loads can be withstood and hence
the operational safety will be guaranteed. At the
same time, this frame will allow the attachment
of the opening mechanism and suspension of the
doors. The frame will be welded from standard I-
shaped steel beams and will be fixed by bolts to
the outer beam plates. In addition it will improve
the reproducibility of the solenoid yoke properties
between the tests at the company and the final as-
sembly on site.
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Figure 3.25: Front view of the solenoid yoke showing the maximum dimensions for the system with fully opened
door and its centre of mass in both the closed and open position.
The support frame will be integrated with the hor-
izontal beams of the platform that will carry the
total weight of the magnet. The vertical beams of
the frame and the platform are constructed with
IPE 330 beams (EURONORM 19-57, 330 mm in
height, 140 mm in width) connected by arc welding
and by bolts M20. The platform will be placed on
4 railing wheel carriages for transportation of the
solenoid from the assembly position to the opera-
tion position in the experimental hall which is de-
scribed below. A general view of the support frames
is shown in Fig. 3.26.
3.3.3.2 Movement and Positioning
Conceptual Design The design of the movement
of the PANDA solenoid is based on the considera-
tions in Sec. 2.4.3.2. As the whole system will weigh
about 300 t these requirements pose a serious chal-
lenge to the design of both the support frame as
well as the drive system.
A range of different options was considered. The
favoured solution is based on the use of rails and
wheels which can be driven directly in conjunction
with a jacking system to align and suspend the sys-
tem in both the operation position and the mainte-
nance position. This solution seems advantageous
compared to the use of Hilman rollers or air cush-
ions. Both latter options require an additional sys-
tem guaranteeing the precise and semi-automatic
movement. In addition, the rail system is a reliable
and conservative solution. The evaluation of the
details and optimisation studies are still under way.
Thus, the solution shown here has to be considered
as conceptual only.
Studies using a 2-dimensional Finite Element Model
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Figure 3.26: Solenoid support frames
(FEM) have been used to optimise the arrangement
of support points. A solution with 6 support points
at any operational position,i.e. the in-beam position
and the maintenance position, and 4 support points
during movement seemed favourable. A sketch of
the conceptual design is shown in Fig. 3.27. The
results of the FEM calculations for this solution are
discussed in the following (Sec. 3.3.4).
Figure 3.27: Sketch of the concept for the drive and
positioning system of the Target Spectrometer seen
from upstreams. 1 – carriage, 2 – wheel, 3 – carriage
support, 4 – carriage underframe, 5 – wheel, 6 – precise
adjustable height support, 7 – lifting structure, 8 – cen-
tral support.
The 4 identical carriages will have 2 wheels each and
will be located directly under the vertical beams.
The solution using levers in each carriage allows for
an uniform load on each wheel during the move-
ment. Once the desired position will have been
reached the load will be taken by 6 precisely ad-
justable supports, 4 of which will be attached to
the carriages and 2 additional ones at the centres of
both main horizontal beams. Such, a support will
be provided which imposes minimal deformations
to the solenoid at the operational and maintenance
positions. The deformation will stay within tolera-
ble limits during the movement (see Sec. 3.3.4). The
wheels will be subjected to the load only during the
time of the movement. This will avoid wheel defor-
mations which may occur when subjected to the
load for long periods. In addition, this system will
allow for a precise positioning of the solenoid with
respect to an external reference frame. The lift-
ing can be achieved using various solutions. The
favoured solution is the use of computerised hy-
draulic jacks which can be mechanically locked as
soon as the desired positioning will be achieved.
An artistic view from below the floor which illus-
trates the placement of the carriages on the support
structure of the solenoid is shown in Fig. 3.28.
Carriage Design A model of a carriage with hy-
draulic jack in place is presented in Fig. 3.29. Each
carriage will consist of two wheels with rims on both
sides, a structure with joint (which will be fixed
to the spectrometer frame), a cylinder (which will
form the axis joint for the carriage and the struc-
ture), a gearbox, a brake and an electric motor.
This structure will allow to get a uniform load on
every wheel. Thus it is permissible to use a sin-
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Figure 3.28: Details of solenoid movable platform and
transportation carriage
gle motor and brake for a carriage. In our design
we use 4 identical carriages, i.e. four electric mo-
tors and four gearboxes. The overall dimension of
each carriage are planned to be 1.97×1.17×0.83 m
(L×W ×H) including the gearbox and motor with
a wheel diameter of 630 mm.
Figure 3.29: View of one carriage perpendicular to the
rails at the operational position, where the weight will
be taken by the jacking system: 1 – hydraulic cylin-
der, 2 – steel plates and mounting clamp resting on
the support profile (invisible), 3 – foundation, 4 – car-
riage. The front steel plate of the carriage is shown as
translucent to reveal the wheels and support inside the
carriage. Gear box, brake and motor are hidden almost
completely behind the carriage on the left side in this
view.
Rail Tracks Rails will be placed inside the floor
in a way that their upper surfaces are level to the
floor. The proposed rails are acc. DIN 1017, realised
in St 70-2/E steel, welded on I profile HE300M acc.
EN 10034:1994. Using special clamps covering the
rails the whole load will be transferred to the I-
profiles rather than the rails when the system will
be lifted and during any period without frequent
movement (see Fig. 3.30).
Figure 3.30: Cross section of the support profile (2)
and rail (1) inside the foundation with dimensions given
in millimetres.
3.3.3.3 Operating Data of Drive System
The drive system will consist of four electric motors,
which motion is controlled in an open system by
an electronic controller. The drive velocity can be
smoothly changed.
The drive system data are anticipated as follows:
Wheel numbers 8
Driven wheel 4
Carriages 4
Electric motor 4
Spectrometer support 6
Lifting points 4
Controllers 1
Sliding friction coefficient 0.15
Adhesion friction coefficient 0.2
Wheel load 375000 N
Acceleration 0.1 m/s2
Deceleration 0.1 m/s2
Speed 1.5 m/min
Open loop control 1
3.3.4 Deformations and Stresses
3.3.4.1 Mechanical Analysis
An enhanced Finite Element mechanical analysis of
the return yoke has been performed. The design
criteria for the yoke and support frames correspond
to the building norms and codes for steel construc-
tions: Eurocodes 3 [14].
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3.3.4.2 Material Properties
The material to be used for all modules will be low
carbon steel AISI 1010 (DIN 1.1121). The chemical
composition of this steel is given in Table 3.12, and
the mechanical properties in Table 3.13. The depen-
dence of the magnetic induction B on the magneti-
sation field H in the material is shown in Fig. 3.5.
3.3.4.3 Magnetic Forces on the Doors
The axial magnetic force acting on the upstream
door will be 1.85 MN in total. The downstream end
cap will be subjected to a total axial magnetic force
of −1.40 MN.
The forces acting on the downstream end cap plates
are given in Table 3.14. The strength of the force
imposes additional constraints on reinforcement of
the end cap plates. This reinforcement must not
prevent insertion of the muon chambers.
3.3.4.4 Deformation of the Yoke
Deformation of the yoke in its cross section is cal-
culated for three load cases:
1. gravity load G = G1 + G2 + G3 = 3460 kN,
where G1 = 2050 kN – the weight of the yoke
barrel with support frames, G2 = 410 kN – the
weight of the cryostat with attached detectors
and G3 = 1000 kN – the weight of the end caps;
2. gravity load and magnetic forces;
3. gravity load, magnetic forces and additional
vertical and horizontal seismic loads Py =
0.11 G, Px = 0.15 G.
Both 2D and 3D finite-element models (FEM) were
used to calculate the deformations and stresses.
The 2D yoke model is shown in Fig. 3.31. It
should be noted here that the simplifications which
went into this model ensure that the results can
be treated as a worst case scenario, and the full
system would deform no more than this model pre-
dicts. The iron yoke plates are loaded by magnetic
pressure, non-uniformly distributed over their sur-
face according to the radial component of magnetic
induction (see Fig. 3.32).
Deformation due to Gravity The yoke frame will
be placed on the platform, which will be supported
at 6 points on its footprint in the solenoid assem-
bly and final positions. It could be shown that the
Figure 3.31: 2D FE yoke model showing application of
the doors, cryostat and detectors weight (red arrows),
magnetic pressure (blue arrows), outer support frame
and fixation points at the basement
Figure 3.32: Distribution of BR along the inner sur-
face of the yoke beam (R = 1490mm)
Figure 3.33: Deformation of the yoke due to gravity
in the stationary positions, i.e. using 6 support points.
deformations will be minimal when placing the sup-
port points under the vertical beams and the centre
of yoke at both support frames.
In the stationary position, the yoke gravity load will
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C Si Mn S P Cr Ni Cu N2
0.07-0.14 0.17-0.37 0.35-0.65 0.04 0.035 0.15 0.25 0.25 0.08
Table 3.12: Composition of elements alloyed with iron in AISI 1010 steel, in %.
Item Value
Coefficient of thermal
expansion at 18◦C, degree−1 1.3 · 10−5
Young’s modulus, GPa 198
Tensile strength
(annealed sample) σu, MPa 340
Yield stress of
annealed sample σy, MPa 210
Elongation, % 29
Table 3.13: Mechanical properties of AISI 1010 steel.
Plate No. Fz [ kN]
1 -816.7
2 -379.9
3 -178.1
4 -27.1
5 -0.3
Table 3.14: Axial forces expected to be acting on the
iron plates of the downstream end door.
result in the maximal vertical height change within
the yoke, which is calculated to be ∆y = 1.3 mm.
The maximal horizontal change of width inside the
yoke will be ∆x = 2.4 mm (see also Fig. 3.33).
When the supports will be removed in order to al-
low the movement of the system, the platform will
remain on the wheels for transportation. In effect
this means that the two central support points will
be released while the outer 4 points will stay un-
der load (see Fig. 3.34). In this case the situation
will be less ideal than in the stationary position but
the deformations will remain within tolerable limits.
We still investigate additional reinforcements of the
support frame which may reduce the deformations
further.
When the solenoid is being transported, the doors
have to be closed and rigidly attached to the barrel
part. After the magnet is moved to its operation
position at the beam line, the platform is supported
on the supports again.
Deformations due to Magnetic and Seismic Loads
The first (inner) plate will be loaded by a magnetic
Figure 3.34: Deformation of the yoke due to gravity
during the movement, i.e. using 4 support points.
force of 105.8 kN, the second plate by 20.9 kN. The
maximal vertical and horizontal deformations due
to gravity load and magnetic pressure are calculated
to be: ∆y = 1.9 mm, ∆x = ±1.1 mm.
The estimated deformations of the yoke barrel beam
due to magnetic pressure (additional deformations
when the magnet will be switched on) are shown
in Fig. 3.35. The deformations are calculated at
the cross-section near the barrel ends in the area
where the magnetic pressure will be maximal. The
deformation will be less than 0.2 mm. It will not
change the positions of the octagon corners, but
the shape of the inner plates of the beam.
Figure 3.35: Deformation of the yoke beam plates due
to magnetic pressure.
In case of combined action of gravity, magnetic and
seismic loads the maximal vertical height change
within the yoke will be ∆y = 1.8 mm. The maximal
horizontal change of width inside the yoke will be
∆x = 2.7 mm (see Fig. 3.36).
In our design the outer support frame significantly
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Figure 3.36: Deformation of the yoke due to gravity,
magnetic and seismic loads.
increases the general rigidity of the yoke. Not using
the frame would lead to a yoke deformation ∆y >
7 mm.
Figure 3.37: Von Mises stress in the body of carriage
in MPa
3.3.4.5 Rail Carriages and Supports
Full 3D FEM calculations were performed for all
crucial components of the carriage and support sys-
tem, i.e. the frames of the carriages with their hinge
and support structures, the wheels and their impact
on the rail/I-profile, and the clamps used to suspend
the weight during operation and their impact on the
rail/I-profile.
Frame of the Carriage and Central Support
When the solenoid is to be moved the weight will
rest on the 4 carriages. The following data were
used in the FEM analysis:
1. force acting on support F = 80 tonnes;
Figure 3.38: Total deformation of the body of the
carriage in mm
Figure 3.39: Von Mises stress in the central support
of carriage in MPa
2. contact connection between pin and support
and between pin and frame of the carriage;
3. material: steel.
FEM results for the carriage and the central support
are shown in Figs. 3.37, 3.38 and 3.39, respectively.
Stress values are below permissible levels, and the
maximum displacement does not exceed 0.5 mm.
Wheel and Rail The 8 wheels will transfer the
weight to the rails. The following data were used in
FEM analysis:
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1. force acting on support F = 40 tonnes;
2. contact connection between rail and wheel and
between wheel and its axis and support and pin
with frame of the carriage;
3. material: steel.
FEM results are shown in Fig. 3.40 and Fig. 3.41.
Stress values are below the permissible levels and
the maximum displacement is ∼ 0.1 mm.
Figure 3.40: Von Mises stress for wheel-rail model in
MPa
Figure 3.41: Total displacement in mm
Clamp on I Profile A clamp which will rest on
the I profile below the rail will be used whenever
the system is supported on jacks. The following
data were used in FEM calculations:
1. force operating acting on support F =
80 tonnes;
2. contact connection between clamp and rail;
3. material: steel.
FE results are shown in Fig. 3.42 and Fig. 3.43.
Stress values are below the permissible stress levels
and the maximum displacement is ∼ 0.2 mm.
Figure 3.42: Von Mises stress in rail and support
Figure 3.43: Total displacement in rail and support
3.3.4.6 Deformation of the Upper Yoke Beam
The 3D model of the upper beam includes 13 steel
plates with recesses for the target and for the chim-
ney (Fig. 3.44). In this model the plates are consol-
idated by means of 30 × 30 mm steel spacers along
the side surfaces of the beam using the weld seam.
The magnetic pressure is applied to the first two
inner plates of the beam. Besides that, the beam
is loaded by the axial force Fz = 0.23 MN acting at
the beam butt-ends from the yoke end caps.
Figure 3.44: 3D FE model of the upper yoke beam
showing the points of application of cryostat and detec-
tors weight and points of fixation
The results of computations of deformations due
to gravity (without cryostat) show that the maxi-
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mal deflection is 0.3 mm. The deformations due to
gravity (with cryostat and detectors) and magnetic
forces are shown in Fig. 3.45. The resulting max-
imal vertical displacement is 0.6 mm. That means
that the beams will rigid enough; their sags will be
comparable with the accuracy of manufacturing.
Figure 3.45: Upper beam deformation due to gravity
and magnetic forces
3.3.4.7 Stresses in the Yoke and Support
Frame
According to our calculations the equivalent (Von
Mises) stresses in the yoke beams are within al-
lowable limits [σ] = 140 MPa and the stresses in
support frames are σ < 100 MPa both including
and excluding the seismic load. The distribution of
stresses in the upper yoke beam due to gravity and
magnetic forces is shown in Fig. 3.46.
Figure 3.46: Von Mises stress in the upper yoke beam
due to gravity and magnetic forces
The details of the stress distribution in the upper
yoke beam are shown in Fig. 3.47. The stresses will
have local maxima at the fixation points, where the
concentrated force will be applied.
The material resistibility class of bolts consolidat-
ing the yoke beams is foreseen to be 10.9. This
resistibility will be sufficient for calculated tensile
loads < 40 kN per bolt M24.
Figure 3.47: Details of the stress distribution in the
upper yoke beam
3.3.4.8 Deformations and Stresses in the
Downstream End Cap
The 3D model of the downstream door is shown in
Fig. 3.48. The connection of the plates is realised
through the welded spacers along the side surface
and through the horizontal welded spacers.
Figure 3.48: 3D model of the downstream door
Axial deformations of the downstream door due to
magnetic force are shown in Fig. 3.49. The max-
imal value of the displacement is obtained to be
∆Z < 0.3 mm. The deformation depends on the
number of welded spacers used to connect the neigh-
bour steel plates. The dependence of deformation
on the number of additional (besides that at the
periphery) horizontal spacers is presented in Ta-
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ble 3.15. The solution with three spacers is regarded
as optimal. The stresses in the downstream door are
shown in Fig. 3.50. The maximal value of the stress
is anticipated to be σ < 30MPa.
Figure 3.49: Deformation of the downstream door
Number of Maximal bending
welded spacers deflection [mm]
No spacers 8.1
1 spacer 1.1
3 spacers < 0.3
Table 3.15: Axial bending deflection of the second
plate of the downstream door
3.3.4.9 Deformations and Stresses in the
Upstream End Cap
Axial deformations of the upstream door due to
magnetic force are shown in Fig. 3.51. Axial dis-
placements along the line 0-1 are shown in Fig. 3.52.
The maximal value of the displacement is calculated
to be ∆z < 3 mm. The stresses in the upstream
door are shown in Fig. 3.53. The maximal value of
the stress is calculated to beσ < 12 MPa.
3.3.5 Assembly of the Yoke
The assembly of the flux return yoke in the PANDA
hall will be done in the service area, where suffi-
cient space for detector installation is foreseen. The
structures and the iron segments will be delivered
through an opening in the PANDA hall roof. The
movement of the single yoke elements, whose weight
Figure 3.50: Von Mises stresses in the downstream
door
Figure 3.51: Deformation of the upstream door
will be ∼ 20 t, will be done using the overhead crane
and, if needed, additional mobile cranes operated
from outside the experimental hall.
The process of assembly will start with the instal-
lation of the lower part of the magnet support sys-
tem. The platform of the magnet will be mounted
on temporary supports to provide stability of the
construction. (The wheels of the platform will be
in a lifted state at this stage.) These supports are
the same which will also be used to support the
magnet in its operation position at the beam line.
The 4 vertical beams of the yoke support frame will
be mounted on the platform. The lower knees sup-
porting the vertical beams will be installed.
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Figure 3.52: Axial displacement [m] of the upstream
door along the line 0-1 (Fig. 3.51)
Figure 3.53: Von Mises stresses in the upstream door
The lowest beam of the yoke barrel will be placed
on the platform. Then the 2 inclined lower beams
will be installed and attached to the horizontal one
by temporary screwing. Then the template frames
that control the form of the internal boundary of
the yoke will be mounted.
The side (vertical) beams of the barrel will be in-
stalled and attached by temporary screwing. The
inclined upper barrel beams will be placed on them.
Then the upper knees supporting the outer frame
will be mounted. The upper barrel beam will then
be installed and attached by temporary screwing.
The final fastening of the attachment bolts in the
barrel beams will be performed.
The 2 upper crossbars of the outer frame will be
placed on the vertical bars with the knees. The
outer frame will be attached to the barrel by
bolts. The internal template frames will be removed
and the geometric parameters of the yoke will be
checked.
The barrel end caps will be installed on their rails
at the solenoid platform. The upper guide frames
for the end caps will be mounted and the door ad-
justment will be performed. As final test, the door
opening mechanism will be checked.
3.4 Performance
3.4.1 Introduction
The optimisation of the solenoid magnet design
was performed by independent groups using dif-
ferent techniques and software, both for finite el-
ements modelling [15, 16], and for subsequent anal-
ysis [17]. The final field maps were calculated using
the TOSCA code [11] in a complete 3D model with
the dipole magnet operated at different energies.
As stated above, the coil position and the flux re-
turn yoke will not be symmetric: this will lead to
an unbalanced magnetic force directed parallel to
the beam line. An effort was spent to minimise this
residual axial force, optimising the winding geome-
try. The final design features a residual unbalanced
axial force of 2 · 105 N directed from downstream to
upstream with respect to the beam direction. This
force is very sensitive to the displacement of the
coil with respect to its nominal position. The force
derivative w.r.t. displacement will be 4 · 104 N/cm,
increasing in the direction of displacement. The
support structure and structural calculation were
performed with a safety factor of 4.
The final design is fully compliant with all magnetic
requirements, mechanical constraints and technical
guidelines that were described in the previous sec-
tions. The key aspects of the magnet performance
in terms of fields, operation and beam interference
are described in the following.
3.4.2 Field in Tracker Region
The calculation of magnetic fields and forces
has been performed in the framework of axially-
symmetric and 3D FE models, with different detail
level and different symmetry properties in the dif-
ferent phases of design optimisation. A distribution
of the solenoid magnetic flux density, obtained with
an axial-symmetric model and about 106 elements
is shown in Fig. 3.54.
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Figure 3.54: Magnetic flux density distribution (cross section for half of the horizontal plane where the beam
comes in from the left). The iron yoke, coil and cryostat, the barrel DIRC and the outer tracker are indicated by
their outlines.
In the optimised solenoid design we have achieved
that the field inhomogeneity, i.e. the deviation
∆B/B0 from the nominal field B0 = 2 T, stays
below 1.6% in any point within the outer tracker.
See also Fig. 3.55. This undershoots the request
of ∆B/B < 2% significantly. The field is even ho-
mogeneous to better than ±1% in more than 90%
of the tracker volume. The resulting calculated
distribution is homogeneous to the per mile level
in the central region of the tracker, i.e. −200 ≤
z ≤ +800 mm. The peaks at the corners cannot
be avoided if keeping to the mechanical constraints
from the detectors on the geometry of the cryostat.
The design also fulfils the requirements concerning
the integral of the radial component of magnetic
induction field:
I(r, z0) =
z0∫
−400
Br(r, z)/Bz(r, z) dz < 2mm.
for 150 mm ≤ r ≤ 420 mm and −400 mm ≤ z0 ≤
1100 mm, i.e. in the outer tracker region. The op-
timised design gives 0 mm ≤ I(r, z0) ≤ 2 mm for
any given value of r and z0. In addition, only pos-
itive values of I(r, z0) and a smooth behaviour is
achieved. This is especially crucial for the opera-
tion of a Time Projection Chamber (TPC). A plot
of the I(r, z0) distribution in the outer tracker re-
gion is shown in Fig. 3.56.
Figure 3.55: Field homogeneity ∆B/B in the outer
tracker region. The radius from the target r and the
coordinate along the beam direction z are given on the
lower axes in millimetres. The vertical axis shows the
relative difference between the nominal field B0 = 2 T
and the actual field in this coordinate in per cent.
3.4.3 Fringe Field and Field in Flux
Return
Particular care was taken during the design devel-
opment on the fringe fields near the return yoke
apertures and in the return yoke itself.
The fringe fields will be critical in several regions:
1. DIRC readout regions;
2. slits for cables and services in the barrel;
3. target recess in the upper octant;
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Figure 3.56: Integral of radial field component I(r, z0)
in the outer tracker region. The radius from the target r
and the coordinate along the beam direction z are given
on the lower axes in millimetres. The vertical axis shows
I(r, z0) (see text) in millimetres.
4. outside the yoke on the beam axis.
Problems can arise due to photon detectors oper-
ation (point 1), insufficient iron cross section and
local increase of magnetic reluctance (point 2) or
turbo-molecular pumps operation (points 3 and 4).
Every region was separately studied.
The field in the iron flux return yoke and in the
doors was studied to evaluate the development of
saturation in the most crucial regions. This was
done in an iterative process in order to minimise
the saturation of the iron. It is advisable to keep
saturation low, as this enhances the magnet’s ef-
ficiency, strong local field distortions may appear
close to saturated parts, and nonlinear effects which
are difficult to control appear in forces and fields.
3.4.3.1 Magnetic Field in the DIRC Readout
Region
The barrel DIRC readout will be installed inside
the iron yoke and will be read out with the recently
developed Micro-Channel Plate Tubes (MCPTs).
These devices are almost insensitive to magnetic
field up to 1 or 1.5 T, depending on the models and
dimensions of the sensitive area. The flux density
distribution in this area is shown in Fig. 3.57.
Due to the optimisation of the upstream end cap,
the flux density in the area where the MCPTs will
be operated is |B| < 1 T. Since the technology of
MCPTs is relatively new, we foresee a backup so-
lution where the slabs extend outside the end cap.
Here the readout would be in a region of much lower
Figure 3.57: Magnetic flux density in the region of the
Barrel DIRC readout. The MCPTs will be located on
the left within the grey-shaded box depicted here. The
field there will remain below 1 T.
fields of few mT and could be even shielded easily
further.
3.4.3.2 Effect of Cable Routing
Cut outs in the return yoke barrel are foreseen to
allow the feed-through of most of the cables and
service lines for the detectors. The size of each slit
will be 140×420 mm2 and there will be one at each
corner of the octagon both at the upstream and
downstream ends of the barrel (see Fig. 3.4).
The effect of the cut outs on the field parameters has
been extensively studied. Although the magnetic
field in the area of the passages will be disturbed
due to redistribution of flux, its influence on the
field in the central region will be insignificant. This
conclusion has been confirmed using complete 3D
magnetic field calculations within the model shown
in Fig. 3.6 that takes into account the actual shape
and dimensions of recesses in the yoke barrel. The
results of calculations of the field inhomogeneity
and of the integral of the radial component of mag-
netic induction (see Fig. 3.55 and Fig. 3.56) show
that the requirements on the field quality are satis-
fied.
3.4.3.3 Stray Fields Outside the Yoke
The magnetic flux distribution in the recess for the
target has been studied, because the generator of
the target requires turbo-molecular pumps, which
should be located at a height of 2.0 m from the
beam and could safely tolerate fields of 5 mT, but
not much higher. The plots of this distribution in
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(a) y − z plane, x = 0
(b) x− y plane, z = 0
Figure 3.58: Flux density in the target recess. The
field sensitive turbo-molecular pumps will be located at
a height of 2.0 m from the beam, i.e. at the level of the
x or z axis in the plots.
the vertical y − z plane (containing the beam axis)
and in the x− y plane (perpendicular to the beam
axis) are shown in Fig. 3.58a and Fig. 3.58b. The
requirement that in the region of the turbo molecu-
lar pumps the magnetic field must not exceed 5 mT
is clearly satisfied.
A smaller recess is foreseen in the lower octant,
where the turbo-molecular pumps will be placed
further away from the interaction point. This recess
will have no large effects, neither from the viewpoint
of fringe fields nor from the inducted field distribu-
tion.
Downstream from the solenoid the pumps in this
region will be placed more than 1 m off the centre
of the beam pipe. The stray field outside the flux
return yoke will anyhow be well damped in down-
stream direction as the orifice in the door will be
relatively small. Thus no problem from fringe fields
arises here. In contrast to that in upstream direc-
tion, since the opening will be relatively large and
the door will be relatively thin, a slightly higher
fringe field will arise. This poses no restriction
though, as the cable and supply routing to the in-
(a) Barrel (Z = 1300 mm)
(b) Downstream end cap (R = 1200 mm)
Figure 3.59: Flux density in different parts of the yoke.
ner detectors and the EMC end plug will inhibit the
installation of turbo-molecular pumps closer than
60 cm to the door anyway. At this distance also
in that region the field will be tolerable for such
pumps.
3.4.3.4 Magnetic Induction in the Iron Yoke
The yoke lamination makes the flux line distribu-
tion more complex than a compact flux return yoke.
There is the possibility that high saturation arises
locally, generating deformations of the flux line dis-
tribution near the iron.
Two cases where studied in particular:
• the barrel yoke near to the first and last sub-
coil;
• the downstream door near the beam pipe hole.
In both cases, small volumes where the flux densi-
ties reach 2 T are found. These regions, however,
will be extremely limited in size. It was, further-
more, demonstrated that they have no significant
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effect. Two plots of the density profiles in the barrel
yoke and in the downstream door, where the high-
est values were calculated, are shown in Figs. 3.59a
and 3.59b.
As a result of the optimisation of the upstream door
design, the maximum value of magnetic induction
in it is calculated to be |B| < 1.8 T, so there will be
no saturation effect in the upstream door.
3.4.4 Solenoid Operation
The PANDA solenoid magnet has been designed and
optimised to work at 2 T central field and 5000 A
current, but it can be easily operated at lower cur-
rents. Operation at 60-80% of the maximum cur-
rent is foreseen to allow stable accelerator oper-
ation at low beam momentum. In this case the
solenoid’s performance in terms of homogeneity will
be worse, but only slightly. Usually, the magnet
will be ramped up at the beginning of a measure-
ment period and remain at its current setting for
the whole period, typically for up to half a year.
Whenever required, it can be ramped up or down
within about half an hour.
3.4.4.1 Transient Behaviour
Normal Power Cycling Power cycling of the
solenoid was studied to find the optimal compro-
mise between energization speed and thermal dis-
sipation. A calculation was performed using a
3D Finite Element Model (FEM) with the Ansoft
Maxwell code [9]. The result is that the power dis-
sipation due to eddy currents in the coil former can
be kept under 10 W assuming a ramp up time of
2000 s, or, in other words, a current rise rate of
2.5 A/s. The current ramp and the power dissipa-
tion are plotted in Fig. 3.60.
During power cycling, the force will increase fol-
lowing a quadratic dependence w.r.t. the current.
This is true only if non-linear effects from the induc-
tion will stay negligible. As discussed above, some
small saturated regions are expected both in the
yoke barrel and in the end doors. This saturation
may induce deviations to the theoretical behaviour.
However, it could be shown by calculations that in
PANDA solenoid magnet the deviations from the
pure quadratic law will be negligible (see Fig. 3.61).
The relevant aspect of this calculation is that the
residual axial force is a steadily increasing function
during solenoid energization. This feature of the ax-
ial force allows a simpler design of the suspension
system of the coil in the cryostat and of the cryostat
in the yoke, compared to a situation in which the
Figure 3.60: Power loss via eddy currents in the coil
former during normal power cycling as a function of
time.
force is almost balanced but can change direction
during power cycling.
Figure 3.61: Residual axial force as a function of cur-
rent during normal power cycling. The force will in-
crease steadily and will never change direction.
Emergency Shutdown In case of a quench of the
magnet, the quench protection system will open
the quench switches and the solenoid will discharge
on the protection resistor, according to the circuit
shown in Fig. 3.10. Since the inductance of the
solenoid will be 1.7 H and the resistance of the pro-
tection resistor will be 0.1Ω, the discharge time con-
stant will be 17 s. This means that the current will
need few of seconds to reach a value in the order
of 100 A, at which the solenoid can be considered
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Current [ A]) 5000 4000 3000 2000
Central Induction 2 T 1.6 T 1.2 T 0.8 T
Conductor Peak Field 2.8 T 2.4 T 2 T 1.5 T
I(r, z0) in the Tracker [ mm] 0 < I < 2 0 < I < 2 0 < I < 2.1 −0.1 < I < 2.1
Uniformity in the Tracker ±1.6% ±1.8% ±2% ±2.1%
Stored Energy 21 MJ 14 MJ 7.7 MJ 3.4 MJ
Table 3.16: Main field parameters of the PANDA solenoid at different current settings. A setting between 3 and
4 kA is envisaged for the operation at low beam momenta.
switched off. In these 30−60 s approximately 60% of
the stored magnetic energy will be dissipated in the
protection resistor and the remnant will be trans-
formed into heat in the coil. The time dependence
of the power dissipated in the coil former is shown
in Fig. 3.62.
Figure 3.62: Power loss via eddy currents in the coil
former during a quench.
The heat which will be generated in the coil former
is sufficient to spread the quench all over the coil.
The maximum temperature that will be reached in
the coil will stay below 80 K. This is comparable to
magnets of similar type and poses no difficulties. It
is anticipated that, after a quench, the whole cold
mass will be at the temperature of the radiation
shield or below, i.e. at < 60 K. This will allow to
proceed with a normal cooling procedure with liquid
helium after a quench.
3.4.4.2 Reduced Current Operation
During the operation at beam momenta below
2.25 GeV/c the solenoid will be operating at a re-
duced current between 60 and 80% of the full cur-
rent to reduce tune shifts in HESR. For this reason,
the magnet performance was evaluated at currents
lower than the engineering current. A summary of
the main parameters for various different currents
is shown in Table 3.16.
Figure 3.63: ∆B/B distribution over the outer tracker
region at 60% of the nominal current.
Figure 3.64: I(r, z0) distribution over the outer
tracker region at 60% of the nominal current.
Since the material properties are not linear the
magnetic field will not simply scale with the cur-
rent. Due to that a small increase in the I(r, z0)
integral needs to be accounted for at lower cur-
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rents. The distributions of ∆B/B and I(r, z0) in
the outer tracker region are shown in Fig. 3.63 and
in Fig. 3.64, respectively. This should be com-
pared with the distribution obtained at the engi-
neering current, which were shown in Fig. 3.55 and
Fig. 3.56.
3.4.4.3 Field Mapping
Field mapping will be performed using existing
equipment at GSI and with the help of the GSI
Magnet Technology Group. It is envisaged that one
full 3D field map would be determined for two cur-
rent settings: at the full field and one lower field
setting, the latter allowing the operation at lowest
beam momenta. This work will be performed as
soon as the magnet is fully commissioned. Interpo-
lating between the grid points and maps will allow
us to determine the magnetic field at every point in
the spectrometer opening and any current to suffi-
ciently high accuracy.
3.4.5 Influence on the HESR Beam
The solenoidal field will influence the beam in two
ways. Firstly the beam optics will be affected even
in an ideal configuration. This will be dealt with
by a counter-solenoid placed in front of the PANDA
solenoid, which will be provided from the acceler-
ator side. Here we discuss only the effects on the
beam slope and mean position due to possible align-
ment errors.
To first order, the HESR antiproton beam will pass
through the centre of the PANDA superconducting
solenoid magnet, and the antiproton beam will be
parallel to the solenoid axis. In this ideal scenario
there will be no interaction between the beam and
the magnetic field. However, in reality, the magnet
alignment will not be perfect. An imperfect mag-
net alignment generates a small magnetic field (Bp)
perpendicular to the beam trajectory which bends
the beam by a small angle and shifts the beam tra-
jectory away from its nominal position, i.e. gener-
ating an orbit error. It will not be easy to achieve
a magnet alignment better than a few milli-radians
due to its large weight and size. Another important
reason for the misalignment is that there is always
a difference between the magnetic central line and
the mechanical central line, and even the magnetic
central line does not strictly follow a straight line.
Since the magnet misalignment can happen in any
direction, the orbit errors may occur in both hori-
zontal and vertical directions.
Figure 3.65: Field along the central line for an aligned
solenoid (red dashed line) and misaligned solenoid by
0.2 degrees (black solid line). In this calculation the
dipole has a field integral of ∼0.2 Tm and the antiproton
momentum is 1.5 GeV/c.
In order to quantitatively understand the orbit er-
rors caused by the PANDA spectrometer, 3D Tosca
magnetic field calculations were carried out. In
these calculations, both the solenoid and the For-
ward Spectrometer dipole magnet are modelled. A
small polar angle misalignment of 0.2◦ (∼3.5 mrad)
is considered. For simplicity, the solenoid is rotated
around the x-axis. The coordinate system used here
is the PANDA coordinate system. The x-axis is in
the horizontal plane and perpendicular to the an-
tiproton beam, the y direction is the vertical direc-
tion and the z axis is along the incoming antiproton
beam direction. The magnetic field in the centre of
the solenoid is set to be 2 T. To make the calculated
field as accurate as possible, around 2 million nodes
are used in the Tosca calculations. Based on the cal-
culated fields, beam trajectories are calculated for
different beam energies. Because of the extension of
the Forward Spectrometer detectors the orbit errors
are estimated at z = 10 m.
In Fig. 3.65 the calculated magnetic fields By are
shown along the z-axis at an antiproton momentum
of 1.5 GeV/c. The solid line is for the misaligned
solenoid and the broken line for the properly aligned
solenoid. The solenoid is located in the region be-
tween z = −170 cm and z = 290 cm. The dipole
magnet is located in the region between z = 350 cm
and z = 600 cm. In the solenoid region, for a prop-
erly aligned solenoid, the field By is calculated to
be nearly zero, while for the misaligned solenoid,
By has a maximum value of -69 Gauss. The dipole
magnet is set to have a field integral of 0.2 Tm and it
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(a) 1.5 GeV/c beam
(b) 15 GeV/c beam
Figure 3.66: Antiproton beam trajectories for aligned
(purple line) and misaligned solenoid (green line).
has a peak field of ∼1100 Gauss. The field integrals∫
B dL from z = −300 cm to 800 cm for an aligned
and misaligned solenoid are shown in the bottom of
the figure. For the misaligned solenoid, the field in-
tegral is ∼7% smaller than for the properly oriented
solenoid. This results in a bending angle error of
2.6 mrad and a beam trajectory shift at z = 10 m of
∼23 mm for a 1.5 GeV/c antiproton beam, as shown
in Fig. 3.66a. The beam bending angle errors and
the trajectory shifts become smaller with increas-
ing beam energies. For a 15 GeV/c beam, the tra-
jectory shift is only ∼2.3 mm, which is shown in
Fig. 3.66b.
A small solenoid misalignment of 3.5 mrad in polar
angle can cause a large orbit error for the PANDA
solenoid. For the 1.5 GeV/c beam, the trajectory
shift could be as large as 23 mm 10 m downstream
of the target, while for the 15 GeV/c beam it is
approximately 2.3 mm. The importance of these
shifts and correction possibilities within HESR are
currently discussed with the accelerator group.
3.5 Detector and Target
Integration
This section describes the details of the integration
of the target and all detectors inside the solenoid.
We only discuss the installation of the parts which
are directly attached to the magnet or in a way rel-
evant for the design. Some of the structures are laid
out only conceptually as their detailed design will
not affect the overall construction of the magnet.
3.5.1 Overall Assembly Procedure
The complete magnet will be assembled in the park-
ing position outside of the beam line. (Please refer
to Fig. 2.13 of the floor plan of the PANDA hall.) As
a first step the lower frame of the support structure
will be assembled and mounted on the transport
carriage. This will then be used to subsequently as-
semble the barrel part of the flux return yoke (see
Sec. 3.3.5). Then the additional structures on top
of the barrel will be mounted. The fully assembled
cryostat will be inserted from the upstream side into
the iron yoke. Only when this is done the doors of
the yoke will be mounted though we have foreseen
the possibility to also install or remove the cryostat
with the doors in place but open. All individual
parts will be aligned during the assembly but the
overall alignment will be performed when the mag-
net is fully assembled. In order to that an optical
alignment system will be used which allows to align
the system with respect to the components of the
HESR ring.
As a next step the cooling lines and control lines
will be connected and the solenoid will be ready for
commissioning. When the commissioning will be
successfully completed and the solenoid will have
been approved the magnet will be powered and the
central field will be mapped precisely at all opera-
tional modes.
Field mapping will be performed at this stage. Due
to its almost cylindrical symmetry, the volume in-
side the solenoid can be measured with a fine mesh
in a half-plane containing the beam axis and in sev-
eral circumferences to verify the actual symmetry.
The three components of the induction field will be
measured, with gauges capable of a wide dynamic
range, to allow a high degree of accuracy up to 2 T
over at least 4 orders of magnitude. The field will
be measured in the whole length of the yoke, up
to the cryostat inner radius. Between the down-
ward end of the cryostat and the downward door,
the field will be measured up to the yoke innermost
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radius. The grid step will be chosen in the range
2 to 7 cm according to the required accuracy and
the foreseen field gradient in different regions. The
field will be measured in a second stage on different
circumference, around the beam axis, to measure
the deviation from the perfect cylindrical symme-
try. The z and r coordinates where to perform these
measurements will be determined according to the
needs of the various sub-detectors. In addition, a
certain number of fixed gauges will be inserted in
the muon chamber gaps in the yoke and downward
door to check the consistency of the magnetic cal-
culations.
As a very last step the muon detectors will be intro-
duced into the gaps of the yoke, all detector systems
will be installed with the foreseen support struc-
tures inside the cryostat; and finally the target sys-
tem will be inserted from the top and bottom of the
yoke.
Figure 3.67: View of 2 of the 16 cryostat attachments
to the flux return yoke. The attachment of the mounting
points via a plate will allow for an easy adjustment of
the cryostat within the barrel yoke.
3.5.2 Cryostat Mounting in the Yoke
The coil will be delivered by the manufacturer en-
closed inside the cryostat with the proximity cryo-
genics already attached to it. Thus the cryogenic
chimney, which will be located at the upstream top
end of the cryostat, will be in place. The whole sys-
tem will be handled as a single object. A support
structure will be produced to place the whole object
into the yoke barrel and allow for its safe mounting.
The cryogenic chimney will be hosted in the dedi-
cated cut out in the upper octant of the iron yoke.
This structure will, most likely, be a slightly modi-
fied version of the support structure which will have
been manufactured for the handling of the coil and
cryostat at the company before. In principle, the
same support beam and movement system could
also be used to install, with minor modifications,
the barrel part of the EMC in the warm bore of the
cryostat.
The cryostat will be attached to the instrumented
flux return yoke via 16 mounting points, 8 at each
end of the cryostat. The yoke will be equipped with
16 equivalent mounting points, placed at the inter-
sections of the beams of the octagonal barrel. The
support points inside the yoke and on the cryo-
stat will be accurately measured before the cryo-
stat insertion, to ensure the mechanical tolerances
be satisfied for safe operation. The supports will
be bolted together using 8 M14 bolts each, 4 on
the mounting points of the cryostat and 4 on the
mounting points from the yoke. The positioning of
the support structures is shown in for one of the 8
identical azimuthal positions in Fig. 3.67.
The cryostat will be bolted to the yoke and placed,
using adequate spacers, to a precision better than
1 mm with respect to the nominal position. Further
adjustments of the coil position will be possible act-
ing on the support rods. The clearance that allows
a fine position adjustment is visible where the grey
and red parts meet in Fig. 3.67. The cryostat has
been designed to behave as a very rigid body, as
specified in the previous sections, so a deformations
of the order of less than 0.2 mm is foreseen after the
installation and the power up w.r.t. the nominal po-
sition. This value is expected to grow no more than
an additional 0.1 mm when the detector loads will
be mounted to the cryostat.
3.5.3 Detector Installation
The detectors to be installed within the solenoid
fall into two main categories: the barrel detectors
brought in from the upstream side, and the forward
end cap detectors brought in from the downstream
side of the yoke. All detectors can be installed and
removed with the magnet fully assembled but will
require the doors to be open. In the following, the
detectors are listed in the sequence of installation,
putting emphasis on the detectors directly attached
to magnet components or most crucial for the de-
sign. The weights of the individual detectors are
listed in Table 2.6.
3.5.3.1 Muon Detectors
The muon detectors can be installed completely
independently of the other detectors. The single
detector element will be an array of 8 Mini Drift
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Figure 3.68: Several views detailing the attachment of the EMC barrel to the cryostat. Only a small fraction
of the barrel is shown. The top left panel shows an exploded view where the brackets on the cryostat vessel and
the EMC support ring are separated. The lower left and right panels show cross sections of the mounted system
in the z − y and x− y planes, respectively.
Tubes, of variable length according to the position
where the element should be installed. A cross sec-
tion of an array of MDT is shown in Fig. 3.69.
The elements can be inserted individually, simply
by hands being relatively light (∼ 1 kg per linear
metre of array).
Figure 3.69: Cross section of a muon MDT module.
The detectors installed in the iron yoke will be slid
in the proper clearances from downstream, with the
end doors open. Shorter elements are foreseen in
the upper octant, due to the target recess. The
cables will be routed through the slits present in
the barrel corners, at downstream end. To ensure a
proper cabling scheme, the muon detectors will be
the first system to be install to the yoke.
The detectors installed in the downstream doors
will be inserted in their clearances from the sides.
Different lengths are foreseen to allow the best cov-
erage of the octagonal surface of the doors. The ca-
bles will be routed from the sides of the end doors.
3.5.3.2 Barrel EMC
The Barrel Electromagnetic Calorimeter (EMC)
will be connected to the inner surface of the cryostat
using 32 dedicated mounting brackets at the inner
rim of the cryostat vessel. The attachment between
the EMC and the cryostat is shown schematically
in Fig. 3.68. The design ensures that the fully as-
sembled barrel of the EMC can be moved in from
the upstream side after the installation of the cryo-
stat inside the flux return yoke (see Fig. 3.70). The
weight of the Barrel EMC is estimated to be about
20 t, which will be by far the major contribution
to the load that must be sustained by the cryo-
stat from the detector side. The cryostat itself has
been designed to take into account this additional
load with adequate safety margins. For further de-
tails about EMC design and installation procedures,
please refer to EMC TDR [18].
3.5.3.3 Barrel DIRC
The Cherenkov detector based on detection of in-
ternally reflected Cherenkov light covering the large
angles (Barrel DIRC) will be mounted into the
solenoid in 2 independent parts. First the barrel of
quartz slaps will be inserted into the solenoid just
inside the Barrel EMC. Its weight of 300 kg will be
supported by the common support system for the
inner detectors which is attached to the cryostat.
The ring structure, where read-out boxes with a
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Figure 3.70: Artistic view showing the mounting pro-
cedure of the Barrel EMC. After the assembly of all
parts in a self-supporting barrel structure outside of the
solenoid the whole system will be transferred on a cen-
tral beam into the operation position. After attaching
the structure to the cryostat the inner beam and sup-
port crosses are removed to make space for the inner
detector installation.
weight of about 800 kg are encased, will be mounted
separately. It will be mounted after the inner de-
tectors (see next section) will be in place. It is at-
tached to the upstream end of the Barrel yoke by a
spider-like structure supported using the same kind
of mount points as in the downstream end.
3.5.3.4 Inner Detectors and Beam Pipe
The beam pipe and the interaction cross will be
installed with the micro-vertex detector (MVD)
and the outer tracker, in a single support frame.
The pipe with the frame will be prepared outside
the yoke, then the detectors will be mounted on it
and it will be placed in its working position from
the upstream side. It will travel on a dedicated
rail system attached to the lateral surface of the
cryostat.
Turbo pumps will be installed to remove the back-
ground gas coming from the target just outside both
the upstream and downstream ends of the solenoid
magnet. The locations of the pumps are given in
Table 2.4.
3.5.3.5 Forward End Cap Detectors
The three stations of Gas Electron Multiplier
(GEM) detectors will be mounted as the first item
inserted from the downstream end of the solenoid.
The details of their attachment are not yet speci-
Figure 3.71: Forward end cap of the EMC and Disc
DIRC with mounting brackets which will also serve the
purpose of guiding the cables and supplies to the cut
outs in the iron yoke.
Figure 3.72: Artistic view of the mounting procedure
for the forward end cap of the EMC showing the frame
which allows the safe movement of the system into the
flux return yoke. Some additional support structures
have been omitted for visibility.
fied precisely. It is envisaged that the comparably
small weight of these detectors will be attached to
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(a) Bird’s eye view
(b) Cross section viewed from upstream
Figure 3.73: Views of the foreseen integration of the
generator of the cluster-jet target in the yoke of the
solenoid.
the same frame which holds the inner detectors.
The Disc shaped DIRC detector in the forward end
cap will be mounted just in front of the forward
end cap of the EMC. Mechanically it will be assem-
bled onto the same holding structure and installed
together with the EMC. The Forward end cap of
the EMC is shown in Fig. 3.71. Here the DIRC
is mounted and covers the crystals of the EMC.
Once the DIRC is attached the whole system will
be placed on a temporary frame which will allow
to safely move the array to the operational position
and mount it to the inner surface of the yoke (see
Fig. 3.72).
3.5.4 Target Integration
The installation of the target production and recov-
ery stages will take place after the beam pipe cross
with the detectors has been inserted. The upper
and lower straight sections of the target pipe will
be inserted from the top and bottom of the flux re-
turn yoke, respectively. The connection inside the
solenoid will be done through fast joints which can
be operated from a distance.
A recess in the upper octant of the barrel is needed
to host the turbo-molecular pumps and cryogenics
for the production stage, as the cluster jet target re-
quires to keep a maximum distance of 2 m between
the nozzle and the interaction point for safe opera-
tion.
The roughing pumps will be installed on the sides
of the production stage, as close as possible to
the turbo-molecular pumps, on dedicated supports.
Views showing the integration of the production
stage in the instrumented flux return yoke are given
in Fig. 3.73. The recovery stage will be attached to
lower part of the target pipe in a similar way. For
that a smaller recess of 500 mm depth and a diam-
eter of 1 m is sufficient.
The target dump will be installed under the yoke
barrel. A proper clearance under the support struc-
ture is foreseen to allow the vacuum chamber and
pumping installation: in addition, a platform sus-
pended to the yoke carriage is foreseen to allow the
hosting of the fore-vacuum pumps and of the prox-
imity electronics of the dump itself.
Figure 3.74: Schematic view showing the routing of
the cooling pipes (blue) and all other supply lines and
signal cables of the Barrel EMC at the upstream end
of the solenoid. For visibility details have been omitted
and magnet and detectors are cut in half.
3.5.5 Cable and Supply Routing
Cables and pipes coming from the detectors will be
guided to the outside of the yoke in their majority
through 16 cut outs in the corners of the instru-
mented flux return barrel, 8 at the upstream and
8 at the downstream end of the barrel, 42 cm wide
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and 14 cm long. (Please also refer to Sec. 3.3.2 and
Fig. 3.21.)
Together with the supply lines, all signal cables
coming from most of the detectors will be routed
through these slits. It should be emphasised that
all cables will be mounted taking into account addi-
tional magnetic and Laplace forces acting on them.
The upstream end cap of the EMC and the central
inner and outer trackers will have their supply lines
and signal cables guided to the upstream end close
to the beam pipe. As this will not affect the mag-
net design this is detailed elsewhere. The routing
of the Barrel EMC supply lines and signal cables
through the upstream end of the yoke is illustrated
schematically in Fig. 3.74.
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4 Forward Spectrometer
The central solenoid will be augmented by a large-
aperture dipole with 2 Tm bending power. It will
be equipped with drift chambers for particle track-
ing and scintillation counters for time-of-flight mea-
surements inside the aperture, and followed by a
full forward detection system. The PANDA For-
ward Spectrometer (FS) will cover angles of up to 5
and 10 degrees in the vertical and horizontal planes,
respectively. A view of part of the system showing
the instrumented dipole is shown in Fig. 4.1.
Figure 4.1: View of the dipole magnet cut for visibility
and parts of the forward detectors of PANDA.
The major challenge in the construction of the
dipole is the achievement of a 2 Tm field integral
over a short longitudinal extent, while maintain-
ing reasonable operational costs. The length of the
dipole along the beam axis determines the posi-
tion of the forward detectors. However, the area of
the forward detectors obviously increases quadrat-
ically with distance to the interaction point. Thus
it is necessary to minimise the dimensions of the
dipole in this direction. On the other hand, a
shorter dipole with large aperture requires higher
fields which increase the saturation of the iron yoke.
Saturation increases the required currents through
the coils considerably. The use of a superconduct-
ing coil, although superficially attractive, proved
impractical and uneconomic for several reasons dis-
cussed in the following. Another important feature
of the dipole will be that it will need to be part
of the accelerator lattice of the High Energy Stor-
age Ring (HESR). Ramping capabilities compatible
with the accelerator will be ensured by segment-
ing the yoke and providing an appropriate power
supply. Extensive optimisation studies have led to
a detailed design, which is described later in this
chapter.
4.1 Conceptual Design
The conceptual design of the dipole magnet was de-
tailed by a collaboration of research groups experi-
enced in the design and construction of such mag-
nets. The main contributors were engineers from
JINR, Dubna, physicists and engineers from GSI,
Darmstadt, and physicists from the University of
Glasgow. The design studies addressed the issues of
physics requirements, as laid out above, field qual-
ity, mechanical considerations and economic con-
struction and operation. The option to shield the
beam from the field by an iron plate was consid-
ered but it proved unacceptable. The primary rea-
son not to further consider this option was the re-
quired acceptance for zero degree particles. Fur-
thermore, large background contributions were ex-
pected if placing large amounts of material close to
the beam. In Fig. 4.2 two options for the coil de-
sign are shown which were considered but finally
dismissed.
A design selection has now been made, based on
the reasoning and criteria presented below. Minor
changes may however be introduced when the de-
tails of the construction are evaluated together with
the manufacturer. A superconducting coil does not
provide an attractive alternative because of the fol-
lowing points.
• The vertical force on each coil will be higher
than 100 tons. For a superconducting coil this
would demand great skill in the design of the
suspensions. Apart from the imposed risks and
costs this would require a considerable amount
of cryogenic cooling, which would marginalise
savings due to reduced power consumption.
• A suspension ensuring low heat losses would re-
quire rods in the yoke gap, which would reduce
the acceptance of the detectors.
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(a) Superconducting design (b) Bedstead-type coil design
Figure 4.2: Examples for design options considered for the dipole magnet. (a) Superconducting coils decrease
the power consumption in the cable but impose mechanical constraints and require refrigeration. (b) A non-planar
coil (shown here is the bedstead type) may allow a rather short design but the field properties are less convenient
than in the planar construction which was finally chosen.
• Our design foresees racetrack shaped coils. The
reason for this is a good magnetic stiffness not
only on the beam axis but also at an horizontal
deflection angle of 10◦. A disadvantage of non-
circular coils is the fact that they are subject
to bending moments in the winding plane. For
the large cross sections of normal-conducting
coils this poses no problem; but superconduct-
ing coils with their rather small cross sections
would need additional bending stiffness in the
winding plane.
• The dipole magnet will be part of the HESR
lattice and therefore needs to be ramped dur-
ing acceleration within 60 s. This requirement
imposes high demands on the conductor and its
cooling for a superconducting dipole. Special
measures would have to be taken to limit cou-
pling and eddy current loss [1] and to ensure
cryogenic stability.
• The construction cost for a dipole magnet with
superconducting coils is significantly higher
than using resistive coils. From rough esti-
mates we have deduced factor of 2 higher con-
struction costs for a similar superconducting
dipole magnet.
• The operation of a superconducting magnet is
more challenging and higher efforts on mainte-
nance and survey are required than in the case
of resistive coils. Finally, the risk of downtimes
or failure of operation is minimal in the latter
case.
In conclusion, we have taken the decision to pur-
sue the resistive coil option. Similar considerations
have led to the design choice of other large aperture
dipole magnets (see e.g. the LHCb magnet [2]).
The optimum coil shape has been determined based
on studies of current, effective field, stray field
and geometrical dimensions. Many different lay-
outs have been considered, including bedstead and
deck-chair shapes. Finally it was found that race-
track type coils, i.e. laid out in one plane, provide
satisfactory performance and lowest cost simultane-
ously.
The effect of field clamping has been studied in de-
tail. It was shown that, indeed, field clamping is re-
quired to separate the fields from the solenoid and
dipole magnets. It was found that it is advanta-
geous to extend the upstream field clamp such that
it can simultaneously act as an extension to the
range system for the muon identification above 5◦
and 10◦ in vertical and horizontal angles, respec-
tively. This system will replace this field clamp
fully, but will be mechanically independent and will
be mounted only after the installation of all detec-
tors. Therefore, we treat it as a separate part in
Sec. 4.4.1. To the downstream side of the dipole
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Figure 4.3: View of the large-aperture dipole magnet
from the downstream side.
the necessity of field clamping is not yet clear, as
the details of the detectors in that region are not
yet defined. We foresee the possibility to attach
several sheets of iron downstream of the coils. De-
tails of their design are not crucial to the design of
the remaining components of the magnet.
4.2 Coil and Yoke Design
The total length along the beam has been optimised
to balance magnet and detector requirements. A
longer magnet would have lower power dissipation,
however the area the forward detectors have to
cover would increase quadratically with increasing
distance from the interaction point. The solution
was to select a magnet length of 2.5 meters, which
achieves the desired field integral without consider-
able saturation in the iron yoke. The overall height
and width are 3.9 and 5.3 metres, respectively.
The yoke is to be built out of plates of low carbon
steel. We foresee AISI 1006 here, which is a high
quality, low carbon (0.06%) magnetic steel. The
flux return yoke will be segmented for two reasons.
First of all a moderate segmentation is mandatory
as the magnet needs to be ramped with the acceler-
Figure 4.4: Exploded view of the flux return yoke from
the downstream side.
ation of particles in HESR. At the anticipated ramp
time of 60 s and a plate thickness of 20 cm the eddy
currents will stay below 5 A/cm2, the power dis-
sipation below 400 W, and the delay between the
current and field will be less than two seconds (see
Sec. 4.3.4). Secondly, the weight of each individual
magnet part is below 15 t and so the crane in the
experimental area can carry each part. Hence there
is no need for an additional crane for assembly. The
total assembled weight will be of the order of 220 t.
An exploded view showing the mounting points for
the coils is shown in Fig. 4.4. Three projections in
the three coordinate planes are shown in Figs. 4.5
to 4.7, respectively.
The opening of the yoke and its coils are designed
such that particles emitted from the target with
vertical angles below 5◦ in the vertical plane tra-
verse the magnet fully and reach the detectors in
the forward region. As the mounting structure and
the frames of the in-gap detectors (see Sec. 4.4) use
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Figure 4.5: Side projection of the dipole magnet show-
ing the overall length and minimal gap in millimetres.
The beam comes in from the left. Please note that the
opening angle of the coils given here does not fall on the
±5◦ line from the interaction point.
Figure 4.6: Top projection of the dipole magnet show-
ing the dimensions of the yoke in millimetres. The beam
comes in from the top.
some of the space, the rectangular upper and lower
coils are located 5.5 cm outside the upper and lower
5◦ planes (see Fig. 4.8). The use of inclined coils
rather than horizontal coils reduces the forces on
the muon filter by a factor of 3 and reduces the
power consumption. The pole shoes will be man-
ufactured such that the frame has the appropriate
space while keeping the iron of the flux return clos-
Figure 4.7: Projection from the downstream side of
the dipole magnet showing the dimensions of the yoke,
the gap opening and the distance to the HESR floor in
millimetres.
Figure 4.8: Schematic view of the coil arrangement in
the dipole magnet. The upper and lower coils are in-
clined in the z − y plane by plus and minus 5◦, respec-
tively. The z axis is defined by the antiproton beam
trajectory before the entrance into the magnetic field of
the dipole magnet and the y axis is the vertical direc-
tion.
ing in as far as possible to reach a maximum field
integral. In addition the surfaces will be kept with-
out steps in order to keep field gradients minimal. A
tentative sketch of the envisaged design in shown in
Fig. 4.9. The yoke aperture opens out from 0.80 m
to 1.01 m in vertical direction while staying constant
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at 3.1 m in the horizontal plane. The constant hori-
zontal aperture width will facilitate the installation
of tracking and time-of-flight detectors to distin-
guish slower particles that do not exit the magnet.
Figure 4.9: Sketch of the pole shoe geometry in the z−
y plane. This shape allows the accommodation of in-gap
detectors without constraining the vertical acceptance
while keeping the field maximal and continuous.
Copper is the selected conductor material, despite
being slightly more expensive than aluminium, due
to its lower resistivity and better ductility. Only
with copper the required small bending radius can
be achieved. Copper can cope with higher current
densities and reduces operational costs due to a 37%
reduction in power dissipation. It is calculated that
the increased purchase cost due to the selection of
copper rather than aluminium will be fully com-
pensated by the reduced power consumption costs
in less than one year of operation. Additionally, the
choice of a copper conductor allows a more compact
magnet design, thereby reducing the cost for the
forward detectors. The selected hollow copper con-
ductor has a 30×24 mm2 cross section and a cooling
channel diameter of 10 mm. A likely arrangement
would be to have 6 double pancakes with 14 + 14
windings each in both the upper and lower coils.
The main parameters of the magnet are listed in
Table 4.1.
We assume that the 24 pancakes will be fed by cool-
ing lines in a parallel arrangement, where the water
inlet and outlet are located on the inner and on
the outer sides of the winding, respectively. Then
we would require 3.9 l/s of water and the temper-
ature difference between inlet and outlet would be
22 K. The water velocity in the cooling channels of
10 mm would reach about 2 m/s and the pressure
drop would be 8 bar.
To ensure a proper operation of the dipole magnet,
a slow control system will be built which provides
the interface to HESR and diagnostic systems. The
following magnet systems will be monitored
Item Value
Coils
Type Resistive
Material Copper
Weight ∼ 18 t
Arrangement Race track, inc. ±5◦
Conductor diam. 30× 24 mm2
Water cooling Channel ∅ = 10 mm
Conductor current 2.16 kA
Current density 3.38 A/mm2
Total current 727 kA
Single turn length 8.68 m
Mean resistivity 18.5 nΩ m
Total dissipated power 360 kW
Inductance (incl. yoke) 0.87 H
Stored energy 2.03 MJ
Flux Return Yoke
Material Steel XC06
Lamination ∼ 20 cm
Weight ∼ 200 t
Dim. (H ×W ×D) 3.88× 5.3× 1.64 m3
Gap opening (H ×W ) 0.80− 1.01× 3.10 m2
Table 4.1: Overview of the main parameters of the
dipole magnet. The depth D denotes the length along
the beam direction z axis.
• Interface to HESR. This system will guar-
antee that the control and diagnostic systems
of HESR exchange information and are fully
synchronised with all systems of the PANDA
dipole. The precise layout is not yet defined.
• Current control will be used to monitor the
magnetic field intensity and the stability of the
dipole magnet.
• Temperature control. The temperature of
the copper coils will be monitored by several
temperature sensors located at different posi-
tions on the upper and lower coils.
• Magnetic field control. Two Nuclear Mag-
netic Resonance (NMR) probes and 5–10 Hall
probes in critical places are foreseen to be used
to directly measure the magnetic field intensity
and stability.
• Cooling water flow control. The flow of
cooling water will be controlled by water flow
meters at several locations.
The chief tasks of the diagnostic system are listed
in the following.
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1. Process signals fast to generate alarm and in-
terlock signals for magnet safety in emergency
situations.
2. Record control parameters in the normal oper-
ation regime and provide data logging.
3. Allow remote control of all parameters, in par-
ticular the full integration within the HESR
control systems. Display the data at the op-
erator’s console.
4. Process signals to generate control responses to
optimise the magnet operation.
The magnet and auxiliary equipment control sys-
tem will incorporate a distributed computer control
system composed of commercially available compo-
nents. Detailed design of the slow control system
will be performed starting from 2010.
The field mapping will be performed using exist-
ing equipment at GSI and with the help of the GSI
Magnet Technology Group. It is envisaged that for
each of 5 different current settings one full 3D field
map would be determined with a grid size of 7, 5
and 2 cm in x, y and z, respectively. This work will
be performed as soon as the magnet is fully commis-
sioned and 60 days are estimated for the measure-
ments. Interpolating between the grid points and
maps would allow us to determine the magnetic field
at every point in the spectrometer opening and any
current to sufficiently high accuracy.
The magnet design has been optimised and is fi-
nalised to a high level of detail. A few minor modi-
fications to the design might, however, be imposed
by constraints or recommendations from the man-
ufacturer during the tendering process.
4.3 Performance
4.3.1 Structural Considerations
The studies of the mechanical stability have con-
centrated on the coils and the stand of the dipole
magnet. The bulk mass of the yoke is stemming
from the rigidly connected steel plates which pro-
vide a good stability by themselves.
Finite Element Model (FEM) calculations were per-
formed with the Generative Structural Analysis
module of CATIA [3]. Out of symmetry reasons
it is sufficient to analyse only one half of one coil.
The result of this calculation is shown in Fig. 4.10.
The force input for this model was taken from a cal-
culation using TOSCA [4]. The total Lorentz force
Figure 4.10: Deformation of one half of the up-
per dipole coil, enlarged by 1000 times for visibility.
The winding is supported at the vertical upstream and
downstream surfaces of the dipole yoke. The loose bear-
ing is in the region between the pole shoe and the flux
return part of the yoke. The colours show the Von Mises
stresses (red indicates stresses of about 100 MPa, light
blue 10 MPa and dark blue below 10 MPa).
of one coil will be about 110 t in vertical direction
while its weight will be only about 10 t. It is difficult
to represent the orthotropic properties of the wind-
ing precisely. For our calculation, however, a coarse
approximation of the properties is sufficient. This
was done by introducing 4 empty channels along
the perimeter of the winding such that the wind-
ing is stiffer in longitudinal direction than in the
transverse directions. The support rings holding the
winding are assumed to consist of aluminium. Be-
tween the support ring and the winding we assume a
5 mm thick layer of soft material (Young’s modulus
4 GPa) in order to avoid high local stresses. A soft
material was also applied for the loose bearing in the
centre of the magnet. As visible in Fig. 4.10 those
calculations reveal that the stresses in the windings
stay well below 10 MPa while the stresses in the sup-
port stay below 120 MPa. These results show that
we have kept a good safety margin in the design of
the coils.
The support structure for the large aperture dipole
magnet has been designed to safely support the
weight of the magnet and additional installations
even under exceptional situations. Two extreme
cases have been considered in detail:
1. a horizontal acceleration of 1.5 m/s2,
2. the whole weight resting on only 2 diagonally
opposite legs of the support structure.
In the very rare occasion of strong seismic activity
case 1 may occur. Case 2 may occur during the
FAIR/PANDA/Technical Design Report – Magnets 83
Figure 4.11: Deformation of the dipole support struc-
ture in the extreme case of a strong seismic load exactly
at the very moment where the magnet is suspended only
by two legs during the alignment procedure (see text).
alignment procedure of the dipole, when one leg is
pushed up or released further than the two neigh-
bouring legs (e.g. with the help of a hydraulic jack).
The worst case scenario would be if a seismic activ-
ity would lead to a horizontal acceleration in the
direction diagonal to the two supporting legs pre-
cisely in the very moment where the whole load is
suspended only by two legs. Though this is ex-
tremely unlikely, this case has been studied (see
Fig. 4.11). The maximum stress does not exceed
180 MPa, i.e. 3/4 of the elastic limit of ordinary
structural steel. Thus, even in this unlikely event
the structure would guarantee the mechanical safety
of the dipole magnet.
4.3.2 Static Field Properties
The major objective for the field is to achieve a field
integral of 2 Tm at 15 GeV/c for particles emitted
from the interaction area below horizontal and ver-
tical angles of 10◦ and 5◦, respectively. These parti-
cles will escape the Target Spectrometer and reach
the PANDA Forward Spectrometer, where the large-
aperture dipole magnet together with the tracking
devices will enable the momentum reconstruction
of charged particles. Most crucial are the highest
momentum particles, as their bending is smallest.
Particles with momenta of more than a factor of
15 below the beam momentum will be deflected so
much that they will not transverse the full mag-
net and hence experience a smaller field integral.
This poses, however, no problem as the momentum
is reconstructed very precisely also with a reduced
field integral, because these particles are bend much
stronger.
(a) Contour plot of By in the z − y plane at x = 0.
The linear scale starts at 0.80 T (blue) and ends at 1.05 T
(lilac).
(b) View from the downstream side showing the field in
a colour map from 0.5 T (blue) to 1 T (lilac) in the y − x
plane at z = 4.75 m.
Figure 4.12: Vertical magnetic field component By in
the opening of the dipole magnet in two different views.
The magnet was designed such that the field be-
tween the pole shoes stays as uniform as possible
for a magnet with such a large aperture (about 1×
3 m). Field calculations have been performed with
a full 3D model of the magnet using TOSCA [4].
Figs. 4.12 show views of the field in z− y and y−x
planes at x = 0 and z = 4.75 m, respectively. One
observes that the field in the central region is con-
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Figure 4.13: Dipole field for several straight trajecto-
ries in the horizontal plane of the dipole. The tracks
originate at the interaction point with angles respective
to the beam direction of 0◦ (red solid curve), 7◦ (blue
dashed curve) and 10◦ (black dotted curve).
Figure 4.14: Bending angle of tracks with P = Pbeam
through the magnetic field of the dipole using ray-trace
calculations. The bending varies by 10%, but this can
be easily handled by the PANDA track reconstruction.
stant within 20% while it falls off steeply close to
the coil location. Here the change along the particle
path is unimportant compared to any change within
the x− y plane, as the latter influences the field in-
tegral experienced by the particle. In Fig. 4.13 the
actual field seen by particles transversing the mag-
net under three different trajectories is shown. The
relevant quantity for the momentum reconstruction
is, however, the bending of the tracks due to the
passage through the magnetic field. Assuming par-
ticles with beam momentum the change of angle in-
duced by the magnetic field has been studied in ray-
trace calculations. Particles with lower momenta
will be bend more than that and hence can be re-
constructed better. The resulting differences of a
mean bending angle of 2.2◦ are in the order of 10%
at the very corners of the yoke gap (see Fig. 4.14).
Figure 4.15: Detail of the field in the region between
the end-cap of the solenoid and the entrance of the
dipole magnet. This view corresponds to an z − y slice
several centimetres off the axis (x = 0).
These differences are easily handled by the track re-
construction software provided that the actual field
is known to the appropriate detail. Therefore the
magnet is designed such that the field remains a
smooth function in space over the whole volume
where particles are tracked.
In Fig. 4.15 the combined field of the dipole and
solenoid shows how the intermediate muon filter
in front of the dipole will act as an effective field
clamp and will help to separate the two spectrom-
eters magnetically and reduce stray fields.
The field strength between the pole shoes of the
magnet will not follow the current in the coils in
an absolutely linear way. One effect is saturation of
the iron which limits the maximum flux and hence
changes the resulting field. This effect is static and
will start to significantly influence the field at about
half of the full current. The saturation will occur
mainly at the edges of the pole shoes (see Fig. 4.16).
Thus the actual bending power of the magnet will
be about 2.02 Tm at full current, while with half
the current 1.05 Tm will be reached. This effect of
the saturation can be illustrated by calculating the
bending power and inductance normalised by the
fraction of the full current (see also blue lines in
Figs. 4.18). The
∫
B dl and the current density in
the coils is listed in Table 4.2 for 10 beam momenta.
At full current, the total energy is 2.03 MJ, the total
inductance is 0.87 Henry.
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Figure 4.16: Magnetic field strength H in the flux
return of the dipole at full current. The colour scale is
logarithmic. Only one upper quarter of the magnet is
shown as the other quarters show identical distributions.
The field strength is clearly reaching maximal values at
the edge of the pole shoes, while it stays two orders of
magnitude lower in the bulk of the flux return yoke.
pbeam Tbeam
∫
B dl Total Current
[GeV/c] [GeV] [Tm] [A]
1.5 0.83101 0.2 69144
3.0 2.20503 0.4 138298
4.5 3.65850 0.6 207480
6.0 5.13465 0.8 276821
7.5 6.62019 1.0 346557
9.0 8.11050 1.2 416917
10.5 9.60357 1.4 488486
12.0 11.09835 1.6 562660
13.5 12.59429 1.8 641346
15.0 14.09104 2.0 726962
Table 4.2: Dipole parameters for 10 antiproton beam
momenta pbeam ranging between 1.5 and 15 GeV/c.
Listed are the corresponding kinetic energy Tbeam, the
integral of the field along the z axis
R
B dl and the total
current in the coils.
4.3.3 Stray Fields
The detectors downstream of the dipole will be af-
fected by stray fields, in particular some detectors
which have read-out systems sensitive to magnetic
fields. As their design is not yet defined in detail,
definite limits for the field strength are not finally
set. We have, however, enough flexibility to con-
trol the fields in that region by adding field clamps
downstream of the coils. As an exemplary scenario
we have calculated the field for the most crucial sys-
Figure 4.17: Stray fields downstream of the dipole
magnet. Shown is half of the upper downstream field
clamp of the dipole and a representative volume where
the read out of a potential RICH detector would be
located. The maximum field in this volume would be
25 Gauss.
tem. The closest detector with possibly field sensi-
tive read-out is the RICH detector. We have studied
the field at the location of its likely read-out, though
this detector is not yet fully designed. The outcome
is illustrated in Fig. 4.17. The use of a field clamp
with 3 layers of iron with 4 cm thickness each will
result in stray fields below 25 Gauss at the location
of a possible RICH readout. This calculation does
not include possible additional shieldings at the lo-
cation of the read out. All other detection systems
are either located much further away or foresee field
insensitive read-out systems.
4.3.4 Dynamic Properties
The dipole will form part of the accelerator lattice
deflecting the beam and hence needs to be ramped
for every cycle in a synchronised fashion with the
other bending magnets in the HESR. This dynam-
ical change of currents in the coils and subsequent
change of field strength induces eddy currents in the
flux return yoke. These counteract the magnetisa-
tion and demagnetisation at ramp-up and ramp-
down, respectively. Thus the field changes slower
than the current does. The effect will be decreased
by the lamination but still needs to be compensated
in order to guarantee beam stability over the full
ramp.
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Figure 4.18: Normalised bending power (a) and in-
ductance (b) versus current in the coils of the dipole
magnet. Shown are two cases: in blue the magnet is
ramped very slowly such that eddy losses can be ne-
glected, while the red curves indicate the situation in
the fast ramping foreseen at HESR, i.e. in 1 minute from
25% to full nominal current.
The time foreseen to accelerate antiprotons from
injection momentum (3.8 GeV/c) to full momen-
tum (15 GeV/c) in the HESR is 60 seconds. Thus
it is required to change the current in the coils
with a rate of 1.25% of the nominal dipole cur-
rent per second. The ramp-up procedure is envis-
aged as following. Before injection the magnet is
ramped to 25% of the nominal current Inom. At
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Figure 4.19: Envisaged start of the ramp procedure.
A smooth transition is reached by increasing the sweep
rate linearly from 0 to 1.25% over a period of 2 s.
Figure 4.20: View of half of the dipole magnet indi-
cating the density of the eddy currents 12 seconds after
the start of the ramp – colour coding from 0 (dark blue)
to the maximum value of 4 A/cm2 (pink).
this plateau the current is kept constant for a short
while, which allows the (re)injection of antiprotons.
Meanwhile the eddy currents will drop. For our
calculations we assume now the following sequence.
The ramp-up is started by a parabolic current in-
crease over 2 s. This avoids discontinuities in dI/dt
which may harm the power supplies. Hence, the
actual current I = Inom
[
Iinj
Inom
+ p0 t2
]
, where t is
the time in seconds, and the current at injection
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Iinj = 0.25 Inom. Setting the parameter of the poly-
nomial p0 to 2.6 × 10−3 s−2 guarantees a moder-
ate delay, such that the system reaches a steady
ramping speed of dI/dt = 0.0125 Inom/s after 2 s.
The power supply would need to provide additional
25 V to compensate the resistance due to induction
if considering a nominal current of 2.1 kA in the
coils. Please also refer to Fig. 4.19.
In this scenario with the moderate lamination of
20 cm the eddy currents induced in the dipole yoke
reduce the inductance and the bending power only
by less than 2% (see Fig. 4.18). The total power
losses due to the eddy currents will stay below
400 W during the whole ramp time. In Fig. 4.20
one half of the yoke is shown indicating the density
of the eddy currents.
4.3.5 Influence on HESR Beam
In order to quantitatively understand the orbit er-
rors caused by the PANDA spectrometer, 3D Tosca
magnetic field calculations are carried out. For the
dipole the major source of uncertainty is the non
uniform saturation in the yoke iron as it is ramped
with the beam momentum. 10 different excitation
currents corresponding to 10 different antiproton
beam energies are used for the dipole, which are
shown in Table 4.3. The excitation currents are
selected such that the different energy antiproton
beams have the same bending angle.
pbeam
∫
B dl Relative
nom. model deviation
[GeV/c] [Tm] [Tm]
1.5 0.2 0.200000 +4.2850× 10−7
3.0 0.4 0.400000 +1.9000× 10−7
4.5 0.6 0.600001 +1.5333× 10−6
6.0 0.8 0.800006 +7.8725× 10−6
7.5 1.0 1.000019 +1.9074× 10−5
9.0 1.2 1.200045 +3.7556× 10−5
10.5 1.4 1.399972 −2.0050× 10−5
12.0 1.6 1.600052 +3.2750× 10−5
13.5 1.8 1.800047 +2.6321× 10−5
15.0 2.0 1.999948 −2.6110× 10−5
Table 4.3: Dipole parameters for 10 antiproton beam
momenta pbeam ranging between 1.5 and 15 GeV/c as in
Table 4.2. Here the nominal integral of the field along
the z axis
R
B dl is compared to calculations using a re-
alistic model in TOSCA (nom. and model, respectively).
The relative deviations stay at a level of 10−5 or below.
In Fig. 4.21, the dipole magnetic fields along the
z axis are shown. The dashed line is for the
Figure 4.21: Field distribution along the central line
for different dipole settings for a 1.5 GeV/c (solid black
line and left scale) and a 15 GeV/c beam (dashed blue
line and right scale).
15 GeV/c antiproton beam, and the solid line is for
the 1.5 GeV/c antiproton beam. To compare the
differences in the field distributions, the scale for
the 1.5 GeV/c antiproton beam is a factor of 10
larger than the one for the 15 GeV/c beam. It is
observed that the field changes slightly its shape
when scaling between those extremes.
As mentioned in the previous paragraph, the field
distribution differences arise from a consideration of
non uniform saturation in the iron. The dipole will
have a field integral of 2 Tm. The maximum peak
field in the dipole mid plane is around 1.1 T, while
the maximum magnetic field in the iron pole shoe
is as high as 2.9 T, which appears at one of the cor-
ners. The magnetic field distribution through the
pole shoes will be not uniform and in addition the
iron saturation will be non uniform. The saturation
itself will not affect the field distribution too much,
but the influence of the non uniform saturation will
be more serious. To reduce the non uniform satura-
tion effect, a chamfered or rounded pole shoe could
be used.
In Fig. 4.22, beam trajectories of antiproton beams
in a range of momenta from 1.5 to 15 GeV/c are
shown. These calculations assume a perfectly
aligned solenoid. On the leftmost side is the tra-
jectory for a 15 GeV/c beam, while on the right-
most site is that for a 3 GeV/c beam. The dis-
tance between these two trajectories at z = 10 m
is around 0.4 mm. The other trajectories are lo-
cated in between these two extremes, and except
for the 1.5 GeV/c beam, a beam trajectory is nor-
mally located on the left side of a beam trajectory
having a smaller energy. The blue line is the trajec-
tory for the 1.5 GeV/c beam. The distance between
88 PANDA - Magnet TDR, Feb. 2009
Figure 4.22: Beam trajectories of antiproton beam of
momentum from 15 to 1.5 GeV/c. the leftmost side on
is for a 15 GeV/c beam, while on the rightmost site is
that for a 3 GeV/c beam. The blue line is the trajectory
for the 1.5 GeV/c beam.
the 3 GeV/c beam trajectory and the 1.5 GeV/c
beam trajectory at z = 10 m is around 0.03 mm.
It should be pointed out that the field errors from
the TOSCA simulation (see Table 4.3) also con-
tribute to the orbit shift shown in Fig. 4.22, and
has the largest effect on the beam trajectory of the
1.5 GeV/c beam. Other beams will also suffer from
the same effect, but the orbit variations are much
smaller.
In summary the non uniform saturation effect in
the dipole magnet will also introduces a small tra-
jectory shift which can be as large as 0.4 mm. This
could be reduced by using chamfered or rounded
pole shoes. But since this is a minor contribution,
it is not clear yet if this will be necessary.
4.4 Detector Integration
The construction of supports for the Forward Spec-
trometer detectors is closely connected with the de-
sign of the PANDA dipole magnet, since the sup-
ports must be integrated in the yoke, to avoid any
reduction of the aperture of the magnet, leading to
limitations of the angular and momentum accep-
tance of the system. Besides, the detector supports
will be mounted directly on the magnet yoke in or-
der to reach high reproducibility of the detectors
position with respect to the magnetic field. This is
of special importance for the drift chambers, which
reconstruct the momentum of charged particles on
the basis of deflection of their trajectories in the
dipole magnetic field.
The Forward Spectrometer will be equipped with
three pairs of tracking drift detectors, hence six
independently operating detectors, each containing
four double-layers of straw tubes. The first pair of
drift detectors (DC1, DC2) will be mounted in front
of the dipole magnet, the third (DC5, DC6) further
downstream, behind the magnet. The second pair
(DC3, DC4) will be installed inside the magnet gap
in order to track low momentum particles hitting
the magnet yoke inside the gap. The drift detectors
in each pair will be mounted on a common support
frame. This solution allows to reach a high accu-
racy of relative positioning of the detectors – better
than 0.1 mm. It also eases the installation of the
detectors in the experimental position.
High mechanical precision of the mounting ele-
ments, used to fix the support frames on the mag-
net yoke, will allow to reach a high reproducibility
of the detector position with respect to the mag-
net yoke, when dismounting the detector themselves
for servicing and mounting them again on the mag-
net. The frames will be rigid enough to hold the
weight of the detectors, which is evaluated to be
about 50 kg for the smallest one – DC1 – and about
400 kg for the largest one – DC6. The frame con-
struction will also guarantee high stability of the
drift detector positions with respect to the magnet
– on the level of 0.05 mm – during periods of data
taking.
The detector components of the Forward Spec-
trometer foreseen for the particle identification (the
RICH detector, the TOF wall, the forward muon
detectors) and for the calorimetry (the electromag-
netic calorimeter) as well as the luminosity moni-
tor will be mounted on a common platform. The
platform will be used to support the detectors on a
proper height with respect to the beam line. The
total mass of the detectors is about 60 tonnes. The
platform will be equipped with a driving system
allowing to move the detectors between the experi-
mental area and the parking position. The driving
system should guarantee a reproducibility of the de-
tector positions with respect to the magnet yoke
better than 1 mm.
In the four following subsections we describe respec-
tively:
• the construction of supports for mounting de-
tectors between the solenoid and dipole mag-
net;
• the construction of support frame for detectors
inside the magnet gap;
• the design of supports for mounting the drift
detectors at the exit of the dipole magnet;
• the design of the movable platform for the For-
ward Spectrometer detectors.
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The presented design of the detector supports was
worked out by the groups from the Cracow Univer-
sity of Technology (CUT) and from the Jagiellonian
University (JU), in close cooperation with the whole
PANDA collaboration.
4.4.1 Detectors Between Solenoid and
Dipole
4.4.1.1 Drift Chambers DC1 and DC2
The first pair of drift detectors (DC1, DC2) will be
installed in the space between the Target Spectrom-
eter downstream door and the yoke of the dipole
magnet. The chambers will be mounted on the cross
formed by the beam pipe and a vertical pipe used
for pumping (see Fig. 4.23). After that the detec-
tors will be connected together by means of steel
joints and the vacuum pipe will be attached to the
detector frames by means of two clamps. The con-
nection between the detectors will guarantee the re-
quired high reproducibility of the relative position-
ing.
During the installation of the drift detectors, the TS
downstream door will be opened. The detectors will
be mounted on the dipole magnet yoke by means of
vertical steel profiles attached to the horizontal coil
holders (see Fig. 4.23). After that the segment of
the beam pipe passing through the DC1-DC2 pair
will be connected to the TS beam pipe with proper
flange connection. This connection is located inside
the TS downstream door opening. The following
step will be the insertion of the frame which will
hold the detectors inside the dipole gap (see next
section). This will be rolled in from downstream
direction and the beam pipe will be connected with
a flange foreseen at the z-position of the dipole mag-
net coils. The access to this connection will be lim-
ited by the coils to about 70 cm in the vertical di-
rection and to 60 cm in the horizontal direction by
the remaining free space between the chambers DC2
and DC3. This space will be sufficient for humans
to access the beam pipe and connect the flanges
safely.
4.4.1.2 Muon Filter
Surrounding the vacuum pipe and the tracking de-
tectors DC1 and DC2, a removable muon filter will
be placed which serves as a continuation of the
muon detectors in the downstream door for the high
momentum part of the muon spectrum.
The filter will consist of five layers of 6cm thick
iron interleaved with the same drift tube detec-
Figure 4.23: Pair of drift detectors DC1 and DC2
mounted on the yoke of the dipole magnet: 1 – TS
forward door, 2 – yoke of the dipole magnet, 3 – coil,
4 – coil holder, 5 – steel profile for hanging the detectors,
6 – connecting element, 7 – vacuum pipe, 8 – beam pipe,
9,10 – beam pipe connections.
tors used within the laminated solenoid yoke. It
is segmented in four individual blocks (upper-right,
upper-left, lower-right, lower-left). The four seg-
ments will have cut-outs to respect the enclosed de-
tectors and equipments and can be removed easily
as blocks by crane to give access to the drift cham-
bers and the beam and vacuum pipes.
The iron of the muon filter, in addition, will de-
couple the magnetic fields of the solenoid and the
dipole and reduces the stray field of the dipole in
the region between the two magnets.
4.4.2 Yoke Gap Fittings
4.4.2.1 Support Frame
The design of the frame foreseen for supporting de-
tectors between the poles of the dipole magnet is
shown in Fig. 4.24. The frame will be made of stan-
dard closed stainless-steel profiles. It will have a
trapezoidal shape fitting the aperture of the mag-
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net and will be supported by two rails mounted on
the side walls of the magnet gap. The rails will
be used for sliding the frame in the gap during the
installation. The frame is foreseen to support the
drift detectors DC3 and DC4 as well as two TOF
side walls. It will be also used for supporting a 3 m
long part of the beam pipe crossing the magnet gap.
Figure 4.24: Support frame for detectors inside the
dipole magnet gap: 1 – magnet yoke, 2 – beam pipe,
3 – movable frame, 4 – rails mounted on the wall of
magnet, 5 – time of flight detector, 6 – DC3, 7 – DC4.
4.4.2.2 Detector Installation
The installation of detectors in the frame will be
done with the frame rolled out of the magnet gap.
The positions of the drift detectors with respect to
the frame will be fixed with the precision better
than 0.1 mm by means of reference pins. The beam
pipe will be inserted in the central openings in the
detectors and subsequently it will be hanged on the
frame by means of two vertical bars. Afterwards,
the detectors will be cabled and connected to supply
lines. The installation of the whole assembly inside
the gap of the dipole magnet will be accomplished
just by rolling it inside the gap. Excesses foreseen
in the guidance of the detector cables and the sup-
ply lines should allow for a free movement of the
structure during the installation. The movement of
the frame inside the magnet gap will be limited by
mechanical blockade. Positioning pins mounted on
the blockade system are used to fix precisely the
Figure 4.25: Side view of the support frame for the
drift detectors DC5 and DC6: 1 – support frame, 2 –
beam pipe, 3 – beam pipe connection, 4 – adjustable
feet, 5 – forward platform, 6 – connection between sup-
port frame and cantilever, 7 – steel cantilever, 8 – dipole
magnet yoke.
position of the support frame with respect to the
magnet yoke.
4.4.3 Drift Chambers at the Exit of
the Dipole
The support for the third pair of drift chambers,
DC5 and DC6, will be built as a frame with a
rectangular box shape with attached bracket to
hold them in proper orientation and position (see
Fig. 4.25). The support will be constructed us-
ing standard stainless steel profiles. For the total
weight of the chambers pair, about 700 kg, a pro-
file with transverse dimensions of 50 mm x 150 mm
and wall thickness of 4 mm will guarantee sufficient
stiffness of the support. A side view of the support
frame is shown in Fig. 4.25. In the service area,
the frame will stand on four feet on the platform
for the forward detectors. After installation of the
drift detectors, the frame will be transferred on the
platform to the experimental area and it will be
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Figure 4.26: a) Von Mises stresses in MPa and b)
deformation in mm of the support frame due to weight
of DC5 (300 kg) and DC6 (400 kg).
hanged on two steel cantilevers that will be perma-
nently fixed to the dipole magnet yoke. To assure
reproducibility of the frame position with respect
to the yoke, precisely machined junctions between
the frame and the cantilevers are foreseen. After
mounting the frame on the cantilevers, the frame
feet can be released, since the load is taken over by
the cantilevers.
The stresses in the frame under the expected load
of DC5 (300 kg) and DC6 (400 kg) lie in a safe
range below 7 MPa (see Fig. 4.26a). The maximum
deformation of the frame is equal to 0.2 mm (see
Fig. 4.26b) and is acceptable from the point of view
of the required positioning reproducibility.
4.4.4 Platform for Forward Detectors
4.4.4.1 Construction
The components of the Forward Spectrometer de-
tection system including the RICH detector, the
TOF-wall, the electromagnetic calorimeter and the
forward muon detectors, as well as the luminos-
ity monitor, will be placed on a common platform
which will be used to support them on a proper
height with respect to the beam line. It will also
allow to move the detectors from the experimental
area to the service position. A view of the proposed
platform is shown in Fig. 4.27.
The area of the platform will be 6.70 m x 4.05 m
and the height will be 2.14 m. The heaviest de-
tectors, the electromagnetic calorimeter (8 tonnes),
and the forward muon detectors (49 tonnes), will
be set up in the central part of the platform. The
RICH detector and the forward TOF-wall, with a
total mass of about 2 tonnes, will be placed near
the dipole magnet on a lowered part of the plat-
form. The platform will be ∼ 0.5 m lower in the
upstream segment to host the RICH detector. The
lowered part of the platform will be also used to
support the drift detectors DC5 and DC6 during
the transfer between the service position and the
experimental area. The far end of the platform in
downstream direction will be used for supporting
the luminosity monitor.
The platform will be built as a framework based on
two carrying beams with attached wheel sets. In
the footing, below the floor level, reinforcing beams
with attached wheel tracks will be placed.
To build the carrying beams we will use a construc-
tion profile commonly used in the industry accord-
ing to the standard EN 10024. The profile will
be additionally strengthened by vertical ribs. The
same type of profile will be also used to build the
reinforcing beams. The platform framework will be
built of rectangular steel profiles (material: S355J2,
according to EN-10025-2). The total mass of the
platform is 5.5 tonnes.
4.4.4.2 Driving system
For the driving system of the detector platform, we
plan to use wheels with two rims moving on rect-
angular bars welded to rails. The chosen wheel di-
ameter is 250 mm and the spacing of wheel rims is
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Figure 4.27: Model of the platform for the forward detectors: 1 – main platform, 2 – lowered part of platform,
3,4 – framework made of closed profiles, 5 – carrying beams, 6 – wheel sets, 7 – wheel tracks, 8 – plate determining
the floor level, 9 – reinforcing beams, 10 – driving unit.
by 2s = 1 mm larger than the width of the rail bars
equal to k = 110 mm. Wheels will be mounted in
blocks which will be fastened under the carrying
beams (Fig. 4.27). To move the platform, with its
total foreseen load of 60 tonnes, four wheel blocks
will be sufficient. The platform will be driven by a
single electric motor, with transmission shaft trans-
ferring the torque to two wheels. Movement of the
platform with maximum velocity of 0.05 m/s can
be realised by an electric motor with the power of
0.5 kW. The electric motor will be equipped with a
gear box and a brake and will be steered using an
electronic system of movement control.
4.4.4.3 Stress calculations
Calculations of mechanical stress in the platform
were carried out using the application Pro/Engineer
- Pro/Mechanica. Under the expected load of
60 tonnes, the maximum stress will be lower than
75 MPa (see Fig. 4.28a) and is acceptable for the
used material. Fig. 4.28b presents corresponding
displacement contours. The maximum displace-
ment will not exceed 0.5 mm and thus is acceptable
from the point of view of the required positioning
accuracy of the detectors.
4.4.4.4 Transport to FAIR
For transfer from manufacturer site to FAIR, the
platform it will be divided into three subunits: cen-
tral platform and two side platforms. The dimen-
(a)
(b)
Figure 4.28: a) Von Mises stresses in MPa and
b) deformation in mm of the platform due to load of
60 tonnes.
sions of these subunits allow for delivery of each of
them by conventional means of transport: trucks or
railway. After transport to FAIR - to the PANDA
experimental hall - the three subunits will be as-
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sembled by means of screwing and welding.
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5 Organisation
The two large spectrometer magnets will be built
by seven groups from universities and research in-
stitutes in Germany, Italy, Russia, Poland and the
UK. The institutions and their abbreviations are
listed in Table 5.1.
Abr. Institution
CUT Cracow University of Technology,
Krako´w, Poland
FZJ Forschungszentrum Ju¨lich,
Ju¨lich, Germany
Gla University of Glasgow,
Glasgow, United Kingdom
GSI GSI Helmholtzzentrum fu¨r
Schwerionenforschung GmbH,
Darmstadt, Germany
INFN INFN, Sezione di Genova,
Genova, Italy
JINR Joint Institute for Nuclear Research,
Dubna, Russia
UJ Jagiellonian University,
Krako´w, Poland
Table 5.1: Table of abbreviations and institutions re-
sponsible for the design and construction of the magnets
at PANDA.
5.1 Work Packages and
Responsibilities
Five distinct primary work packages have been iden-
tified. These comprise the design and construction
of the following items.
1. The coil and cryostat of the Target Spectrom-
eter. The overall responsibility is taken by
INFN, Genoa.
2. The flux return yoke of the Target Spectrom-
eter, which will serve simultaneously as multi-
layer absorber for a large-angle muon detection
system. The overall responsibility is taken by
JINR, Dubna.
3. The large-aperture dipole magnet for the For-
ward Spectrometer. The overall responsibility
is taken by the University of Glasgow.
4. The support structures and detector mount-
ings for all of the Forward Spectrometer. The
overall responsibility is taken jointly by the
Jagiellonian University, Krako´w and the Cra-
cow University of Technology.
5. The railing systems and movement of the whole
Target Spectrometer and the platform with the
Forward Spectrometer detectors. The overall
responsibility is taken jointly by GSI, Darm-
stadt and Cracow University of Technology.
The Forschungszentrum Ju¨lich takes care of the
PANDA spectrometers’ integration into the HESR,
which is particularly important for the dipole, since
it will be part of the accelerator/storage ring lattice.
The responsibility for the detector mountings in-
side the Target Spectrometer will remain with the
individual detector groups, while the magnet group
will provide only mounting points. A detailed list
of work packages has been worked out, and respon-
sibilities have been identified, which have been ap-
proved by all groups. These are listed in Table 5.2,
where the responsible institutions are listed by their
abbreviations specified in Table 5.1. Where respon-
sibilities are shared the main responsible is given
first and the secondary is indicated in brackets.
The main responsible institution will always super-
vise the work package and take responsibility for a
timely and full completion.
5.2 Timelines
The timelines are driven by the envisaged start of
commissioning of HESR in 2014. In particular, the
Forward Spectrometer needs to be in place in order
to allow any beam operation, as the dipole forms
part of the accelerator lattice. In order to allow
for field mapping, detector installation and commis-
sioning the magnets and support structures must be
in place and commissioned by 2013.
5.3 General Safety Aspects
The design details and construction of the magnets
including the infrastructure for operation will be
done according to the safety requirements of FAIR
and the European and German safety regulations.
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Task Responsible
Instrumented Flux Return
Design, documentation, tender, supervision of construction JINR
Material procurement, manufacturing, assembly and transport preparation JINR
Assembly and tests at company JINR
Transport to FAIR JINR
Interface for muon system JINR
Coil & Cryostat
Cold mass cooling circuit design INFN
Selection of cable INFN
Mandrel and winding (spacers, connectors...) design INFN
Mechanical suspension of the cold mass in the cryostat INFN
Design of intermediate temperature shields INFN
Feed lines and turret INFN(FZJ)
Coil Protection system INFN
Coil diagnostic and DAQ INFN(GSI)
Tender and procurement INFN
Follow-up of the cable procurement & tests INFN
Follow-up of the coil construction INFN
Follow-up of the cryostat construction INFN
Follow-up of the cryogenic turret feed lines INFN
Coil, cryostat, turret final assembly at manufacturer site INFN
Cryogenic and electric tests at company INFN
Transport to FAIR INFN
Dipole Magnet
Final dipole design Gla
Procurement and quality assurance (no assembly) Gla
Dipole slow control Gla
Detector Support Structures
Platform for the FS detectors CUT
Supports in the dipole magnet gap CUT
Wire chamber supports of the FS UJ
Absorber system for muon filtering between TS and FS CUT
Magnet Support Structures
Rail system and moving of solenoid GSI(CUT)
Solenoid support structure JINR
Dipole support structure Gla
Assembly and Commissioning at FAIR
Assembly of yoke and support structures JINR
Installation of cryostat and supply lines INFN (JINR)
Assembly of dipole magnet and power supply Gla
Alignment of magnets GSI (FZJ)
Commissioning of solenoid INFN (JINR)
Commissioning of dipole Gla
Field mapping for both magnets GSI
Assembly of detector supports in the FS CUT(UJ)
Table 5.2: Table of work packages listing the individual work packages and the responsible institutions by the
abbreviations as listed in Table 5.1. The institutions listed in brackets are responsible for a specific part of the
WP but the overall responsibility is taken by the leading institution.
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All electrical equipment will comply to the legally
required safety code and concur to standards for
large scientific installations following guidelines
worked out at CERN to ensure the protection of
all personnel working at or close to the compo-
nents of the PANDA experimental facility. Power
supplies will be mounted safely and independently
from large mechanical loads. Hazardous voltage
supplies and lines will be marked visibly and pro-
tected from damage by any equipment which may
cause forces to act on them. All supplies will be
protected against overcurrent and overvoltage and
have appropriate safety circuits and fuses against
short cuts. All cabling and connections will use
non-flammable halogen-free materials according to
up-to-date standards and will be dimensioned with
proper safety margins to prevent overheating. A
safe ground scheme will be employed throughout
all electrical installations of the experiment. Smoke
detectors will be mounted in all appropriate loca-
tions. The more specific safety considerations are
discussed in the respective sections throughout the
document.
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ID Task Name
1 Target Spectrometer
2 Coil & Cryostat Construction
3 Define specifications
4 Cooling concept
5 Detail cooling on mandrel
6 Selection of cable
7 Design mandrel and winding (spacers, connecto
8 Design mechanical suspension inside cryostat
9 Design intermediate temperature shields
10 Design feed lines and turret
11 Design coil protection system
12 Design coil diagnostic and DAQ
13 Approve design for tender
14 Tender
15 Detailed technical discussions with potential
16 Call for tenders
17 Choice of manufacturer
18 Placement of order
19 Procurement and QA
20 Finalise design at company
21 Approve design
22 Blueprints and tooling
23 Cable procurement and tests
24 Approve cable
25 Coil construction
26 Approve coil
27 Cryostat construction
28 Approve cryostat
29 Construction of cryogenic turret and feed lin
30 Approve turret and feed lines
31 Assembly of coil, cryostat and turret
32 Cryogenic and electric tests at company
33 Approve coil & cryostat
34 Transport to FAIR
35 Approve delivery
36 Instrumented Flux Return Construction
65 Slow Control Systems
72 Set-up at FAIR
73 Assembly and alignment at experimental site
74 Commissioning and testing
75 Approve solenoid after testing on site
76 Field mapping
77 Magnet ready for detector installation
78 Installation of detector supports
79 Installation of detectors
80 Target Spectrometer ready for beam
81 Forward Spectrometer
125 Interspectrometer Muon Filter
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Figure 5.1: Timelines highlighting the coil and cryostat of the Target Spectrometer.
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ID Task Name
1 Target Spectrometer
2 Coil & Cryostat Construction
36 Instrumented Flux Return Construction
37 Define specifications
38 Finalise design of segmented barrel yoke
39 Detail holding structure for barrel
40 Finalise design of segmented doors
41 Detail mounting and rails for doors
42 Design railing system for whole solenoid
43 Approve design for tender
44 Tender
45 Detailed technical discussions with potential
46 Call for tenders
47 Choice of manufacturer
48 Placement of order
49 Procurement and QA
50 Finalise design at company
51 Approve design
52 Blueprints and tooling
53 Iron procurement
54 Barrel yoke construction
55 Approve barrel yoke
56 Door construction
57 Approve doors
58 Construction of railings and suspensions
59 Approve railings and suspensions
60 Assembly of barrel yoke and doors
61 Tests at company
62 Approve instrumented flux return
63 Transport to FAIR
64 Approve delivery
65 Slow Control Systems
66 Design, procurement and tests
67 Full test of system
68 Transport of components to Darmstadt
69 Assembly at experimental site
70 Commissioning
71 Slow control ready for operation
72 Set-up at FAIR
73 Assembly and alignment at experimental site
74 Commissioning and testing
75 Approve solenoid after testing on site
76 Field mapping
77 Magnet ready for detector installation
78 Installation of detector supports
79 Installation of detectors
80 Target Spectrometer ready for beam
81 Forward Spectrometer
125 Interspectrometer Muon Filter
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Figure 5.2: Timelines highlighting the instrumented flux return and the slow control systems of the Target Spectrometer.
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ID Task Name
1 Target Spectrometer
81 Forward Spectrometer
82 Dipole Construction
83 Define Specifications
84 Optimisation Studies
85 Decision on interfaces
86 Finalise Design
87 Detailed construction and assembly plans
88 Modifications to design in accordance with co
89 Tender
90 Feedback and discussions with potential bidde
91 Detailed technical discussions with potential
92 Call for tenders
93 Choice of manufacturer
94 Placement of order
95 Procurement and QA
96 Construction at company
101 Approved design
102 Procurement of power supply
103 Procurement of mechanical support
104 Magnet approved
105 Transport to Darmstadt
106 Approve delivery
107 Detector Support Construction
108 Define Specifications
109 Procurement, Construction and QA
110 Slow Control Systems
111 Design, procurement and tests
112 Full test of system
113 Transport of components to Darmstadt
114 Assembly at experimental site
115 Commissioning
116 Slow control ready for operation
117 Set-up at FAIR
118 Assembly and alignment at experimental site
119 Commissioning and testing
120 Approve dipole after testing on site
121 Field mapping
122 Magnet ready for detector installation
123 Installation of detectors
124 Forward Spectrometer ready for beam
125 Interspectrometer Muon Filter
126 Define Specifications
127 Procurement, Construction and QA
128 Installation of Muon Chambers
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Figure 5.3: Timelines highlighting the Forward Spectrometer and intermediate muon filter.
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